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NOAA SHIP OKEANOS EXPLORER 
 

OPERATIONS PLAN 
 

 
PROJECT: Halloween Shakedown  
DATES: Oct 30-Nov 6, 2008 
AREAS: Coastal Washington and Puget Sound 
 
 
Thursday, 30 Oct 2008 
0900 – Depart Sand Point, WA 
1100 - Abeam Shilshole Mo A, begin transit offshore 
1300 – Work on Integrating TSG with EM302, testing the temperature probe on the bow 
1615 – Ops / Science meeting 
 
Friday, 31 Oct 2008 
0000 – Abeam of Cape Flattery Mo A 
0500 – Failure w/ TSG fresh water cooling pump - Transit back to Juan de Fuca Straits  
1000 – Fixed PPS connection from POS MV to EM302 
1100 - Abeam of Cape Flattery Mo A 
1400 – Emergency Drills  
1430 – PA system failed 
1500 – Continue to work on C-Nav, 2nd NIC card for SIS, Integrate TSG with EM302 
Telepresence connectivity, fix sea water system cooling pump, PA system 
1630 – Ops / Science meeting 
 
Saturday, 1 Nov 2008 
0000 – Continue transit between Neah Bay and Port Angeles 
0800 - Continue to work on C-Nav, 2nd NIC card for SIS, Integrate TSG with EM302 
Telepresence connectivity, PA system, Air quality 
Transit to Survey site (48* 14’ 38.56”N / 124* 06’ 20.34”W) 
1300 – Conduct XBT Cast, Test EA 600 
1400 – Start WC survey 1 in CW w/ EA 600 (2.7nm of lines @ 7 knots; 1h)  
1630 – Ops / Science meeting 
1550 – Depart survey area; transit between Neah Bay and Port Angeles 
 
Sunday, 2 Nov 2008 – TIME CHANGE 
0000 – Continue transit between Neah Bay and Port Angeles 
0800 - Continue to work on 2nd NIC card for SIS, Telepresence connectivity, PA system, 
Hypack assessment, test tracklink. 
1630 – Ops / Science meeting 
2100 – Transit to Shilshole 
 
Monday, 3 Nov 2008 
0000 – Continue transit to Shilshole 
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0800 - Continue to work on 2nd NIC card for SIS, Telepresence connectivity, Hypack 
assessment, test tracklink 
0800 – Arrive at Shilshole, deploy small boat for personnel pick up 
0900 – Pick up Dan and drop off LT Hadley at Shilshole public dock 
1000 – Transit North Pujet Sound to Precision Pt (Shilshole - Precision Pt = 15nm) 
1200 – Transit South Pujet Sound to Shilshole (Precision Pt - Shilshole = 15nm) 
1300 – Test CTD new weights 
1400 – Small boat transfer to drop off Dan and pick up LT Hadley 
1430 – Transit to Blake Island (10 miles) 
1600 – Start bow thruster test in DP mode; bow thruster up 
Reminder: Call Kongsberg about DP sys. 
 
Tuesday, 4 Nov 2008 
0000 – Continue to hold station in DP mode at Blake Isl 
0800 - Continue bow thruster test 
0800 - Continue to work on Telepresence connectivity, Tracklink, Hypack assessment 
0900-1130 – CTD operations 
 CTD operation overview 
 Test CTD rosette: fire all bottles at different depths 
 Train deck crew on CTD deployment and recovery, and winch ops 

1300 - Switch the bow thruster to the down position 
1400 -1600 – CTD operations 
 CTD operation overview 
 Train deck crew on CTD deployment and recovery, and winch ops 

1630 – Ops / Science meeting 
 
Wednesday, 5 Nov 2008 
0000 – Continue to hold station in DP mode at Blake Isl; Continue bow thruster test 
0800 - Continue to work on Hypack assessment 
0900 – Test pinger without CTD 
1630 – Ops / Science meeting 
 
Thursday, 6 Nov 2008 
0000 – Continue to hold station in DP mode at Blake Isl 
0700 – Raise bow thruster 
0730 – Set sea anchor details, Start Transit from Blake Isl to Pier 66, Seattle (10 nm to 
Pier 66) 
0900 - Arrive at Pier 66, Seattle  
1230 - All Hands Meeting 
1400 - Science/OER meeting  
 


