Video Annotation
St. Paul Island
August, September and October 2004

Videographers: Nir Barnea & Greg Gervais

00:00 - 01:30:  Diesel Seep Site, 9/30/04 - Backfilling Area 3B to 1 ft below surrounding grade.

01:30- 01:57: Diesel Seep Site, 9/30/04 - Kevin Matherne of TTEMI draining water out of oil-water separator in dewatering cell.

01:57 - 09:06: Landfill Cell C, 9/30/04 - Kelly-Ryan Inc. moving PCS atop Cell C to meet solid waste cover and slope requirements in the CAP and CAP addendum.  Nir provides commentary on the sloping and productivity.

09:06 - 12:04: Diesel Seep Site, 10/01/04 - Touch up work on Area 2 clean backfill. Filming water level in open excavation and documenting the backfilling of Area 3B.

12:04 - 14:05: Landfill Cell C, 10/01/04 - Update on sloping and thickness of PCS cap above solid waste.

14:05 - 15:12: City Burnbox, 10/01/04 - Nir makes observations on the operation of the City's new burnbox at the Ataqan Subdivision, northwest of Landfill Cell C.

15:12 - 18:20: Landfill Cell C, 10/2/04 - Update on sloping and thickness of PCS cap above solid waste.  Nir also evaluates the proximity of the PCS cap to the property line.

18:20 - 19:59: NWS Landspread Area, 10/2/04 - Loading of PCS into dump trucks for hauling to Landfill Cell C for solid waste capping work.

19:59 - 22:20: Diesel Seep Site, 10/2/04 - Progress of PCS removal from dewatering cell.  Continued backfilling of open excavation in Area 3B.  Topsoil and grass mined from Telegraph Hill shown in a stockpile at the Diesel Seep Site.

22:20 - 24:12: Diesel Seep Site, 10/4/04 - Update on revegetation and erosion matting installation along Area 1 & Area 2 interface (i.e. shoreline restoration).  Backfill of Area 3D shown with the topsoil and grass from Telegraph Hill.

24:12 - 26:44: Diesel Seep Site, 10/5/04 - Update on erosion matting installation for shoreline restoration. 

26:44 -28:04 : Diesel Seep Site, 10/5/04 - Update on backfilling of excavation at eastern end of Area 3C. 


28:04 - 28:55: Telegraph Hill Quarry (NOAA), 10/6/04: Kelly-Ryan mining scoria/topsoil mix for use as backfill for the Diesel Seep Site.  Nir narrates and describes how we ensured we didn't remove soil beyond the property line.

28:55 - 30:47: Landfill Cell C, 10/6/04: Progress on sloping of PCS atop solid waste, as well as installation of the boulder barrier.

30:47 - : Telegraph Hill Quarry (NOAA), 10/6/04: Progress on removal of scoria/topsoil mix.

32:16 - : Diesel Seep Site, 10/7/04: BSE hauling and dumping scoria from Ridge Wall scoria pit for use as final backfill and wear surface.  Kelly-Ryan continues to backfill the last bit of excavation in Area 3C.  Kelly-Ryan removes PCS from the dewatering cell.  Nir shows the finished erosion mat installation in the shoreline restoration area.  Nir also shows additional Area 3C PCS excavation, including sheen at the water table.  

42:25 - : Ridge Wall Quarry, 10/7/04: BSE hauling scoria to the Diesel Seep Site.  

43:04 - : Diesel Seep Site, 10/8/04: Area 3C excavation has been backfilled part of the way, and one last "square" of PCS from southeast corner of area.  Nir shows the staked out corners of Area 4, which Tetra Tech and Kelly-Ryan would be excavating several test pits to examine for petroleum sheen on the groundwater table. 

47:57-50:48: Diesel Seep Site, 10/8/04: Observations of storm surge and its effect on the shoreline restoration and the marsh.  Forgive the ~1 minute of feet and ground at the beginning.



