Schedule for arrival at AT 340 on June 6, 2007:


ETA 2100

Immediately upon arrival, deploy 2 transponders in locations provided by Jason Navigators

 (within 2 km of dive target)

Slow circle around transponders as directed by Jason

I estimate that this operation will take about 4 hours


Deploy Elevator to X 350, Y 300 (Lat Long to be provided by Jason navigators)



This is within 0.2 km of Dive Target


Deploy Fish trap to X300 Y 200 (Lat Long to be provided by Jason navigators)



This will be about 0.1 km away from Elevator drop

  
Launch Jason to bottom target of X192, Y 312 



(Lat Long to be provided by Jason navigators)

Jason will be ready to launch whenever the above operations are complete. This could be as early as 4am on 6/07

I expect that we will be sending the elevator up in the afternoon of 6/07, as soon as we have filled it up with samples

I am expecting the first dive to last for about 36 hours, depending on equipment and elevator operations.  I’ll provide updates tomorrow.

