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APPENDIX I TO THE SEPTEMBER 26, 2008 REQUEST FOR CLOSURE OF THE 
ST. GEORGE ISLAND, ALASKA, OPERABLE UNIT UNDER THE TWO-PARTY 

AGREEMENT BETWEEN THE ALASKA DEPARTMENT OF ENVIRONMENTAL 
CONSERVATION AND THE NATIONAL OCEANIC AND ATMOSPHERIC 

ADMINISTRATION SIGNED JANUARY 1996

In accordance with paragraph 59 of the Pribilof Islands Environmental Restoration Agreement (Two-Party Agree-
ment or TPA) signed in January 1996 by designated officials of the State of Alaska and the National Oceanic and 
Atmospheric Administration (NOAA), NOAA requested Alaska Department of Environmental Conservation 
(ADEC), as the duly recognized representative of the State of Alaska, certification of NOAA’s completion of cor-
rective action for the St. George Island Operable Unit (OU). NOAA asserted in its September 26, 2008 cover let-
ter to ADEC that it had completed in accordance with the TPA all investigations and corrective actions approved 
by ADEC, to the extent practicable by:

•	 removing drums and debris,
•	 removing underground storage tanks (USTs) and above ground, storage tanks (ASTs),
•	 removing fuel pipelines,
•	 removing contaminated soil,
•	 closing solid waste sites,
•	 characterizing surface water, and
•	 characterizing and monitoring groundwater.

Appendix I of two attachments to the request (cover letter) includes portable document format (PDF) versions of 
closure documents prepared in accordance with TPA paragraphs 42-47 for the thirty-six sites within the St. George 
Island OU. This number (36) exceeded the number (25) of source areas identified in TPA Attachment A concern-
ing St. George Island, due to agreed upon changes in the manner of site designation and the discovery of new 
sites during various phases of site investigation. Appendix I herein does not include formal closure documents for 
Cottage C and Oceanfront Sites Free Phase (Sites, 11 and 36, respectively). Site 11 is a federally active facility 
and precluded from cleanup by NOAA under the TPA. Site 36 was eventually found not to have free phase and it 
was closed along with documentation for Sites 1 and 2. Conversion of the original documents to PDF resulted in 
a slight size reduction of the original document format (8.5 x 11 inches); this reduction was necessary to provide 
this bound printed copy created for archiving and future reference. The cleanup sites are presented in numerical 
order in accordance with Table 1 accompanying the cover letter. The documents herein generally exclude report 
appendices which include such items as final laboratory data deliverables, and contractor daily logs. These items 
are available to ADEC with NOAA’s initial site submittals, such as corrective action plans and reports. 
NOAA recorded twenty-seven deed notices with the Alaska Recorder’s Office, Aleutian District located in An-
chorage. Copies of these documents are included within Appendix I. Each deed notice accompanies the appropri-
ate closure document for the applicable site. Notice of residual contamination or buried solid waste to be included 
with federal property transfer documents under a 1984 Transfer of Property Agreement between NOAA and St. 
George Island entities are not included herein as quitclaim deeds have not been issued at the time of this submis-
sion. 
Appendix II includes copies of the St. George Island long-term groundwater monitoring plan, and a summary 
report of in-situ residual soil and groundwater contamination.
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EXECUTIVE SUMMARY

This report describes the cleanup of two contaminated sites on St. George Island, Alaska: the Former Diesel Tank 
Farm, designated National Oceanic and Atmospheric (NOAA) Site 1/Two Party Agreement Site 1; and the Former 
Drum Storage Area, designated NOAA Site 2/Two Party Agreement Site 2.  The federal government stored fuel at 
these sites from the 1950s to the 1970s.  Tank and drum leakage, and spillage during fuel transfers, resulted in soil 
and groundwater contamination at both locations.
Approximately 14,300 cubic yards of contaminated soil were excavated from NOAA Sites 1 and 2 during the fall 
of 2006.  Contaminated soil removal resulted in one large excavation that spanned both sites, which are located 
adjacent to each other.  Soils with contaminant concentrations above applicable cleanup standards were removed 
to the extent practicable; however, excavation efforts were constrained to the north by the Bering Sea and to the 
south and west by the City of St. George’s sewer system.  Excavation depth was mostly limited by the area’s wa-
ter table, which was encountered at about 15 feet below the ground surface; however, bed rock was encountered 
as shallow as 7.5 feet below the ground surface in one area.  The excavated soil was stockpiled at the City of St. 
George’s new landfill for use as municipal waste day-cover.  The excavation was backfilled with clean material 
after collection of cleanup confirmation samples.  
Past investigations found free-phase petroleum product in NOAA Site 1 monitoring wells; however, during con-
taminated soil removal, groundwater exposed at the bottom of the excavation did not have a free-phase product 
layer greater than sheen.  Past investigations also found that groundwater in the vicinity of NOAA Sites 1 and 2 
has total dissolved solids concentrations above the Alaska Department of Environmental Conservation (ADEC) 
drinking water standard.  The high dissolved solids concentration is indicative of saltwater intrusion from the Ber-
ing Sea, and renders the groundwater in this area unusable for potable water.  
This report proposes that NOAA has completed all appropriate actions related to cleanup of NOAA Sites 1 and 2, 
and includes requests for conditional closure determinations for these sites from ADEC.  The requests are based 
on the fact that all contaminated soils have been removed to the extent practicable, and on the direct observation 
that groundwater under the sites does not have a free-phase product layer amenable to extraction.  NOAA, with 
concurrence from ADEC, has begun long-term monitoring of groundwater contaminants in the vicinity of NOAA 
Site 1 and Site 2; this monitoring will continue as long as necessary to ensure protection of human health and the 
environment. 

1.0   INTRODUCTION

The U.S. Department of Commerce, National Oceanic and Atmospheric Administration (NOAA) is responsible 
for characterization and restoration of specific sites on St. George Island, Alaska under Public Law 104-91 of 
1996 and Public Law 106-562 of 2000.  A Two-Party Agreement (TPA), signed in 1996 by NOAA and the State 
of Alaska, provides the framework for corrective action on St. George Island (NOAA 1996).  The State of Alaska 
provides TPA oversight through the Alaska Department of Environmental Conservation (ADEC).  
Under the TPA, NOAA is required to comply with State of Alaska regulations that were in effect in 1991: 

1)	 The interim soil guidance for non-underground storage tank (UST) soil cleanup levels, dated July 17, 
1991 (ADEC 1991); 

2) 	 The guidance for storage, remediation and disposal of non-UST petroleum-contaminated soils (PCS), 
dated July 29, 1991; 

3) 	 For water, the applicable water standards set out in 18 Alaska Administrative Code (AAC) 70; the appli-
cable state and federal regulatory requirements for maximum contaminant levels for drinking water; and 
the interim guidance for surface and groundwater cleanups, dated September 26, 1990; and

4) 	 For releases from regulated underground storage tank systems, 18 AAC 78 (ADEC 2006b).  
With ADEC agreement, however, NOAA has chosen to follow more current regulations whenever possible.  
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The Former Diesel Tank Farm (NOAA Site 1/TPA Site 1) and the Former Drum Storage Area (NOAA Site 2/TPA 
Site 2), hereafter referred to as “Site 1” and “Site 2”, were contaminated with diesel range organics (DRO) and 
gasoline range organics (GRO) as a result of fuel storage and transfer operations conducted by the federal gov-
ernment from the 1950s to the 1970s.  One soil sample location within Site 2 was also found to be contaminated 
with toluene, ethylbenzene, and total xylenes.  The groundwater beneath these sites is contaminated with DRO, 
GRO, and benzene; free-phase petroleum product (free product) was observed in monitoring wells TPA1-MW-1 
and TPA1-MW-4 (see Figure 6).  The following sections provide site backgrounds and describe the contamination 
investigation and cleanup activities that NOAA has undertaken. 

2.0   SITE BACKGROUND

2.1	 OWNERSHIP
The City of St. George (the City) is the current owner of Site 1 and Site 2, having received the property from the 
federal government under a transfer of property agreement (NOAA 1984).

2.2	 PROPERTY DESCRIPTION
Site 1 and Site 2 are located within Tract 43, Section 29, Township 41 south, Range 129 west of the Seward Me-
ridian, Alaska, as shown on the Bureau of Land Management, File/Record No. ak2804100s12900w001, Febru-
ary 15, 1985, sheet 1 of 4 (Figures 1 and 2).  Site 1 is centered on coordinates latitude 56º 36’ 12.67” north and 
longitude 169º 32’ 48.76” west; Site 2 is centered on coordinates latitude 56º 36’ 12.81” north and longitude 169º 
32’ 45.83” west.

2.3	 HISTORY

Site 1 – Former Diesel Tank Farm
Site 1 served as a fuel tank farm from the 1950s to the 1970s (E & E 1993).  Figure 3 was developed from a 
1967 aerial photo, and shows twenty 10,000 gallon above ground storage tanks (ASTs) located at the site, plus an 
additional AST in the adjacent Site 2.  A 1964 Department of the Interior (DOI) drawing identifies two ASTs as 
being used for gasoline storage (DOI 1964).  The DOI drawing also identifies one of the tanks as being damaged, 
making it a potential source of the GRO contamination found at the site.  Site 1 tanks were filled from barges via 
3-inch diameter transfer lines routed from the east boat launch and west landing (Figure 3).  The tank farm was 
taken out of operation in the 1970s; the tanks were removed from the site in 1996 (Polarconsult 1997a).

Site 2 – Former Drum Storage Area
Site 2 was used for drum storage of diesel fuel and gasoline (Figure 3).  DOI documents indicate that in 1964 
there was a 20,000 gallon drum storage capacity for diesel fuel, and a 2,000 gallon drum storage capacity for 
gasoline.  The drum storage area consisted of a soil platform behind a concrete-filled drum retaining wall.  Most 
of the retaining wall was removed during 2006 cleanup activities.  The drums were off-loaded full from barges 
and ships and/or filled from fuel barges via a 2-inch diameter manifold and hose system located on the north side 
of the site.  In 2006, heavily contaminated soil was encountered along the north side of the site; this contamination 
may have been a result of leakage and spills from the drum filling operations.  Site 2 was likely in use until the 
1970s when it was taken out of operation along with TPA Site 1.

2.4	 GEOLOGY
The geology of the Pribilof Islands consists of lava flows and sills, with lesser amounts of pyroclastic (explosive 
volcanic ejecta) and tuffaceous material (fine-grained volcanic fragments, particularly ash), as well as glacial de-
posits (Barth 1956).  Bedrock on St. George Island consists of block-faulted, layered basaltic lava flows and minor 
amounts of pyroclastic material overlying peridotite basement rocks.  
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Site 1 and Site 2 were filled and leveled to create areas suitable for placement of tank saddles and a drum plat-
form.  Based on well installation logs (TTEMI 2005a) and what was encountered during petroleum-contaminated 
soil (PCS) excavation, vesicular basalt is encountered from 14 to 19 feet below the ground surface (bgs), and is 
overlain with silty gravel and fill material.  The “ground surface”, prior to excavation in 2006, varied considerably 
within Site 1 due to concrete rubble and dirt piles left there as a result of construction of the City’s current sewer 
system and closure of the tank farm.  Prior to excavation in 2006, Site 2’s “ground surface” was level and elevated 
about 2 feet behind a concrete-filled drum retaining wall.

2.5	 HYDROGEOLOGY
In general, oceanic islands consisting of uniform geology develop a groundwater lens formed by the radial move-
ment of infiltrating freshwater toward the shore.  The rate of freshwater recharge, the size of the island, and the 
permeability of the subsurface dictate the profile and the thickness of the lens.  The occurrence of potable ground-
water on St. George Island is inferred from known geologic and hydrologic conditions and by analogy to other 
oceanic volcanic islands.  Because the island is relatively narrow, the rate of recharge is low, and the subsurface 
fairly permeable, the freshwater lens is most likely thin (Anderson 1976).
The City of St. George currently obtains drinking water from four municipal wells located about 1/2 mile south-
east of the city, near Upper Lake (Figure 1).  Two of these wells were completed in 1987, and two were completed 
in 1988.  The wells are located at elevations between 222 and 227 ft above mean sea level (MSL), with intake 
screens installed between 228 and 244 ft bgs (TTEMI 2005b).  Water is piped from the wells via an insulated 
aboveground line to a pump house and water tank located adjacent to Upper Lake.  The water is normally not 
treated before being distributed to the community.
The water table in the vicinity of Site 1 and Site 2 is encountered at approximately 15 to 16 feet bgs.  Ground-
water monitoring found dissolved petroleum contaminants above ADEC cleanup level criteria at both sites, 
free product in Site 1 monitoring wells, and total dissolved solids (TDS) above ADEC water quality standards 
throughout the area (TTEMI 2005b).  Hydrogeological characterization found that groundwater flow in the vicin-
ity of Site 1 and Site 2 is toward the north and west (Figure 7), away from the City’s drinking water supply wells 
(TTEMI 2005a).  Hydogeological modeling determined that, even under maximum pumping conditions, ground-
water in the vicinity of these sites could not be drawn into the drinking water well area of influence (TTEMI 
2005a).

2.6	   ENVIRONMENTAL HISTORY
This section provides a chronological summary of environmental investigations and other actions that formed the 
basis for the corrective actions taken at Site 1 and Site 2.  A more detailed summary of past investigation ana-
lytical results and findings can be found in NOAA’s corrective action plan (CAP) for Site 1 and Site 2 (NOAA 
2004a).

Petroleum-Contaminated Soil Investigations and Actions
1993  Ecology & Environment, Inc. (E & E) conducted a preliminary assessment of St. George Island and found 
that there were two abandoned pipelines that supplied Site 1; one from the east boat launch and one from the west 
landing (Figure 3; E & E 1993).  The report did not note indications of fuel leakage around these pipelines.  
E &E Assessment Recommendation: Perform surface and subsurface soil sampling at TPA Site 1 to determine the 
level and extent of contamination.
1994  Woodward-Clyde performed an expanded site inspection on St. George that included Sites 1 and 2 (Wood-
ward-Clyde 1995).  Eleven test pits were excavated within these sites, from which soil samples and one water 
sample were collected and analyzed on-site in a field laboratory, and off-site at a fixed laboratory.  At the field 
laboratory, soil samples were analyzed for DRO, GRO, toluene, ethylbenzene, total xylenes, volatile chlorinated 
solvents, polychlorinated biphenyls (PCBs), and total petroleum hydrocarbons (TPH).  At the fixed laboratory, soil 
samples were analyzed for DRO, GRO, TPH, volatile organic compounds (VOCs), halogenated volatile organics 
(HVOs), PCBs, and metals (arsenic, cadmium, chromium and lead). 
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Both field and fixed laboratory results indicated that Site 1 and Site 2 soils were significantly contaminated 
with DRO and GRO.  One soil sample location in Site 2 had toluene, ethylbenzene, and total xylene concentra-
tions above applicable ADEC cleanup criteria.  No other organic compounds or metals were found above ADEC 
cleanup levels for soil.
A water sample was drawn from a test pit located in the northwest corner of Site 2.  The sample was collected at 8 
feet bgs.  The report (Woodward-Clyde 1995) stated the horizon was at a perched water table.  The water sample 
was analyzed for DRO; GRO; TPH; benzene, toluene, ethylbenzene, total xylenes (BTEX); methylene chloride; 
perchloroethylene (PCE); PCB; arsenic; cadmium; chromium and lead.  DRO exceeded the ADEC cleanup crite-
rion; however, all other analytes were either not detected or found at concentrations well below applicable cleanup 
levels.  
Woodward-Clyde Site Inspection Recommendation:  Removal and/or in-situ treatment of an estimated 5,500 
cubic yards (yd3) of petroleum contaminated soil (PCS) at Sites 1 and 2.
1996  Polarconsult Alaska, Inc. (Polarconsult) removed two 1,000-gallon underground storage tanks (USTs) from 
NOAA Site 3/TPA Site 3 – Inactive Gas Station, which is located south of Site 1 (Figure 3).  One UST was used 
for diesel fuel storage, the other for gasoline storage.  During tank removal Polarconsult found that the various 
piping connections between the supply lines, tanks and dispensers were improperly joined and probably contrib-
uted to constant leakage of diesel fuel and gasoline when in use (Polarconsult 1997b).  As a result, the fueling 
shack, dispensing station and approximately 1,624 yd3 of contaminated soil were removed.  The leaking fuels 
likely contributed to DRO, GRO, and BETX contamination of Site 1, which is down-gradient.  The Site 3 excava-
tion was constrained to the north by the City’s sewer system, which is installed along the south side of Site 1 and 
Site 2.
Cleanup actions have been completed for Site 3.  NOAA received a determination of conditional closure for 
NOAA Site 3 from ADEC in 2005 (NOAA 2005a). 
2001  Tetra Tech Environmental Management Inc. (TTEMI) advanced 23 soil borings in and around Site 1 and 
Site 2 using a hand-driven boring tool.  A total of 56 samples were collected from the borings and analyzed for 
DRO, GRO, residual range organics (RRO), VOC, semivolatile organic compounds (SVOC) and metals (TTEMI 
2003).  
TTEMI’s analytical results confirmed widespread DRO and GRO contamination within Sites 1 and 2;  RRO, 
VOC, SVOC and metal concentrations were found to be below ADEC cleanup criteria at both sites. 
TTEMI Recommendation:  Excavation of an estimated 5,165 yd3 of PCS from Sites 1 and 2.
2004  NOAA prepared a Corrective Action Plan (CAP) that included Site 1 and Site 2 (NOAA 2004a); the CAP 
was subsequently approved by ADEC.  The CAP estimate for the volume of PCS at these sites was 10,250 yd3, 
nearly double the estimates provided by previous investigations.  NOAA’s estimate was derived from a geographi-
cal information system (GIS) spatial modeling tool, with previous sample data and assumed contaminant depths 
as inputs.  
Pursuant to PCS disposal discussions with NOAA, ADEC conducted a risk evaluation of the potential effects to 
human health from land farming PCS on St. George Island, and determined that all associated risks were well 
below all risk management standards (ADEC 2004a).  NOAA developed a contaminant fate and transport model 
for PCS placed at the City’s new landfill site using Site 1 and Site 2 investigation analytical results and landfill 
specific data as model parameters (NOAA 2004b).  The model indicated that Sites 1 and 2 PCS could be land-
spread at the new landfill site (Figure 4) with minimal impact to the environment as long as the following model 
parameters of average contaminant concentrations and PCS stockpile depth were met: 
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Table 2-1  

Contaminant Fate and Transport Model Parameters
Contaminant Maximum Average Concentration Maximum Height of PCS Stockpile 

Over Native Surface 
DRO 3,478  mg/kg 5.26 feet
GRO 193 mg/kg 5.26 feet
Benzene 0.05 mg/kg 5.26 feet
Toluene 1.53 mg/kg 5.26 feet
Ethylbenzene 0.48 mg/kg 5.26 feet
Xylenes 1.06 mg/kg 5.26 feet

NOAA proposed that the PCS be used beneficially as landfill berm construction material and municipal waste 
daily cover material; ADEC approved the proposal (NOAA 2004b; ADEC 2004b).   
2005  NOAA prepared an Environmental Assessment (EA) to disclose potentially significant impacts to the hu-
man environment associated with the treatment and/or disposal of PCS on St. George Island (NOAA 2005b).  The 
EA concluded that the preferred disposal alternative for PCS was to reuse it beneficially in the construction and 
operations of the City’s landfill and on-island bioremediation by landspreading.  NOAA and the City came to an 
agreement regarding use of the City’s new landfill for landspreading and other beneficial uses of 20,000 yd3 of 
NOAA’s PCS (NOAA 2005c).
2006  NOAA and ADEC held a public meeting on St. George in April that was attended by concerned island resi-
dents and representatives from the City Council and St. George Tribal Office.  The purpose of the public meeting 
was to explain the modeling and associated parameters that led to the EA conclusion that landspreading at the City 
landfill sites was the preferable alternative for PCS disposal.  NOAA and ADEC presented the data, and answered 
all questions to the satisfaction of those present.
In June 2006, Charles M. Mobley & Associates (Mobley) excavated five trenches within Site 2 (Figure 5) to 
investigate whether significant archaeological deposits might be disturbed during PCS excavation at Sites 1 and 2 
(Mobley 2006).  Archaeological trenches were not excavated within Site 1 due to that site being highly disturbed 
by the tank farm construction in the 1950’s, and by mounds of concrete rubble and dirt left behind as a result of 
tank farm deconstruction and City sewer system installation.  Trench locations in Site 2 were chosen based on 
what local topography suggested as areas where the least amount of site filling and leveling would have been 
required during the drum storage area construction (see Appendix A, photographs 5 through 7).  Artifacts found 
in the Site 2 trenches included glass and ceramic shards, seal bones, a steel hatchet head, and scraps of leather.  
Mobley’s “Determination of Effect” stated that the artifacts found in the proposed excavation area could not be 
tied to specific elements of historic villagers’ family life or further the scientific knowledge of island conservation 
or industry, and therefore where not archaeologically significant or contributing to the National Landmark.  Mob-
ley judged that NOAA’s intent on excavating contaminated soil from Site 1 and Site 2 would have no effect on 
cultural resources at St. George (Mobley 2006).  Mobley encountered obviously contaminated soil between two 
and three feet bgs in the two westernmost trenches (Figure 5).
2007  NOAA and the City came to an agreement for use of 11,500 yd3 of NOAA PCS, in addition to the 20,000 
yd3 of PCS covered by the 2005 agreement, as landfill cover material, and municipal day cover (NOAA 2007). 

Groundwater Investigations
2001-2003  TTEMI conducted a hydrogeological investigation of groundwater flow in the vicinity of the City 
(TTEMI 2005a).  The investigation included definition of hydrostratigraphic units, determination of aquifer 
hydraulic parameters, and tidal influence studies.  Data collected from the investigation, plus information about 
the City’s municipal well field’s installation and operations, were used as inputs for modeling the expected static 
groundwater flow directions, and dynamic flow direction under differing municipal well pump rate scenarios.  The 
investigation found that static groundwater flow in the vicinity of Site 1 and Site 2 is toward the Bering Sea to the 
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north, and to a lesser degree, to the west along the shoreline (Figure 7).  The investigation also concluded that, 
even under maximum pump rates for the City’s municipal well system, contaminants in the groundwater in Site 1 
and Site 2 would never be drawn south into the well field capture zone. 
2001-2004  TTEMI conducted groundwater contaminant characterization investigations at several St. George 
Island TPA Sites including Site 1 and Site 2.  In 2001, monitoring wells TPA1-MW-1 and TPA2-MW-1 were 
installed at Sites 1 and 2 (Figure 6).  In 2003, monitoring wells TPA1-MW-2, TPA1-MW-3, TPA1-MW-4, TPA1-
PER-1, TPA1-PER-2, TPA1-PER-3, and TPA2-MW-2 were installed.  Groundwater sampling was conducted in 
2001, 2002, August 2003, November 2003, January 2004 and May 2004; samples were analyzed for DRO, GRO, 
VOC, SVOC, TDS and metals with the following results (TTEMI 2005b):

•	 Free product was observed in wells TPA1-MW-1 and TPA1-MW-4;
•	 Dissolved-phase DRO and GRO above ADEC Table C criteria (ADEC 2006a) were found in wells TPA1-

MW-2, TPA1-MW-3, and TPA2-MW-1;
•	 Benzene above the Table C criterion was found in wells TPA1-MW-1 and TPA1-MW-3 for all sample 

events when benzene was an analyte;
•	 All analytes were below ADEC criteria in well TPA2-MW-2, with one exception being a benzene result 

slightly above the ADEC criterion in November 2003;
•	 Samples were not drawn from wells TPA1-PER-1, TPA1-PER-2, and TPA1-PER-3 because they were 

inadvertently installed in perched water tables not representative of the area’s main groundwater aquifer.
•	 SVOC and metal concentrations were either non-detectable or at levels well below ADEC criteria with 

the exception of naphthalene which was detected in 2001 in monitoring well TPA1-MW-1.  In their 2005 
report, TTEMI did not include 2001 dissolved contaminant data from TPA1-MW-1 due to the presence of 
free product in this well.

•	 TDS concentrations in Site 1 and Site 2 were found above the ADEC water quality criterion.  The likely 
cause of elevated TDS concentrations is the intrusion of Bering Sea salt water into the fresh water aquifer 
along the waterfront.

2003  TTEMI conducted an investigation of free product in the vicinity of Site 1.  TTEMI attempted to use hy-
drocarbon bail-down testing coupled with empirical methods to calculate “actual” product thickness on the water 
table; however, tidal influences prevented this approach (TTEMI 2004).  Therefore, the “apparent” (observed 
in-well) product thickness and assumed aquifer hydraulic parameters of porosity and hydrocarbon saturation 
were used to estimate free product volume.  Studies have shown that observed product thickness in wells can be 
greater than the actual product thickness in the surrounding aquifer due to capillary action (Testa and Paczkowski 
1989).  TTEMI estimated the maximum volume of free product in the vicinity of Site 1 to be from 5,842 gallons 
to 16,754 gallons (TTEMI 2004); however, this is likely an overestimate due to the use of observed product thick-
ness rather than empirically derived “actual” product thickness in the volume calculations. 
2004  SLR Alaska (SLR) investigated free product in the vicinity of Site 1.  SLR employed a different methodolo-
gy than TTEMI for calculating actual product thickness, i.e. removing free product and measuring product recov-
ery in test wells over a period of several hours (SLR 2005).  SLR also employed well inflow testing to determine 
aquifer hydraulic parameters.  SLR estimated that, based on calculated “actual” product thickness and measured 
hydraulic parameters, the volume of free product in the vicinity of Site 1 to be 814 gallons.
2005  NOAA produced a long-term groundwater monitoring plan, concurred in by ADEC, that designated four 
wells in the vicinity of Site 1 and Site 2 that would be monitored semi-annually for contaminant concentration 
trends and the presence of free product (NOAA 2005d).  Monitoring wells TPA1-MW-2, TPA1-MW-3, TPA2-
MW-1 and TPA2-MW-2, labeled “plume monitoring wells” in Figure 6, were chosen because previous ground-
water investigations had not found free product in these wells.  Also, their locations are down-gradient from the 
estimated location of the potential free product plume (TTEMI 2005b), and presumably would be in the path of 
any plume movement should it occur.  Per the plan, groundwater monitoring will continue for five years after 
commencement.  At the end of the five year period, NOAA and ADEC will evaluate whether continued monitor-
ing is warranted.
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2006  In May, NOAA with SLR consulting, excavated two trenches in the northwest area of Site 1 to measure 
depth to the water table bgs; measure the thickness of free product floating on the water table; measure and 
sample the “smear zone” at the soil interface between the free product and water table; and determine if any safety 
and/or health related problems, related to free product, would be encountered during contaminated soil removal 
throughout the site.  SLR planned on using direct observation of the free product for refining product extraction 
system designs (SLR 2007). 
In both trenches (Figure 5), the water table was encountered approximately 15 feet bgs; this depth to water table 
matched the water table depth indicated on logs from past well installations in this area (TTEMI 2005b).  How-
ever, a discernable free product layer and corresponding smear zone were not observed in either trench (see 
Appendix A, photographs 1 through 4).  A dark layer of odorous contaminated soil was observed in both trenches 
starting at about 1 foot bgs and continuing to the bottom of the trenches.  Petroleum sheen was observed on the 
groundwater; however, the sheen may have been attributable to surface water from melting snow running over 
the contaminated sidewalls of the trenches.  Photoionization detector (PID) readings at the top of the excavation 
indicated very low VOC levels; lower explosive limit (LEL) readings indicated explosive gas and vapor concen-
trations of 0 percent.
In June 2006, NOAA decommissioned monitoring wells TPA1-PER-1, TPA1-PER-2, TPA1-PER-3, and TPA1-
MW-1 in preparation for PCS excavation later in the year.  These wells were not being used for long-term ground-
water monitoring (NOAA 2005d), and were located in the path of PCS removal.
In October and December 2006, Tanaq Services, Inc. (TSI) sampled four plume sentinel monitoring wells in 
the vicinity of Sites 1 and 2 (Figure 6) per the requirements of NOAA’s long-term groundwater monitoring plan 
(NOAA 2005d).  Samples from wells TPA1-MW-2, TPA1-MW-3, TPA2-MW-1 and TPA2-MW-2 were analyzed 
for GRO, DRO, benzene, the contaminants found in concentrations above ADEC cleanup criteria in previous Sites 
1 and 2 groundwater investigations.  PCE was also analyzed for because it had been found in previous investiga-
tions in groundwater in the vicinity of TPA Site 8 – Active Power Plant.  TPA Site 8 is located south of Sites 1 and 
2.  Unfortunately, due to sample container freezing and breakage during transport, DRO analytical results from 
this sampling round were rejected (TSI 2007a).  GRO, benzene and PCE concentration trends did not appear to 
change significantly (see Table 2.2 below).  Free product was not observed in any of the wells.   
2007  In May, TSI again sampled four plume monitoring wells in the vicinity of Sites 1 and 2.  As in 2006, wells 
TPA1-MW-2, TPA1-MW-3, TPA2-MW-1 and TPA2-MW-2 were analyzed for GRO, DRO, benzene, and PCE.  
Analytical results indicate relatively no concentration trend changes for benzene and PCE (TSI 2007b).  GRO 
concentration trends did not change for wells TPA1-MW-2, TPA2-MW-1, and TPA2-MW-2, but indicate an 
upswing for well TPA1-MW-3.  DRO concentrations indicate an upswing for all four wells.  Sites 1 and 2 PCS 
excavation conducted in Fall 2006 in areas near or adjacent to the wells sampled likely influenced groundwater 
contaminant concentrations.  Groundwater monitoring will continue through spring 2011, at a minimum, with 
contaminant concentration trends monitored and evaluated throughout this time period.  Table 2-2 provides a sum-
mary of analytical results for the oceanfront sites sentinel wells from August 2003 through May 2007.

Table 2-2  Sentinel Well Monitoring Results

Analyte ADEC  
Cleanup 
Levela,b

Sample Identification and Sample Date
TPA1-MW-2 TPA1-MW-3

Aug-03 Nov-03 Jan-04 May-04 Oct-06 May-07 Aug-03 Nov-03 Jan-04 May-04 Oct-06 May-07
GRO 1,300 100 250U 230 200 510 290 1,200 710 2,300 2,100 3,100 4,800
DRO 1,500 2,100 1,900 2,400 2,700 R 5,400 3,700 4,200 6,800 5,700 R 7,400
Benzene 5 1U 1U 1U 1U 1U 1U 50 220 260 220 94 59
PCE 5 1U 1U 1U 1U 1U 1U 1U 1U 1U 1U 1U 1U
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Analyte

ADEC  
Cleanup 
Levela,b

Sample Identification and Sample Date
TPA2-MW-1 TPA2-MW-2

Aug-03 Nov-03 Jan-04 May-04 Oct-06 May-07 Aug-03 Nov-03 Jan-04 May-04 Oct-06 May-07
GRO 1,300 50U 50 U 160 50 U 100U 51 110 110 79 92 120 180
DRO 1,500 360J 5,600 1,800 200 R 990 800 640 630 670 R 1,600
Benzene 5 1U 8 1U 1U 1U 1U 1U 1U 1U 1U 1U 1U
PCE 5 1U 1U 1U 1U 1U 1U 1U 1U 1U 1U 1U 1U

Notes:
a	 Cleanup levels shown are from Title 18 of the Alaska Administrative Code, Section 75.345, Table C (Table C).
b	 Cleanup levels and analytical results expressed as micrograms/liter.
Shaded	 Indicates a result that exceeds the Table C cleanup level.
ADEC	 State of Alaska Department of Environmental Conservation
GRO	 Gasoline Range Organics 
DRO	 Diesel Range Organics
PCE	 Perchloroethylene
J	 The quantitation is an estimate
R	 Analytical result rejected due to sample container freezing and breaking during transport.
U	 The analyte was analyzed for but was not detected; the associated number is the reporting limit.

3.0   REMOVAL METHODOLOGY

The cleanup objective for Site 1 and Site 2 is the removal of all PCS, to the extent practicable.  The CAP (NOAA 
2004a) specifies that ADEC Method Two (ADEC 2006a) will be used to establish the cleanup criteria for these 
sites.  Past investigations identified DRO, GRO, and to a lesser extent, toluene, ethylbenzene, and xylenes as the 
soil contaminants at these sites.  DRO, GRO and benzene are known groundwater contaminants in this area.  Use 
of ADEC Method Two requires ensuring that select polynuclear aromatic hydrocarbon (PAH) concentrations meet 
cleanup criteria; although, these contaminants were not found at the sites.  Table 3-1 presents the most stringent 
cleanup levels for the contaminants of concern at Sites 1 and 2, based on Method Two tables B1 and B2 “Under 
40 Inch Zone” criteria. 

Table 3-1  ADEC Method Two Cleanup Levels for Soil at Site 1 and Site 2 

Analysis Type Laboratory Method Cleanup Level, mg/kg 
GROa AK-101 300
DROa AK-102 250 
RROa AK-103 10,000
Acenaphthenea EPA 8270C 210
Anthracenea EPA 8270C 4,300
Benzo(a)anthracenea EPA 8270C 6
Benzo(b)fluorantheneb EPA 8270C 11
Benzo(k)fluorantheneb EPA 8270C 110
Benzo(a)pyreneb EPA 8270C 1
Chrysenea EPA 8270C 620
Dibenzo(a,h)anthraceneb EPA 8270C 1
Fluorenea EPA 8270C 270
Indeno(1,2,3-c,d)pyreneb EPA 8270C 11
Naphthalenea EPA 8270C 43
Pyrenea EPA 8270C 1,500
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Analysis Type Laboratory Method Cleanup Level, mg/kg 
Benzenea AK-101 0.5c
Toluenea AK-101 5.4 
Ethylbenzenea AK-101 5.5
Total Xylenesa AK-101 78

a  Cleanup level based on Under 40 Inch Zone, Migration to Groundwater Maximum Allowable Concentration. 
b  Cleanup level based on Under 40 Inch Zone, Ingestion Maximum Allowable Concentration.
c  1991 cleanup level for benzene which NOAA is allowed to use per Two Party Agreement requirements (see Section 1.0).

The presence of the City’s sewer system limited PCS removal on the south sides of Sites 1 and 2, and on the west 
end of Site 1.  The system includes sewer collection piping, settling tanks, and discharge piping that leads to a 
Bering Sea outfall (Figure 8).  To prevent damage by heavy equipment, a five foot set-back was established on the 
north side of the system within which equipment was excluded as much as possible.  From the edge of the five 
foot set-back, PCS removal was conducted at an approximate 1 to 1 slope from the excavation surface to its bot-
tom to prevent undercutting the system during excavation (see Appendix A, photograph 24).  
Sites 1 and 2 abut the Bering Sea along their north sides.  To address the danger of storm surge causing site flood-
ing and subsequent release of contaminants, an approximate ten-foot buffer zone was established between the 
excavation and the beach line.  
PCS removal (1) did not continue deeper than 15 ft bgs (depth of hazardous substance ingestion and inhalation 
protection), (2) was stopped approximately one foot above the water table, and (3) was stopped if equipment 
refusal was encountered.  Equipment refusal is defined as the presence of consolidated soil and rock which causes 
the excavator bucket to release water vapor or smoke due to friction.  Refusal was encountered from 7.5 to 13 feet 
bgs in the western corner of the Site 1 excavation (Figure 10); however, throughout most of the excavation, PCS 
removal depth was determined by either reaching the CAP cleanup goals, or encountering the water table at about 
15 feet bgs.  
Contaminated soil within the sites was generally discernable visually and by odor.  PCS excavation started in 
the southwest corner of Site 1, and continued east through Site 1 and Site 2 until excavation limits (City sewer 
system, Bering Sea buffer, or depth restrictions) were reached or the cleanup goal obtained.  At the start of the 
excavation, NOAA attempted to use Thin Layer Chromatography (TLC) for field screening.  However, the TLC’s 
results indicated low DRO concentrations which were not consistent with the obviously contaminated soil sam-
ples.  Additionally, the DRO dye patterns present on the TLC development plates did not resemble dye patterns 
observed in previous, successful TLC projects.  Fixed laboratory analytical results confirmed that the TLC results 
were indicating falsely low DRO concentrations.  The cause of the false low results was not positively identified.  
TLC analysis is based on the soil DRO concentration, and one plausible explanation is that the presence of weath-
ered gasoline and/or BTEX interfered with the TLC analysis.  Throughout the excavation work, NOAA’s contrac-
tor used PID head-space analysis for field screening, as allowed for by the CAP.  Due to the presence of gasoline 
and BTEX, the PID head-space analysis proved reliable for providing a relative measure of soil contamination 
levels.  Therefore, site excavation was guided by visual and olfactory indications, backed up by field screening 
using PID head-space analysis.  TLC was dropped as a field screening method for Sites 1 and 2. 

4.0   FIELD ACTIVITIES

In August 2006 NOAA awarded contract number AB133C-06-NC-1723 to ChemTrack LLC (ChemTrack) for the 
excavation of PCS from Sites 1 and 2.  On September 5, 2006 ChemTrack and NOAA mobilized to St. George 
Island to start the project; the project was completed November 18, 2006.  The following sections summarize 
project field activities.  Appendix B contains copies of the contract daily quality control reports which provide de-
tails on the daily progress, problems encountered and decisions made during the course of the project.  Appendix 
C contains copies of contractor field logs which document day to day decision making, field conditions, sample 
information, etc.
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4.1	 CONTRACTORS AND EQUIPMENT
NOAA provided three Kenworth 14-cubic yard dump trucks, a Caterpillar D5 bulldozer, a John Deere 624J 
loader, and a Caterpillar 320B excavator.  NOAA also provided survey support using real-time kinematic global 
positioning system (GPS) instruments.  ChemTrack, the prime contractor, provided the project manager, crew 
superintendent, heavy equipment operator/mechanic, and an environmental technician.  ChemTrack also hired 
local labor as equipment operators, truck drivers, and flaggers.  Subcontractors to ChemTrack included the St. 
George Tanaq Corporation, which supplied a field office, a Caterpillar 325 excavator, a crew pickup truck and 
the source for excavation backfill; the City, which supplied a crew break area within the Public Safety Building, 
road grading/maintenance services for the PCS haul route, and two dump trucks with drivers; and the island’s 
Traditional Council, which provided a second pickup.  Laboratory analytical services were subcontracted to Test 
America - Analytical Testing Corporation (Beaverton, Oregon) for all confirmation and characterization samples; 
and Analytica International, Inc. (Anchorage, AK) for quick turnaround analysis for evaluating TLC results.

4.2	 PCS EXCAVATION
September 5 through September 12, 2006.  Preparations were made for the excavation of PCS and moving it 
to the new City landfill for use as municipal waste day-cover.  ChemTrack’s project manager, a certified trainer, 
provided 8-hour Hazardous Waste Operations and Emergency Response (HAZWOPER) refresher training to 
island residents who had already completed the 40-hour HAZWOPER course and were interested in working on 
the project.  Ten island residents attended the training; eight were subsequently hired by ChemTrack.  Concrete 
AST saddles and large rocks were removed from rubble piles in Site 1 and placed as riprap along the Bering Sea 
waterfront (Appendix A, photographs 8 through 16).  A temporary access road was constructed with 720 yd3 of 
clean material from the east end of Site 2 to the west end of Site 1.  The access road allowed dump trucks to be 
loaded with PCS without having to drive across contaminated soil, and was removed with the PCS as the excava-
tion progressed from west to east (Appendix A, photographs 18 and 19).  Two access ramps were constructed with 
660 yd3 of clean material for dump truck access into the new City landfill’s interior for building PCS day-cover 
stockpiles per the agreement between NOAA and the City (NOAA 2005c).  The access ramps (Appendix A, Pho-
tograph 53) will be left in place after completion of all island PCS excavation for use by the City when moving 
day cover over municipal waste.  Fencing was installed around the excavation site.  Equipment maintenance and 
repair was performed during the preparation period, and was continued throughout the project.
September 12 through October 18, 2006.  Approximately 14,280 yd3 of PCS and 720 yd3 of temporary access 
road material were excavated from Sites 1 and 2.  Excavated soil was transported to the City’s new landfill (Figure 
4) where it was stockpiled for use as municipal waste day-cover (Appendix A, photograph 54).  PCS characteriza-
tion samples were collected daily, and day-cover stockpile heights were kept at 5 feet or less to ensure adherence 
to contaminant fate and transport model parameters (NOAA 2004b).  Characterization samples were also collect-
ed from NOAA’s clean backfill stockpile which was mined in 2005 from the island’s red scoria borrow pit (Figure 
1).  Scrap metal and debris collected during excavation were either disposed of at the new City landfill, or placed 
at the City scrap metal collection area near the old City landfill.
PCS removal generally proceeded from the west end of Site 1 to the east end of Site 2 in one continuous excava-
tion.  Soil contamination was easily discernable by sight and odor.  PCS was removed laterally to the south until 
the City sewer system set-back was reached; to the north until the Bering Sea buffer was reached; and to the 
west until excavation was no longer practicable due to the convergence of the City sewer system, the Bering Sea 
buffer, and beach area slopes which limited excavator access (Figure 9).  Excavation to the east proceeded until 
field screening indicated that cleanup goals had likely been met.  Vertically, PCS removal was limited by reach-
ing refusal from 7.5 to 13 feet bgs in the western end of Site 1, and reaching the water table at approximately 15 
feet bgs in the remainder of the excavation.  The excavation bottom was maintained about one foot above the 
water table by periodically digging test pits to track the water table elevation.  The Bering Sea buffer was errone-
ously breached in one location due to miscommunication between the ChemTrack project manager and excavator 
operator (Appendix A, photograph 31).  The breach was backfilled immediately with concrete rubble as a tempo-
rary breakwater in the event of storm surge.  On October 14, the excavator was moved from the east end of Site 
2 to the west end of Site 1 to complete excavation in an area where the City sewer system, Bering Sea buffer and 
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increasingly shallow hard basalt converged (Figure 10; Appendix A, photograph 45).  The final excavation bottom 
for Sites 1 and 2 had an area of approximately 24,468 square feet.
ChemTrack used PID head-space analysis for field screening throughout the PCS removal project.  The PID 
proved valuable in qualitative assessment of soil contaminant levels with readings varying between 0 and over 
500 parts per million (ppm).  Soil samples were collected for fixed laboratory confirmation analysis based on 
highest PID readings.  At the beginning of the Site 1 excavation, NOAA’s TLC results indicated DRO concentra-
tions that were often below 250 milligrams/kilogram (mg/kg).  The project team considered these TLC results 
suspiciously low judging by the odorous and discolored soil samples.  The higher PID readings were indicative 
of volatile compounds such as gasoline and BTEX, known contaminants at the sites.  NOAA’s field TLC mea-
sures only DRO concentration; therefore, the team thought it possible that the site was primarily contaminated 
with gasoline and BTEX rather than diesel fuel as past investigations had indicated.  Soil samples were sent to a 
fixed-laboratory with a quick analysis turn-around requested; the resulting analyses confirmed DRO concentra-
tions that were much higher than what TLC had indicated for the same sample locations.  Also, site PCS samples 
were spiked with known concentrations of diesel fuel (1,000 and 5,000 mg/kg) and analyzed by TLC.  The spiked 
TLC analysis results returned DRO concentrations that were falsely low.  In August 2006, at another St. George 
Island site contaminated with DRO, TLC had provided results with good fixed-laboratory analysis correlation 
(PSD 2007).  The project team concluded that matrix or contaminant interference specific to Sites 1 and 2 was the 
cause for the consistently low TLC results for DRO.  The project team consulted with commercial laboratory and 
NOAA chemists, who reviewed confirmation sample chromatograms for indications of the presence of chemicals 
that could interfere with the TLC process.  Ultimately, the reason for the poor TLC performance was not positive-
ly identified.  Weathered gasoline, BTEX, or possibly overflows and leakage from the adjacent City sewer system 
may have interfered with the process of TLC plate development.  TLC analysis was dropped as the primary field 
screening method for the Sites 1 and 2.  PID head-space analysis, olfactory and visual indications were satisfacto-
rily used to direct excavation activity and determine confirmation sampling locations.
The PCS was odorous during excavation from Sites 1 and 2, and when stockpiling it at the City landfill for use 
as day cover.  The odor strength varied from day to day depending on where it was excavated from.  BTEX are 
known contaminants at the sites; of these, benzene has the most stringent Occupational Safety and Health Admin-
istration (OSHA) permissible exposure limit (PEL).  The project team used a Draeger air sampler and a Gas Alert 
Micro 5 PID to measure the air concentration of BTEX in the work zones, conservatively assuming any reading 
was due solely to benzene.  The OSHA action level for benzene is 0.5 ppm; concentrations above 0.5 ppm neces-
sitate worksite air monitoring.  The OSHA PEL for benzene is 1.0 ppm, time-weighted average (TWA) over an 
eight hour work day.  Air readings at the excavation sites never exceeded the OSHA action level of 0.5 ppm.  On 
September 23, 2007, the BTEX concentration at the landfill measured 0.5 to 0.7 ppm.  As a result, for the remain-
der of the Sites 1 and 2 excavations, air sampling was performed four times per day at the landfill to ensure the 
benzene PEL was not exceeded.   The ChemTrack project manager, project superintendent, and heavy equipment 
operator/mechanic were qualified to wear respirators in the event the PEL was exceeded; however, no local opera-
tors were qualified.  Subsequently, a local hire was flown to Anchorage for medical clearance and fit testing for 
respirator use.  Fortunately, all air readings after September 23, 2007 were at background concentrations and did 
not exceed the OSHA action level.
The excavation bottom was maintained approximately one foot above the area water table to avoid water saturated 
soils and potentially highly contaminated “smear zone” PCS.  Depth to groundwater was checked periodically 
during excavation by digging test pits into the water table.  Direct observation of soil and groundwater conditions 
in these test pits matched those seen during exploratory trenching in May 2006 (see Section 2.6).  The observa-
tions support the absence of a discernable “smear zone” and petroleum on the groundwater as a sheen (Appendix 
A, photographs 25, 32 through 34) with no free-phase product layer amendable to extraction.
On the west end of Site 1, a 4-inch diameter clay pipe running through the excavation was uncovered (Appendix 
A, photograph 41) about four feet bgs.  The ends of the pipe were not found; however, judging by the angle of the 
of the pipe run, it is possible the pipe originated from a sump in the floor of a vehicle maintenance pit within the 
old machine shop located just south of the Site 1.  As a precautionary measure, and with permission by the City, 
the sump was sealed with concrete.
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October 19 through October 23, 2006.   Approximately 1,200 yd3 of PCS were removed from NOAA Site 29, 
the Port Fuel Supply Line – East (Figure 3).  PCS characterization and confirmation samples were taken.  Field 
screening was accomplished utilizing PID head-space analysis.  Deteriorating weather conditions raised project 
concerns about the ability to backfill excavations prior to haul routes becoming unusable due to snow and freezing 
conditions.  Consequently, PCS removal was suspended at Site 29, and was resumed during the 2007 field season.  
NOAA will provide a separate Corrective Action Report (CAR) for Site 29.
October 24 through November 9, 2006.  Sites 1, 2, and 29 were backfilled with clean scoria.  A ramp was built 
into the bottom of the Site 1/2 excavation with clean material to allow dump truck access (Appendix A, photo-
graphs 46 and 47).  Two additional dump trucks were leased from the City to expedite backfilling the excava-
tions.  Backfill was placed in lifts and compacted with NOAA’s D5 bulldozer.  Approximately 10,910 yd3 of clean 
backfill was placed into Sites 1 and 2.  The discrepancy between the volume of PCS removed (14,280 yd3) and the 
backfill that replaced it (10,910 yd3) is mainly due to the fact that the original ground surface included dirt mounds 
in Site 1 and an elevated dirt “bench” behind a retaining wall around 3 sides of Site 2 (Appendix A, photographs 
10 and 17).  These features were removed and the final surface contours left flat.
June 22 through June 26, 2007.  Final site contouring and old debris removal from around the perimeter of the 
excavation were completed.  Approximately 450 pounds of fertilizer and 40 lbs of native grass seed mix were 
applied to the site; fertilizer and seed were then tilled in using a fence section towed behind an ATV (Appendix A, 
photographs 51 and 52).  

4.3	 INVESTIGATION-DERIVED WASTE MANAGEMENT
IDW generated during this corrective action included:

•	 Used nitrile sampling gloves, disposable sampling tools and plastic bags; disposed of at the local munici-
pal landfill.

•	 Soil not extracted during TLC screening analysis was placed on the day-cover stockpile at the City’s new 
landfill.

•	 Spent methylene chloride and small vials of soil that had been extracted using methylene chloride for 
TLC screening analyses were containerized and stored for future off-island disposal.

•	 Silica gel plates that had been spotted with methylene chloride during TLC screening sample analyses 
were containerized and stored for future off-island disposal.

4.4	 SITE SURVEYING
Sample point locations, excavation extents and other site features were surveyed by NOAA using a survey-grade 
Trimble Total Station 5700® differential GPS.  The Trimble Total Station 5700® is a GPS and GIS data collection 
and mapping system that combines a high performance, dual-channel GPS receiver and antenna with a local base 
station and real-time differential correction system to provide survey-grade accuracy in real time.  Horizontal 
positions of surveyed locations were determined to within plus or minus 1 centimeter (cm), and elevations were 
measured within plus or minus 2 cm.  GPS data were collected in latitude and longitude referenced to the World 
Geodetic System (WGS) 84 Datum, Universal Transverse Mercator Zone 2 coordinate system in meters. 

5.0   SAMPLING METHODS

PID head-space analysis, TLC field screening and sample collection for fixed laboratory analysis were conducted 
consistent with NOAA’s Master Quality Assurance Plan (QAP; NOAA 2006).  PID head-space analysis, per-
formed by ChemTrack, was the primary field screening method used during excavation of Sites 1 and 2.  Confir-
mation samples were collected from locations with the highest PID readings and submitted for fixed laboratory 
analyses.  Characterization samples of the excavated PCS and backfill materials were also collected and submitted 
for fixed laboratory analysis.
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The following subsections provide an overview of sampling methods.

5.1	 PID HEAD-SPACE ANALYIS
Photoionizing detectors respond to organic vapors in air and provide a measurement of vapor concentration rela-
tive to a calibration standard.  The following PID procedure, combined with visual, olfactory, and knowledge of 
the site’s contamination history, were used for excavation decisions and determination of confirmation sample 
locations:  

•	 Collect a soil sample from a freshly uncovered location. 
•	 Fill a clean sealable plastic bag 1/3 full with the sample to be analyzed, quickly seal the bag. 
•	 Allow headspace vapors to develop for about 10 minutes, agitate bag contents. 
•	 Take a PID reading by opening the bag minimally and inserting the instrument probe midway into the 

bag headspace while avoiding uptake of soil particles and moisture.  Record the PID reading in the field 
notebook.

•	 If the PID reading is 100 ppm or greater and olfactory/visual clues indicate PCS, then the sample loca-
tion is considered contaminated for decision making purposes.  Contamination is likely gasoline or other 
volatile substance as this reading was taken with a “cold” sample.

•	 If the PID reading is under 100 ppm, warm the bag up by taking indoors or placing in a vehicle with 
defrost on; repeat taking and recording the PID reading.  If the PID reading increased for the warmed 
sample, the sample location is considered potentially contaminated with DRO.  If the PID reading re-
mains low, then the sample location is considered likely uncontaminated.

•	 The locations with the highest PID readings were selected for confirmation sample collection within an 
excavated area.

5.2	 CONFIRMATION SAMPLES
ChemTrack collected confirmation samples for off-site laboratory analysis to document the DRO, GRO, RRO, 
BTEX and PAH concentrations remaining in the site’s soil after completion of remedial activities.  Per the CAP, 
the number of PAH sample analyses was 10% that of DRO/GRO.  Confirmation samples were collected accord-
ing to the following procedure.  First, a minimum of six inches of soil was removed from the sampling location 
just prior to sample collection.  Soil was placed directly from the sampling location into 4-ounce glass jars.  For 
BTEX and GRO analyses, the samples were field preserved with methanol.  For DRO, RRO, and PAH analyses, 
samples were homogenized prior to being place in the jars.  Soil samples were then placed in coolers with gel ice 
packs.  Confirmation samples were packaged and shipped to off-site laboratories for the following analyses:

•	 GRO/BTEX by ADEC Method AK101/EPA Method 8021B
•	 DRO by ADEC Method AK102
•	 RRO by ADEC Method AK103
•	 PAHs by EPA SW-846 Method 8270C Selected Ion Monitoring

Seventy-five confirmation samples plus quality assurance samples, i.e. matrix spike/matrix spike duplicates (MS/
MSD) and field duplicates, were submitted for fixed laboratory analyses from the Site 1 and 2 excavation (Figure 
10).  Analytical results are summarized in Section 6.0; quality assurance results are discussed in Section 7.0.

5.3	 PCS CHARACTERIZATION
A grab sample was taken daily, at random, from a PCS load being hauled to the City landfill site.  These samples 
were analyzed for DRO, GRO, RRO, BTEX and PAH (at rate of 10% DRO/GRO analyses) at a fixed laboratory 
to characterize the PCS placed at the landfill, and to document that contaminant concentrations did not exceed fate 
and transport model parameters for the use of PCS as day cover (see Section 2.6, Table 2.1).  
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Thirty-two characterization samples, plus quality assurance samples, were submitted for analyses.  Analytical 
results, summarized in Section 6.0, indicate that model parameters were met.  Quality assurance results are dis-
cussed in Section 7.0.

5.4	 BACKFILL CHARACTERIZATION
In 2005, NOAA mined and stockpiled approximately 15,500 yd3 of scoria at the island borrow pit (Figure 1).  To 
confirm the scoria backfill material was uncontaminated, Chemtrack gathered three samples from random loca-
tions, 18 inch below the stockpile surface.  The samples were sent to a fixed laboratory and analyzed for DRO, 
GRO, RRO, BTEX and total lead.  Analytical results, summarized in Section 6.0, indicate analyte concentrations 
were either non-detect or well below ADEC cleanup standards.  670 yd3 of backfill was also obtained from de-
commissioned groundwater monitoring well access pads located at various TPA sites around the City.  Monitoring 
well pad material was screened by PID head-space analysis, and one sample was sent to a fixed laboratory.  Table 
6.3 provides backfill characterization analytical results. 

5.5	 THIN-LAYER CHROMATOGRAPHY SCREENING SAMPLES
Due to unexplained false-negative results, TLC was not used as a field screening method for directing excava-
tion activity and determining the location of confirmation samples.  However, the following summarizes the TLC 
methodology used for those field samples on which TLC was attempted.
TLC consists of solid-liquid chromatography for the semi-quantitative analysis of DRO in soil.  Chemtrack 
collected TLC screening samples from the excavation, placing the soil into a clean, sealable plastic bag.  Each 
sample was homogenized and kept cool until it could be processed at the NOAA field laboratory.
The TLC procedure involves solvent extraction of DRO from soil samples.  Measured portions of the extracts 
are deposited onto a glass plate that is coated with a porous medium.  Commercially prepared diesel standards of 
varying concentrations are also spotted on the plate.  By using standards of diesel concentrations equal to, above, 
and below the ADEC DRO cleanup criterion of 250 mg/kg, the analyst is able to determine whether the excava-
tion soil sample contains concentrations above or below the cleanup level; in addition, the analyst is able to deter-
mine the approximate concentration of DRO in each sample.  

6.0   ANALYTICAL RESULTS

The following subsections summarize the fixed-laboratory analytical results for samples collected to docu-
ment contaminant levels remaining at the excavation site, contaminant levels in excavation backfill material and 
contaminant levels in PCS stockpiled for day cover at the City landfill.  Appendix D provides the analytical data 
packages for the fixed-laboratory analyses.

6.1	 EXCAVATION CONFIRMATION SAMPLES
Analytical results for confirmation samples taken from the Site 1 and 2 excavation indicate that PCS remains 
only in areas precluded from further excavation.  These areas include the south excavation wall near the City 
sewer system; in the western half of the bottom of the excavation, between 11.5 and 14 feet bgs; and in the west/
northwest end of the excavation along the Bearing Sea buffer and near monitoring well TPA1-MW-3.  Figure 10 
provides the final excavation extents, confirmation sample locations, and color coding indicating whether analyti-
cal results for each sample location were above or below ADEC cleanup criteria.  Table 6.1 provides a summary 
of analytical results for DRO, GRO, RRO, and BTEX.  Table 6.1 also provides the PID reading for each sample 
location.  Per the CAP, samples were analyzed for PAH at 10% of the number of DRO/GRO analyses. 
With the exception of one sample location, remaining PCS is contaminated only with DRO above the ADEC 
cleanup criterion.  Sample location SG01-CS-006-140 is contaminated with DRO, GRO, benzene, ethylbenzene, 
and total xylenes above applicable ADEC cleanup criteria (Figure 10 and Table 6-1).  All PAH analytical results 
were non-detect or well below cleanup criteria (see Table 3.1 and Appendix D).
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Table 6-1  Confirmation Samples Analytical Results

Sample ID Depth 
ft bgs

DRO 
mg/kg

GRO 
mg/kg

PID 
ppm

Benzene 
mg/kg

Toluene 
mg/kg

Ethylben-
zene mg/kg

Xylenes 
mg/kg

RRO 
mg/kg

Cleanup Level - 250 300 - 0.5 5.4 5.5 78 10,000
SG01-CS-001-075 7.5 2050 241 111 ND<0.0573 0.197 1.73 2.49 ND<27.4
SG01-CS-002-065 6.5 3190 229 176 0.0513 0.233 2.46 4.38 ND<56.4
CS-002-Field Dup 6.5 2770 244 176 ND<0.0528 0.206 2.32 4.05 ND<56.9
SG01-CS-003-095 9.5 1750 126 71 0.0673 0.227 1.60 2.08 ND<27.4
SG01-CS-004-080 8 ND<13.5 ND<1.79 18 ND<0.0112 ND<0.0223 ND<0.0223 ND<0.0447 ND<27.1
SG01-CS-005-050 5 2770 209 179 ND<0.0459 0.175 2.61 5.80 56.5
SG01-CS-006-140 14 3420 398 513 0.522 1.33 20.6 78.8 ND<55.8
SG01-CS-007-130 13 1180 232 149 0.206 0.892 3.20 4.17 ND<27.8
SG01-CS-008-120 12 889 157 171 0.0616 0.244 1.58 2.36 ND<27.0
SG01-CS-009-130 13 483 29.2 113 ND<0.0106 0.0347 0.315 0.479 ND<28.5
SG01-CS-010-135 13.5 ND<13.4 ND<1.19 9 ND<0.00744 ND<0.0149 ND<0.0149 ND<0.0297 ND<26.8
SG01-CS-011-085 8.5 ND<13.3 ND<1.39 7 ND<0.00869 ND<0.0174 ND<0.0174 ND<0.0348 ND<26.6
SG01-CS-012-080 8 2900 198 141 ND<0.103 2.00 ND<0.205 4.12 ND<27.4
CS-012- Field Dup 8 3030 205 141 ND<0.102 2.10 ND<0.204 4.49 ND<26.8
SG01-CS-013-100 10 ND<13.8 ND<1.69 6 ND<0.0105 ND<0.0211 ND<0.0211 ND<0.0421 ND<27.6
SG01-CS-014-120 12 3020 235 208 ND<0.110 2.36 0.923 3.12 ND<27.2
SG01-CS-015-085 8.5 2580 15.3 40 ND<0.0125 ND<0.0250 ND<0.0250 0.169 ND<27.9
SG01-CS-016-050 5 15.0 ND<1.82 11 ND<0.0114 ND<0.0227 ND<0.0227 ND<0.0454 ND<29.1
SG01-CS-017-140 14 211 9.89 80 ND<0.00718 0.0932 ND<0.0144 0.115 ND<26.8
SG01-CS-018-140 14 ND<13.6 ND<1.05 17 ND<0.00659 ND<0.0132 ND<0.0132 ND<0.0264 ND<27.3
SG01-CS-019-140 14 1290 21.3 280 ND<0.00764 0.266 0.0193 0.412 ND<28.7
CS-019-MS/MSD 14 1380 18.0 280 ND<0.00665 0.244 0.0178 0.374 ND<28.2
SG01-CS-020-140 14 576 24.8 255 0.00945 0.260 0.0225 0.833 ND<28.8
SG01-CS-021-085 8.5 2340 57.6 77 ND<0.0115 0.256 0.0244 0.750 36.2
SG01-CS-022-100 10 ND<14.2 ND<2.30 8 ND<0.0144 ND<0.0288 ND<0.0288 ND<0.0576 ND<28.3
SG01-CS-023-065 6.5 127 2.36 33 ND<0.0135 ND<0.0270 ND<0.0270 ND<0.0539 ND<27.8
CS-023- Field Dup 6.5 49.6 3.52 33 ND<0.0114 ND<0.0228 ND<0.0228 ND<0.0455 ND<28.3
SG01-CS-024-100 10 106 10.4 52 ND<0.0130 0.0814 ND<0.0259 0.136 40.3
SG01-CS-025-055 5.5 ND<14.2 ND<1.80 12 ND<0.0113 ND<0.0225 ND<0.0225 ND<0.0450 ND<28.4
SG01-CS-026-095 9.5 ND<14.3 ND<1.61 9 ND<0.0101 ND<0.0202 ND<0.0202 ND<0.0403 ND<28.6
SG01-CS-027-140 14 ND<14.0 ND<1.44 18 ND<0.00899 ND<0.0180 ND<0.0180 ND<0.0360 ND<27.9
SG01-CS-028-130 13 2410 10.1 102 ND<0.00959 0.0916 ND<0.0192 0.225 62.7
SG01-CS-029-140 14 37.6 3.32 14 ND<0.00924 0.0230 ND<0.0185 0.0462 ND<27.0
SG01-CS-030-140 14 91.4 3.00 15 ND<0.00912 0.0205 ND<0.0182 0.0459 ND<28.2
SG01-CS-031-020 2 62.5 ND<2.25 6 ND<0.0140 ND<0.0281 ND<0.0281 ND<0.0562 ND<32.8
SG01-CS-032-015 1.5 ND<15.7 ND<2.50 5 ND<0.0157 ND<0.0313 ND<0.0313 ND<0.0626 ND<31.4
CS-032- Field Dup 1.5 ND<16.2 ND<3.74 5 ND<0.0234 ND<0.0468 ND<0.0468 ND<0.0935 ND<32.3
SG01-CS-033-025 2.5 ND<16.1 ND<2.41 8 ND<0.0151 ND<0.0301 ND<0.0301 ND<0.0602 ND<32.2
SG01-CS-034-070 7 ND<15.6 ND<2.18 5 ND<0.0136 ND<0.0272 ND<0.0272 ND<0.0545 ND<31.2
SG01-CS-035-040 4 ND<15.7 ND<2.05 4 ND<0.0128 ND<0.0256 ND<0.0256 ND<0.0512 ND<31.4
SG01-CS-036-080 8 ND<18.1 ND<2.64 5 ND<0.0165 ND<0.0330 ND<0.0330 ND<0.0660 ND<36.3
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Sample ID Depth 
ft bgs

DRO 
mg/kg

GRO 
mg/kg

PID 
ppm

Benzene 
mg/kg

Toluene 
mg/kg

Ethylben-
zene mg/kg

Xylenes 
mg/kg

RRO 
mg/kg

Cleanup Level - 250 300 - 0.5 5.4 5.5 78 10,000
SG01-CS-037-050 5 ND<14.7 ND<1.93 5 ND<0.0121 ND<0.0242 ND<0.0242 ND<0.0484 ND<29.4
SG01-CS-038-065 6.5 ND<14.7 ND<1.81 4 ND<0.0113 ND<0.0226 ND<0.0226 ND<0.0452 ND<29.4
CS-038-MS/MSD 6.5 ND<15.0 ND<2.02 4 ND<0.0126 ND<0.0252 ND<0.0252 ND<0.0505 ND<30.1
SG01-CS-039-065 6.5 ND<14.9 ND<1.74 4 ND<0.0109 ND<0.0218 ND<0.0218 ND<0.0435 ND<29.8
SG01-CS-040-070 7 ND<14.6 ND<2.05 4 ND<0.0128 ND<0.0256 ND<0.0256 ND<0.0513 ND<29.3
SG01-
CS-041-0651

6.5 407 6.32 54 ND<0.0111 0.0448 ND<0.0223 0.173 ND<29.4

SG01-CS-042-070 7 ND<14.3 ND<1.82 12 ND<0.0113 ND<0.0227 ND<0.0227 ND<0.0454 ND<28.6
SG01-CS-043-080 8 ND<13.9 ND<2.17 10 ND<0.0136 ND<0.0272 ND<0.0272 ND<0.0544 ND<27.7
SG01-CS-044-075 7.5 ND<15.0 ND<2.00 9 ND<0.0125 ND<0.0250 ND<0.0250 ND<0.0500 ND<30.0
SG01-CS-045-105 10.5 ND<14.1 ND<1.93 9 0.0333 ND<0.0241 ND<0.0241 ND<0.0482 ND<28.2
CS-045- Field Dup 10.5 ND<14.4 ND<2.27 9 ND<0.0142 ND<0.0284 ND<0.0284 ND<0.0567 ND<28.9
SG01-CS-046-100 10 ND<15.4 ND<1.95 7 ND<0.0122 ND<0.0244 ND<0.0244 ND<0.0488 ND<30.8
SG01-CS-047-090 9 ND<14.4 ND<1.96 7 ND<0.0123 ND<0.0245 ND<0.0245 ND<0.0490 ND<28.9
SG01-CS-048-070 7 ND<14.5 ND<1.79 6 ND<0.0112 ND<0.0223 ND<0.0223 ND<0.0446 ND<29.1
SG01-CS-049-110 11 ND<14.3 ND<1.85 6 ND<0.0116 ND<0.0231 ND<0.0231 ND<0.0462 ND<28.7
SG01-CS-050-100 10 ND<14.2 ND<1.67 6 ND<0.0104 ND<0.0209 ND<0.0209 ND<0.0417 ND<28.5
SG01-CS-051-030 3 ND<17.6 ND<2.08 4 ND<0.0130 ND<0.0261 ND<0.0261 ND<0.0521 ND<35.1
CS-051- Field Dup 3 ND<15.3 ND<1.92 4 ND<0.0120 ND<0.0240 ND<0.0240 ND<0.0479 ND<30.6
SG01-CS-052-065 6.5 ND<14.3 ND<1.82 8 ND<0.0114 ND<0.0227 ND<0.0227 ND<0.0454 ND<28.6
CS-052-MS/MSD 6.5 ND<13.9 ND<1.91 8 ND<0.0119 ND<0.0238 ND<0.0238 ND<0.0476 ND<27.8
SG01-CS-053-105 10.5 1970 2.73 49 ND<0.0117 ND<0.0233 0.0687 0.113 56.8
SG01-CS-054-125 12.5 1550 42.6 137 0.0324 0.0865 0.558 0.868 ND<27.3
SG01-CS-055-100 10.0 ND<13.9 ND<1.75 14 ND<0.0109 ND<0.0219 ND<0.0219 ND<0.0438 ND<27.8
SG01-CS-056-080 8.0 1380 52.1 145 ND<0.00836 0.0395 0.716 0.940 ND<27.2
SG01-CS-057-035 3.5 ND<14.0 ND<1.73 8 ND<0.0108 ND<0.0216 ND<0.0216 ND<0.0433 ND<28.0
CS-057-MS/MSD 3.5 ND<14.4 ND<1.77 8 ND<0.0111 ND<0.0221 ND<0.0221 ND<0.0442 ND<28.7
SG01-CS-058-070 7.0 137 2.32 41 ND<0.0109 ND<0.0218 ND<0.0218 ND<0.0436 ND<27.4
SG01-CS-059-040 4.0 4640 266 302 ND<0.0622 0.364 2.69 4.57 ND<58.8
SG01-CS-060-030 3.0 4310 21.9 126 ND<0.0232 ND<0.0464 0.0905 0.474 459
SG01-CS-061-060 6.0 2540 123 331 0.0585 0.257 1.58 2.02 ND<27.9
SG01-CS-062-050 5.0 5810 132 377 0.169 0.312 2.82 11.3 ND<56.3
CS-062- Field Dup 5.0 5980 190 377 0.269 0.532 3.63 14.1 ND<55.9
SG01-CS-063-115 11.5 4160 181 407 0.261 0.548 3.03 6.13 ND<54.9
SG01-CS-064-095 9.5 ND<13.5 ND<1.45 24 ND<0.00906 ND<0.0181 ND<0.0181 ND<0.0362 ND<27.0
SG01-CS-065-025 2.5 ND<14.3 ND<2.13 19 ND<0.0133 ND<0.0266 ND<0.0266 ND<0.0533 ND<28.6
SG01-CS-066-045 4.5 ND<13.7 ND<1.72 2 ND<0.0108 ND<0.0215 ND<0.0215 ND<0.0431 ND<27.5
SG01-CS-067-030 3.0 ND<14.6 ND<1.90 3 ND<0.0119 ND<0.0238 ND<0.0238 ND<0.0475 ND<29.3
SG01-CS-068-105 10.5 ND<13.9 ND<1.90 2 ND<0.0119 ND<0.0237 ND<0.0237 ND<0.0474 ND<27.8
SG01-CS-069-080 8.0 ND<14.9 ND<1.85 0 ND<0.0116 ND<0.0231 ND<0.0231 ND<0.0462 ND<29.7
SG01-CS-070-050 5.0 ND<14.6 ND<2.08 3 ND<0.0130 ND<0.0259 ND<0.0259 ND<0.0519 ND<29.2
CS-070- Field Dup 5.0 ND<14.6 ND<2.19 3 ND<0.0137 ND<0.0273 ND<0.0273 ND<0.0547 ND<29.3
SG01-CS-071-100 10.0 ND<14.7 ND<1.67 1 ND<0.0104 ND<0.0208 ND<0.0208 ND<0.0417 ND<29.4
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Sample ID Depth 
ft bgs

DRO 
mg/kg

GRO 
mg/kg

PID 
ppm

Benzene 
mg/kg

Toluene 
mg/kg

Ethylben-
zene mg/kg

Xylenes 
mg/kg

RRO 
mg/kg

Cleanup Level - 250 300 - 0.5 5.4 5.5 78 10,000
SG01-CS-072-135 13.5 36.1 ND<1.02 4 ND<0.00634 ND<0.0127 ND<0.0127 ND<0.0254 ND<28.7
SG01-CS-073-140 14.0 206 ND<1.11 3 ND<0.00693 ND<0.0139 ND<0.0139 ND<0.0277 ND<28.4
SG01-CS-074-120 12.0 ND<14.3 ND<1.54 3 ND<0.00960 ND<0.0192 ND<0.0192 ND<0.0384 ND<28.5
CS-074-MS/MSD 12.0 ND<15.0 ND<1.62 3 ND<0.0101 ND<0.0203 ND<0.0203 ND<0.0405 ND<30.0
SG01-CS-075-095 9.5 ND<14.2 ND<1.75 2 ND<0.0109 ND<0.0218 ND<0.0218 ND<0.0437 ND<28.5

Note 1- Sample location SG01-CS-041-065 excavated out after laboratory results received, area subsequently sampled clean 
(SG01-CS-074-120).

MS/MSD- Matrix spike/matrix spike duplicate sample
PID – Photoionization detector; GRO – gasoline-range organics; DRO - diesel range organics; RRO – residual-range organics 
mg/kg – milligrams/kilogram; ppm – parts per million; ft bgs – feet below ground surface
ND – Non-detect
Shaded analytical results indicate contaminant concentrations above cleanup criteria shown in Table 3-1.

6.2	 EXCAVATED PCS CHARACTERIZATION SAMPLES
Table 6.2 presents the analytical results for the daily characterization samples that were taken to determine the av-
erage contaminant concentrations of the PCS stockpiled at the City landfill for use as municipal waste day cover.  
Comparisons of Table 6.2 concentration averages with Table 2-1, Contaminant Fate and Transport Parameters, 
shows the model parameters were not exceeded.  For non-detect analytical results, one-half of the detection level 
was used for averaging.  Quality assurance samples, i.e. matrix spike/matrix spike duplicate (MS/MSD) and field 
duplicates, were not included in the average.  All PAH analytical results were non-detect or well below Table 3.1 
cleanup criteria (see Appendix D).

Table 6-2  PCS Characterization Samples Analytical Results

Sample ID DRO 
mg/kg

GRO 
mg/kg

PID 
ppm

Benzene 
mg/kg

Toluene 
mg/kg

Ethylbenzene 
mg/kg

Xylenes 
mg/kg

RRO  
mg/kg

Cleanup Level 250 300 - 0.5 5.4 5.5 78 10,000
SG01-DC-001-080 1580 68.8 NM ND<0.0840 0.0325 0.111 0.354 ND<109
SG01-DC-002-040 4340 128 NM NA ND<0.0708 0.0146 0.223 0.861 ND<109
SG01-DC-003-040 3460 66.2 NM NA ND<0.0762 ND<0.254 0.217 0.649 ND<230
SG01-DC-004-100 2140 143 NM NA ND<0.0849 ND<0.283 0.719 1.30 ND<109
SG01-DC-005-130 2610 188 NM NA ND<0.0307 0.0133 0.991 2.43 ND<108
SG01-DC-006-130 563 66.5 NM NA 

NM
ND<0.0207 0.00545 0.0885 0.445 3.98

SG01-DC-007-100 7.68 ND<2.73 NM ND<0.00819 0.00636 0.00281 0.00759 ND<2.17
DC-007-Field Dup 6.09 ND<2.51 NM NA ND<0.00752 0.00353 0.00243 ND<0.0501 ND<2.11
DC-007-MS/MSD 6.24 0.907 NM ND<0.00844 0.00726 0.00670 0.0209 ND<2.16
SG01-DC-008-045 3530 209 NM ND<0.0526 0.220 1.99 3.18 28.8
SG01-DC-009-070 3090 374 NM ND<0.119 0.266 3.58 8.10 ND<26.4
SG01-DC-010-060 ND<14.3 ND<2.14 5 ND<0.0134 ND<0.0268 ND<0.0268 ND<0.0536 ND<28.6
SG01-DC-011-080 4240 15.1 68 0.308 ND<0.0223 0.107 0.355 64.4
SG01-DC-012-045 8690 34.6 843 0.335 1.05 1.47 7.67 136
SG01-DC-013-120 805 24.1 34 0.0440 0.287 0.420 2.19 96.7
SG01-DC-014-100 1020 28.2 102 0.0224 0.0205 0.163 0.426 ND<27.5
SG01-DC-015-080 390 4.81 22 ND<0.0112 0.0274 0.0327 0.0804 ND<28.8
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Sample ID DRO 
mg/kg

GRO 
mg/kg

PID 
ppm

Benzene 
mg/kg

Toluene 
mg/kg

Ethylbenzene 
mg/kg

Xylenes 
mg/kg

RRO  
mg/kg

Cleanup Level 250 300 - 0.5 5.4 5.5 78 10,000
SG01-DC-016-040 4800 125 264 ND<0.0297 1.78 0.101 6.88 ND<59.8
SG01-DC-017-075 990 9.43 22 ND<0.0128 ND<0.0256 ND<0.0256 0.169 38.0
SG01-DC-018-065 738 31.9 137 0.0108 0.532 0.0265 0.836 56.7
SG01-DC-019-055 3900 15.9 102 ND<0.0105 0.209 0.0349 0.410 74.7
SG01-DC-020-045 3450 23.9 387 ND<0.0126 0.0844 ND<0.0252 0.355 71.6
SG01-DC-021-065 2180 27.4 175 ND<0.00994 0.235 ND<0.0199 0.420 ND<29.5
SG01-DC-022-085 2930 18.4 73 ND<0.0120 ND<0.0240 0.214 0.505 87.2
SG01-DC-023-060 2120 7.10 42/127 ND<0.0124 ND<0.0247 0.0670 0.139 55.0
SG01-DC-024-065 3830 17.1 51 ND<0.0138 ND<0.0276 0.156 0.382 69.0
DC-024-Field Dup 3760 18.5 51 ND<0.0129 ND<0.0259 0.179 0.372 66.0
SG01-DC-025-045 1780 6.09 80 0.0926 ND<0.0269 0.0300 0.069 ND<31.1
SG01-DC-026-080 1890 8.25 62 0.161 ND<0.0253 0.0609 0.170 ND<31.5
SG01-DC-027-040 763 10.1 63 0.0144 ND<0.0270 0.0879 0.236 ND<30.3
DC-027-MS/MSD 1200 9.76 63 ND<0.0130 ND<0.0259 0.0829 0.208 ND<30.3
SG01-DC-028-040 611 ND<1.92 5 ND<0.0120 ND<0.0240 ND<0.0240 ND<0.0479 ND<31.0
SG01-DC-029-090 2820 229 176 0.163 0.477 3.77 7.98 ND<27.4
SG01-DC-030-110 413 30.9 74 0.0189 0.0503 0.530 1.06 ND<28.3
DC-030-Field Dup 198 26.1 74 0.0113 0.0331 0.380 0.738 ND<28.0
SG01-DC-031-095 2270 113 193 ND<0.00919 0.171 2.21 3.81 79.9
SG01-DC-032-090 14.7 ND<1.51 6 ND<0.00941 ND<0.0188 ND<0.0188 ND<0.0376 ND<28.5
DC-032-Field Dup ND<14.7 ND<1.82 6 ND<0.0114 ND<0.0227 ND<0.0227 ND<0.0454 ND<29.4
Average 1,067 35 NA .036 .043 .30 .64 26
Model Limit 3,478 193 NA .05 1.53 .48 1.06 NA

MS/MSD- Matrix spike/matrix spike duplicate sample
PID – Photoionization detector; GRO – gasoline-range organics; DRO - diesel range organics; RRO – residual-range organics 
mg/kg – milligrams/kilogram; ppm – parts per million
NA – Not applicable;  ND- Non-detect
Shaded analytical results indicate contaminant concentrations above cleanup criteria shown in Table 3-1.

6.3	 BACKFILL CHARACTERIZATION SAMPLES
Backfill was obtained from the St. George Island borrow area and from decommissioned groundwater monitor-
ing well access pads.  Nine samples were collected and field screened with a PID; of these, three samples from 
the stockpiled borrow material (SG01-BF-001-350, SG01-BF-002-350, SG01-BF-003-450), and one sample from 
well pad material ( SG01-BF-008-030) were submitted for fixed laboratory analyses.  Sample analytical results 
indicate that concentrations of all contaminants were either non-detect or well below ADEC Method Two cleanup 
levels.
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Table 6-3  Backfill Characterization Samples Analytical Results

Sample ID DRO 
mg/kg

GRO 
mg/kg

PID 
ppm

Benzene 
mg/kg

Toluene 
mg/kg

Ethylben-
zene  

mg/kg

Xylenes 
mg/kg

Total 
Lead 
mg/kg

RRO 
mg/kg

Cleanup Level 250 300 - 0.5 5.4 5.5 78 400 10,000
SG01-
BF-001-350

2.74 ND<2.86 0 0.00573 0.0112 0.00739 0.0283 ND<2.38 31.5

SG01-
BF-002-350

5.5 ND<3.92 0 ND<0.0118 0.00620 ND<0.0392 ND<0.0785 ND<2.55 57.4

SG01-
BF-003-450

3.69 ND<2.63 1 ND<0.00790 0.00403 0.00187 ND<0.0527 ND<2.17 37.3

SG01-
BF-004-070

NM NM 1 NM NM NM NM NM NM

SG01-
BF-005-065

NM NM 0 NM NM NM NM NM NM

SG01-
BF-006-060

NM NM 1 NM NM NM NM NM NM

SG01-
BF-007-050

NM NM 2 NM NM NM NM NM NM

SG01-
BF-008-030

ND<13.3 ND<2.45 3 ND<0.0153 ND<0.0306 ND<0.0306 ND<0.0612 NM ND<26.6

SG01-
BF-009-020

NM NM 2 NM NM NM NM NM NM

PID – Photoionization detector; GRO – gasoline-range organics; DRO - diesel range organics; RRO – residual-range organics 
mg/kg – milligrams/kilogram; ppm – parts per million
ND- Non-detect
NM- Not submitted for fixed laboratory analysis.

7.0   QUALITY ASSURANCE AND QUALITY CONTROL

To ensure that analytical results accurately represent site conditions, quality assurance and quality control (QA/
QC) procedures were followed for soil sampling and laboratory analysis.  The QAP (NOAA 2006) establishes the 
QA/QC requirements; this section provides an overview.

7.1	 FIELD PROCEDURES
Several field QA/QC procedures were implemented to ensure sample integrity and the accurate representation of 
site conditions.

Qualified Samplers
Samples were collected, controlled and shipped by ChemTrack personnel who were qualified in accordance with 
18 AAC 75 (ADEC 2006a) and the ADEC UST Procedures Manual (ADEC 2002).  Appendix D provides sampler 
qualification documentation.

Sample Control Procedures
Sample collection protocols, described in Section 5.0, ensured that samples were collected in the same representa-
tive manner from one sample to the next.  After each sample was collected, the sample container was labeled with 
a unique identification number that was also recorded on a chain-of-custody (COC) form and in the field logbook.  
Fixed laboratory confirmation and characterization samples were kept cool and in ChemTrack’s custody until they 
were shipped directly to the laboratory.  The appropriate COC forms accompanied each sample shipment to the 
laboratory.
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Documentation
Field activities were documented by ChemTrack in bound field logbooks.  Field procedures, sample collection 
information, and sample identification information were recorded to ensure that samples were properly acquired, 
preserved, and identified in the field.  Appendix C provides a copy of the field logbook generated during the cor-
rective action.

7.2	 ANALYTICAL PROCEDURES
Several QA/QC procedures were followed during this corrective action, both in the field and in the laboratory, to 
ensure accurate analytical representation of site conditions.  Section 7.3 provides a review of the QA/QC results.  
Test America Analytical Testing Corporation (Beaverton, OR) and Analytica Environmental Laboratories (An-
chorage, AK) provided laboratory analyses for DRO, GRO, RRO, BTEX, and select PAHs; both laboratories are 
ADEC approved in accordance with 18 AAC 78 Underground Storage Tanks (ADEC 2006b).  

Trip Blanks
Trip blanks are used to verify that contamination is not originating from sample containers or other external 
factors during sample transport.  A trip blank originates at the laboratory as a container with clean sand (for soil 
samples) that is transported to the site with the empty containers to be used for field sample collection.  The trip 
blanks are stored at the site until the field samples have been collected.  Each trip blank is extracted with methanol 
in the same manner as field samples, and is then analyzed for BTEX and GRO.  Nine trip blanks were generated 
for the project excavation sampling.  GRO and benzene were not detected in any samples; toluene, ethylbenzene, 
and total xylenes were detected in one trip blank at very low concentrations.  Appendix D contains trip blank ana-
lytical results.  Sample contamination during transport is not considered an issue.

Equipment Rinsate Blanks
Sampling equipment was disposable, one time use; rinsate blanks were not collected.

Field Duplicate Samples
Field duplicate samples are collected and analyzed to evaluate the precision of the project’s soil testing process, 
which includes sample collection, shipment and analysis.  Field duplicate samples are collected at the same time 
and from the same location as regular samples, assigned a unique ID number, and submitted to the laboratory for 
analysis.  Evaluated together for trends, the relative percent differences (RPD) between the duplicates and their 
corresponding regular sample analytical results are used to assess the reproducibility of the soil testing program.  
An individual RPD outside an acceptable range may only be an indication of heterogeneous soil contaminant 
conditions; however, trends of RPD’s outside acceptable ranges may indicate problems in the soil testing program 
such as improper sample collection or poor laboratory procedures.
The QAP (NOAA 2006) requires duplicate samples be collected at a minimum rate of 10 percent of the number 
of regular samples collected.  During this project, 12 duplicate samples were collected to evaluate 110 excava-
tion confirmation and day cover characterization samples.  ChemTrack also collected seven samples that were 
identified as “matrix spike/ matrix spike duplicate (MS/MSD)” samples.  These samples were collected in the 
same manner as field duplicate samples, and can be evaluated as field duplicate samples.  Duplicate samples were 
analyzed for DRO, GRO, RRO, and BTEX.  Appendix D contains the laboratory analytical report for duplicate 
samples; field duplicate samples are designated by “9” in the first digit of the last three digits of the sample ID; 
e.g., SG01-CS-002-965.  ChemTrack’s seven MS/MSD samples are identified as such by the sample identification 
number.  Section 7.3 provides an assessment of the soil testing precision.

Matrix Spike and Matrix Spike Duplicates
Field sample aliquots are spiked by the laboratory with known concentrations of the target analytes to measure the 
accuracy of applicable analytical methods for a sample matrix, e.g., site soils.  These laboratory-prepared samples 
are referred to as matrix spike (MS) samples.  Percent recovery is determined for each sample spike analyte.  
Acceptable percent recoveries differ, depending on the matrix and analytical method used.  The laboratory also 
prepares a duplicate of the spiked sample (MSD).  MS/MSD samples are prepared at a rate of 1 for every 20 field 
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samples analyzed.  The RPD between the MS and MSD analysis can be calculated to evaluate analytical preci-
sion.  In the event that a sample displays a percent recovery or RPD outside the allowable range, sample data in 
that particular analytical batch are flagged by the laboratory with a qualifier indicating the discrepancy.  Flags are 
typically posted adjacent to the laboratory’s reported value (see Appendix D).  Section 7.3 provides an assessment 
of the analytical accuracy.

Laboratory Quality Assurance and Quality Control
Additional laboratory QA/QC procedures include: duplicate analysis of field samples; laboratory control samples 
(LCS), LCS duplicates (LCSD), method blanks, and surrogate spiking.  These QA/QC procedures are established 
by the laboratory in accordance with its standard operating procedures and certification requirements.  The results 
of the laboratory QA/QC are generally discussed in the laboratory’s data package narrative and indicated, when 
appropriate, as flagged qualifiers.  Section 7.3 provides an assessment of the laboratory QA/QC results.

7.3	 DATA QUALITY OBJECTIVES AND RESULTS
The following subsections provide a summary of the objectives and results for precision, accuracy, representa-
tiveness, completeness, and comparability associated with analytical data resulting from the Oceanfront Sites 1 
and 2 sampling.  More details on data quality results can be found in Appendix D, which contains data validation 
checklists, laboratory data quality narratives and analytical results.  Appendix D data validation is arranged by 
work order number; for reference, Table 7-1 below correlates work order numbers with the sample identification 
numbers found in Figure 10 and Tables 6-1, 6-2, 6-3 and 7-2.  

Table 7-1  Sample ID Correlation To Work Order Number

Sample ID Work 
Order

Sample ID Work 
Order 

Sample ID Work 
Order

Sample ID Work 
Order

SG01-CS-001-075 PPJ0006 SG01-CS-030-140 PPJ0447 CS-057-MS/MSD PPK0211 SG01-DC-010-060 PPJ0006
SG01-CS-002-065 PPJ0006 SG01-CS-031-020 PPJ0808 SG01-CS-058-070 PPK0211 SG01-DC-011-080 PPJ0006
CS-002-Field Dup PPJ0006 SG01-CS-032-015 PPJ0808 SG01-CS-059-040 PPK0211 SG01-DC-012-045 PPJ0006
SG01-CS-003-095 PPJ0006 CS-032- Field Dup PPJ0808 SG01-CS-060-030 PPK0211 SG01-DC-013-120 PPJ0006
SG01-CS-004-080 PPJ0006 SG01-CS-033-025 PPJ0808 SG01-CS-061-060 PPK0211 SG01-DC-014-100 PPJ0006
SG01-CS-005-050 PPJ0006 SG01-CS-034-070 PPJ0808 SG01-CS-062-050 PPK0211 SG01-DC-015-080 PPJ0447
SG01-CS-006-140 PPJ0006 SG01-CS-035-040 PPJ0808 CS-062- Field Dup PPK0211 SG01-DC-016-040 PPJ0447
SG01-CS-007-130 PPJ0006 SG01-CS-036-080 PPJ0808 SG01-CS-063-115 PPK0211 SG01-DC-017-075 PPJ0447
SG01-CS-008-120 PPJ0006 SG01-CS-037-050 PPJ0808 SG01-CS-064-095 PPK0211 SG01-DC-018-065 PPJ0447
SG01-CS-009-130 PPJ0006 SG01-CS-038-065 PPJ0808 SG01-CS-065-025 PPK0211 SG01-DC-019-055 PPJ0447
SG01-CS-010-135 PPJ0006 CS-038-MS/MSD PPJ0808 SG01-CS-066-045 PPK0211 SG01-DC-020-045 PPJ0447
SG01-CS-011-085 PPJ0006 SG01-CS-039-065 PPJ0808 SG01-CS-067-030 PPK0211 SG01-DC-021-065 PPJ0447
SG01-CS-012-080 PPJ0447 SG01-CS-040-070 PPJ0808 SG01-CS-068-105 PPK0211 SG01-DC-022-085 PPJ1114
CS-012- Field Dup PPJ0447 SG01-

CS-041-0651
PPJ0808 SG01-CS-069-080 PPK0211 SG01-DC-023-060 PPJ1114

SG01-CS-013-100 PPJ0447 SG01-CS-042-070 PPJ0808 SG01-CS-070-050 PPK0211 SG01-DC-024-065 PPJ1114
SG01-CS-014-120 PPJ0447 SG01-CS-043-080 PPJ0808 CS-070- Field Dup PPK0211 DC-024-Field Dup PPJ1114
SG01-CS-015-085 PPJ0447 SG01-CS-044-075 PPJ0808 SG01-CS-071-100 PPK0211 SG01-DC-025-045 PPJ1114
SG01-CS-016-050 PPJ0447 SG01-CS-045-105 PPJ0808 SG01-CS-072-135 PPK0211 SG01-DC-026-080 PPJ1114
SG01-CS-017-140 PPJ0447 CS-045- Field Dup PPJ0808 SG01-CS-073-140 PPK0211 SG01-DC-027-040 PPJ1114
SG01-CS-018-140 PPJ0447 SG01-CS-046-100 PPJ0808 SG01-CS-074-120 PPK0393 DC-027-MS/MSD PPJ1114
SG01-CS-019-140 PPJ0447 SG01-CS-047-090 PPJ0808 CS-074-MS/MSD PPK0393 SG01-DC-028-040 PPJ1114
CS-019-MS/MSD PPJ0447 SG01-CS-048-070 PPJ0808 SG01-CS-075-095 PPK0393 SG01-DC-029-090 PPJ1114
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Sample ID Work 
Order

Sample ID Work 
Order 

Sample ID Work 
Order

Sample ID Work 
Order

SG01-CS-020-140 PPJ0447 SG01-CS-049-110 PPJ0808 SG01-DC-001-080 BP10628 SG01-DC-030-110 PPJ1114
SG01-CS-021-085 PPJ0447 SG01-CS-050-100 PPJ0808 SG01-DC-002-040 BP10628 DC-030-Field Dup PPJ1114
SG01-CS-022-100 PPJ0447 SG01-CS-051-030 PPJ1108 SG01-DC-003-040 BP10628 SG01-DC-031-095 PPJ1114
SG01-CS-023-065 PPJ0447 CS-051- Field Dup PPJ1108 SG01-DC-004-100 BP10628 SG01-DC-032-090 PPK0393
CS-023- Field Dup PPJ0447 SG01-CS-052-065 PPJ1108 SG01-DC-005-130 BP10628 DC-032-Field Dup PPK0393
SG01-CS-024-100 PPJ0447 CS-052-MS/MSD PPJ1108 SG01-DC-006-130 BP10628 SG01-BF-001-350 BP10628
SG01-CS-025-055 PPJ0447 SG01-CS-053-105 PPJ1114 SG01-DC-007-100 BP10628 SG01-BF-002-350 BP10628
SG01-CS-026-095 PPJ0447 SG01-CS-054-125 PPK0211 DC-007-Field Dup BP10628 SG01-BF-003-450 BP10628
SG01-CS-027-140 PPJ0447 SG01-CS-055-100 PPK0211 DC-007-MS/MSD BP10628 SG01-BF-008-030 PPK0211
SG01-CS-028-130 PPJ0447 SG01-CS-056-080 PPK0211 SG01-DC-008-045 PPJ0006
SG01-CS-029-140 PPJ0447 SG01-CS-057-035 PPK0211 SG01-DC-009-070 PPJ0006

Data Precision
The degree of soil testing variation introduced during sample collection, shipping and analysis is assessed by 
determining the analytical RPDs between field samples and field duplicate samples; field samples and laboratory 
duplicates; LCS/LCSD pairs and MS/MSD pairs.  For a sample set, the smaller the RPDs, the greater the inferred 
precision or reproducibility, and the higher the confidence that the analytical results represent actual site condi-
tions.  The RPD between field samples and field sample duplicates can be heavily influenced by heterogeneous 
soil conditions such as those found at NOAA Sites 1 and 2.  Variation in a contaminant concentration at a soil 
sample location, particularly if the concentration is near the analytical detection limit, can produce high a RPD 
value regardless of the precision of the sampling process.  RPD values for MS/MSD pairs, LC/LCD pairs, and 
laboratory duplicates are measures of the laboratory’s analysis precision because they are derived from a single 
sample, not two samples from one sample location.
Table 7.2 (below) provides the DRO, GRO, and BTEX RPD between field samples and (1) field duplicates and 
(2) field samples ChemTrack collected for MS/MSD analysis.  Analytical results for field duplicate and MS/MSD 
samples for RRO were all either non-detect or at very low concentrations (see Appendix D), therefore RRO RPDs 
are not listed on Table 7.2.

Table 7.2 RPDs are calculated using the following equation:

RPD = 100 x 2(D1 – D2)/(D1+D2)  
D1= Concentration of analyte in normal field sample 
D2= Concentration of analyte in duplicate sample
The QAP (NOAA 2006) establishes data quality objectives (DQO) for precision RPD values as follows: DRO and 
RRO ± 30 %; GRO, benzene, toluene, ethylbenzene and xylenes ± 35 %.  RPD values highlighted in yellow in 
Table 7.2 do not meet the precision DQO.  
Evaluation of sample pairs SG01-CS-023-065/ SG01-CS-023-965 (GRO RPD -39), SG01-CS-045-105/ SG01-
CS-045-905 (benzene RPD 80), SG01-DC-007-100/ SG01-DC-007-900 (toluene RPD 57, xylenes RPD 200), 
SG01-DC-007-100/ SG01-DC-007-MS/DS (ethylbenzene RPD -82, xylenes RPD -93), and SG01-DC-027-040/ 
SG01-DC-027-MS/DS (benzene RPD 200), reveals that these RPD values above DQO target objectives are for 
analytes whose concentrations are near or below analytical detection limits.  These high RPDs are not indicative 
of poor precision.  Analytical results for these pairs were very close, but at such low concentrations, that slightly 
different results produced high RPDs.
Evaluation of sample pairs SG01-CS-062-050/ SG01-CS-062-950 (GRO RPD -36, benzene RPD -46, toluene 
RPD -52) and SG01-DC-030-110/ SG01-DC-030-910 (DRO RPD 70, benzene RPD 50, toluene RPD 41, xylenes 
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RPD 36) reveals that duplicate samples were consistently either higher in concentration (negative RPD) or lower 
in concentration (positive RPD) for all analytes.  These differences can be attributed to site heterogeneousness and 
the likelihood that the duplicate sample was either more contaminated or less contaminated than its corresponding 
field sample.  Duplicate samples are taken from the same location as the field samples, but are not a split from the 
field sample.  Soil heterogeneousness can contribute to high RPD values.  RPD values for both sample pairs are 
just outside the DQO targets; therefore these high RPDs likely do not indicate a soil testing precision problem.
Evaluation of sample pairs SG01-CS-023-065/ SG01-CS-023-965 (DRO RPD 88) and SG01-DC-027-040/ 
SG01-DC-027-MS/DS (DRO RPD -45) indicate RPD values outside of the DQO target of ± 30 %.  However, the 
differences in DRO concentrations between the field samples and their duplicates are relatively small and can be 
reasonably attributed to soil heterogeneousness.
Review of RPD values for laboratory duplicates, MS/MSD pairs and LC/LCD pairs (see Appendix D) reveals 
that:
The BTEX RPD value for one laboratory duplicate pair from Work Order #PPJ0447 was outside the laboratory 
control limits while the surrogate recoveries were within control limits.  The RPD data was qualified; however, 
the laboratory considered all sample data from the sample data group representative and valid. 
The DRO RPD values for two laboratory duplicate sample groups from Work Order #PPJ0808 exceeded labora-
tory control limits due to heterogeneous sample matrices.  The laboratory determined that data quality was not 
affected and that all sample group data was representative and valid. 
In summary, the precision of the soil testing program for NOAA Sites 1 and 2 is satisfactory; no systemic sample 
processing issues were identified.

Table 7-2  Field Sample Precision Results

Sample ID1 DRO 
(mg/kg)

RPD 
(%)

GRO 
(mg/kg)

RPD 
(%)

Benzene 
(mg/kg)

RPD 
(%)

Toluene 
(mg/kg) 

RPD 
(%)

Ethyl-
benzene 
(mg/kg)

RPD 
(%)

Xylenes 
(mg/kg) 

RPD 
(%)

SG01-CS-002-065 3190
14

229
-6

0
0

0.233
12

2.46
6

4.38
8

SG01-CS-002-965 2770 244 0 0.206 2.32 4.05
SG01-CS-012-080 2900

-4
198

-3
0

0
2.00

-5
0

0
4.12

-9
SG01-CS-012-980 3030 205 0 2.10 0 4.49
SG01-CS-019-140 1290

-7
21.3

17
0

0
0.266

9
0.0193

8
0.412

10SG01-CS-019-MS/
MSD

1380 18.0 0 0.244 0.0178 0.374

SG01-CS-023-065 127
88

2.36
-39

0
0

0
0

0
0

0
0

SG01-CS-023-965 49.6 3.52 0 0 0 0
SG01-CS-032-015 0

0
0

0
0

0
0

0
0

0
0

0
SG01-CS-032-915 0 0 0 0 0 0
SG01-CS-038-065 0

0
0

0
0

0
0

0
0

0
0

0SG01-CS-038-MS/
MSD

0 0 0 0 0 0

SG01-CS-045-105 0
0

0
0

0.0333
80

0
0

0
0

0
0

SG01-CS-045-905 0 0 0.0142 0 0 0
SG01-CS-051-030 0

0
0

0
0

0
0

0
0

0
0

0
SG01-CS-051-930 0 0 0 0 0 0
SG01-CS-052-065 0

0
0

0
0

0
0

0
0

0
0

0SG01-CS-052-MS/
MSD

0 0 0 0 0 0



40 St. George Closure Documents

Sample ID1 DRO 
(mg/kg)

RPD 
(%)

GRO 
(mg/kg)

RPD 
(%)

Benzene 
(mg/kg)

RPD 
(%)

Toluene 
(mg/kg) 

RPD 
(%)

Ethyl-
benzene 
(mg/kg)

RPD 
(%)

Xylenes 
(mg/kg) 

RPD 
(%)

SG01-CS-057-035 0
0

0
0

0
0

0
0

0
0

0
0SG01-CS-057-MS/

MSD
0 0 0 0 0 0

SG01-CS-062-050 5810
-3

132
-36

0.169
-46

0.312
-52

2.82
-25

11.3
-22

SG01-CS-062-950 5980 190 0.269 0.532 3.63 14.1
SG01-CS-070-050 0

0
0

0
0

0
0

0
0 0 0 0

SG01-CS-070-950 0 0 0 0 0 0
SG01-CS-074-120 0

0
0

0
0

0
0

0
0 0 0 0

SG01-CS-074-MS/
MSD

0 0 0 0 0 0

SG01-DC-007-100 7.68
23

0
0

0
0

0.00636
57

0.0028
15

0.0076
200

SG01-DC-007-900 6.09 0 0 0.00353 0.0024 0
SG01-DC-007-100 7.68

21
0

0
0

0
0.00636

-13
0.0028

-82
0.0076

-93SG01-DC-007-
MS/MSD

6.24 0.907 0 0.00726 0.0067 0.0209

SG01-DC-024-065 3830
2

17.1
-8

0
0

0
0

0.156
-14

0.382
3

SG01-DC-024-965 3760 18.5 0 0 0.179 0.372
SG01-DC-027-040 763

-45
10.1

3
0.0144

200
0

0
0.0879

6
0.236

13SG01-DC-027-
MS/MSD

1200 9.76 0 0 0.0829 0.208

SG01-DC-030-110 413
70

30.9
17

0.0189
50

0.0503
41

0.530
33

1.06
36

SG01-DC-030-910 198 26.1 0.0113 0.0331 0.380 0.738
SG01-DC-032-090 0

0
0

0
0

0
0

0
0

0
0

0
SG01-DC-032-990 0 0 0 0 0 0

Note 1.  Field duplicates indicated with “9” in first digit of last three digits; “CS” in sample ID indicates excavation confirma-
tion sample; “DC” indicates day cover characterization sample.

RPD = relative percent difference; DRO = diesel range organics; GRO = gasoline range organics
Shaded RPD values do not meet the Master Quality Assurance Plan (NOAA 2006) quality control objectives of ± 30% for 

DRO and ± 35 % for GRO and BTEX.

Data Accuracy
Accuracy refers to the degree to which a measurement agrees with its true value.  Laboratories spike samples with 
known concentrations of target analytes to assess analytical accuracy by determining the percent recovery of the 
spike.  MS, MSD, LCS, LCSD and blank samples are used for accuracy determination.  Surrogate standards are 
also added to samples analyzed for organic constituents.
Surrogate recoveries for some analyses in Work Orders #’s PPJ0006, PPJ0447, PPJ0808, PPJ1114, and PPK-
0211fell outside laboratory control limits due to sample matrix interference (see Appendix D).  The laboratory 
determined that data quality was not affected.
Surrogate recovery for DRO analysis under Work Order PPJ0006 was outside laboratory controls; the labora-
tory determined the cause was solvent evaporation from the surrogate container prior to spiking the sample.  The 
samples were reanalyzed, and the resulting data found to acceptable.
All sample data from the sample groups under the affected work orders was found to be representative and valid.  
Data accuracy is considered acceptable for the Sites 1 and 2 analytical results. 
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Data Representativeness
Representativeness expresses the degree to which sample data accurately and precisely represent the true site 
characteristics being measured.  This project ensured representative data by adhering to QA/QC procedures during 
sample collection, storage, shipping and analysis.  Soil samples were analyzed for contaminants that were previ-
ously identified through several site investigations.  Samplers and laboratories met applicable ADEC qualification 
criteria.
The sample results provided by this report are judged to be representative of true site conditions based on observa-
tion of ChemTrack’s sampling techniques, and review of analytical precision and accuracy data.

Data Completeness
Completeness is a measure of the percentage of project-specific data that are valid.  When all data validation is 
completed, the percent completeness value is calculated by dividing the number of useable sample results by the 
total number of sample results obtained.  
The QAP DQO for completeness is 85 percent or greater; 100 percent data completeness was achieved for this 
project.

Comparability
Comparability expresses the confidence with which one data set can be compared with another.  Comparability of 
data is achieved by consistently following standard field and laboratory procedures and by using standard mea-
surement units in reporting analytical data.
This project used standard procedures for both field and laboratory processes, and the units used to express sample 
results are reasonable for concentrations encountered.  Data sets for this project are, therefore, deemed compa-
rable. 

8.0   CONCEPTUAL SITE MODEL

A conceptual site model (CSM) is used to evaluate exposure pathways for human health and ecological recep-
tors.  The following subsections provide an evaluation for each of the elements of the CSM for NOAA Sites 1 and 
2 including: contamination sources, release mechanisms, impacted media, migration pathways, exposure routes, 
potential receptors, and a cumulative risk assessment.  NOAA Sites 1 and 2 are evaluated together because they’re 
located adjacent to each other, with contamination and subsequent cleanup occurring across their common bound-
ary.

8.1	 SOURCES OF CONTAMINATION AND RELEASE MECHANISMS
The sources of contamination at these sites were ASTs, fuel drums, fuel transfer piping, and fuel transfer opera-
tions which, due to leaks and sloppy operations, released an unknown amount of diesel fuel, gasoline and BTEX 
to the ground from the 1950s to 1970s.

8.2	 IMPACTED MEDIA
NOAA Sites 1 and 2 have soil contaminated with DRO, GRO, benzene, ethylbenzene and xylenes above ADEC 
Method Two cleanup criteria.  Groundwater underlying Sites 1 and 2 is contaminated with DRO, GRO and ben-
zene above ADEC groundwater cleanup criteria.

8.3	 MIGRATION PATHWAYS
Operations at NOAA Sites 1 and 2 stopped in the 1970s.  Storage tanks, fuel drums and above ground transfer 
piping were removed between the 1970s and the 1990s.  Site 1 was largely covered by soil excavated during 
installation of a nearby sewer system; both sites became overgrown by native tundra grasses.  Surface transport 
pathways no longer exist.
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Subsurface transport pathways include vertical migration through the vadose zone and lateral migration in 
groundwater.  

8.4	 EXPOSURE ROUTES
Direct exposure pathways involve direct contact (human or ecological) with contaminated media.  Indirect ex-
posure pathways involve contamination traveling through the environment to a location at which the receptors 
(human or ecological) are exposed.
Potential direct exposure pathways include dermal contact with or ingestion of petroleum contaminated soil.  Cor-
rective action at these sites has resulted in either the complete removal of PCS, or leaving PCS with contaminant 
concentrations below the ADEC Method Two ingestion criteria for DRO, GRO and BTEX (see Table 8.1 below).  
Dermal contact remains a possibility if future excavations in the area expose PCS left in place shallower than 15 
feet bgs.
Potential indirect exposure pathways include inhalation of contaminated soil particles transported off site by the 
wind, and ingestion of surface water or groundwater containing dissolved contaminant phases.  PCS remaining 
at these sites is not located at the ground surface, therefore contaminant transportation off site by wind or sur-
face water is not possible.  Corrective action at these sites has resulted in either the complete removal of PCS, or 
leaving PCS below the ground surface with contaminant concentrations below the ADEC Method Two inhalation 
criteria for DRO, GRO and BTEX (see Table 8.1 below).  
Hydrogeological studies (TTEMI 2005a) have determined that contaminated groundwater in the vicinity NOAA 
Sites 1 and 2 does not pose a threat to the island’s drinking water supply.  Groundwater underlying these sites 
flows toward the Bering Sea (Figure 7).  Hydrogeological modeling indicates that, even under maximum pumping 
conditions, the groundwater underlying NOAA Sites 1 and 2 will not fall within the municipal water well area of 
influence due to distance and geological features, such as faults, between the wells and these sites.  Investigations 
(TTEMI 2005b) have found that the total dissolved solids (TDS) concentration in the groundwater in the vicin-
ity of NOAA Sites 1 and 2 exceeds the ADEC drinking water quality standard of 500 milligrams per liter (mg/L).  
The elevated TDS concentration is indicative of saltwater intrusion from the nearby Bering Sea into the island 
water table, and means that groundwater in the vicinity of NOAA Sites 1 and 2 will likely never be used as a 
drinking water source.  Sheen attributable to Sites 1 and 2 petroleum contamination has not been observed on the 
Bering Sea.  There are no indirect exposure pathways for ingestion of surface or groundwater. 

8.5	 POTENTIAL RECEPTORS
NOAA Sites 1 and 2 are undeveloped and primarily used by island residents for access to the Bering Sea.  There 
is a potential for dermal contact with DRO and GRO contaminated soil by future workers who excavate in areas 
where PCS has been left in place below the ground surface, i.e. along the north side of the City sewer system or 
in the Bering Sea buffer zone (see Figure 10).  Direct exposure to benzene, ethylbenzene and xylenes is not likely 
because there is only one location, at 14 feet bgs, where these contaminant concentrations were left above the ap-
plicable ADEC cleanup criteria (see Figure 10).  There is no discernable indirect exposure pathway for human or 
ecological receptors within Sites 1 and 2.

8.6	 CUMULATIVE RISK ASSESSMENT
Cumulative risk is defined as the sum of risks resulting from multiple sources and pathways to which humans are 
exposed.  When more than one hazardous substance is present at a site or multiple exposure pathways exist, the 
cleanup levels in Table B1 of 18 AAC 75.341 and Table C of 18 AAC 75.345 may need to be adjusted downward.  
In accordance with the requirements outlined in 18 AAC 78.600, NOAA must ensure that the cumulative cancer 
risk remaining after the completion of the corrective action does not exceed 1 in 100,000 (1 x 10-5) and that the 
cumulative non-carcinogenic hazard index (HI) does not exceed 1.0.  Each contaminant detected above one-tenth 
of the Table B1 inhalation or ingestion or Table C cleanup levels must be included in cumulative risk calculations 
for exposure pathways that are shown to be complete based on the site-specific CSM.  For NOAA Sites 1 and 2, 
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the only known complete exposure pathway is potential dermal contact by anyone excavating in this area in the 
future.
Site 1 and Site 2 contaminants requiring cumulative risk evaluation are benzene, toluene, ethylbenzene and xy-
lenes.  ADEC does not include DRO, GRO and RRO in cumulative risk analysis.  As shown in Table 8-1 below, 
remaining benzene and toluene concentrations do not exceed one-tenth of their corresponding Table B1 cleanup 
levels.  Ethylbenzene and xylenes are not carcinogenic, and their Health Index (HI) equals 7.3 x 10-3.
To summarize, the cumulative cancer risk for contaminants remaining at Sites 1 and 2 does not exceed 1 x 10-5, 
and the cumulative non-carcinogenic hazard index is 7.3 x 10-3, well below ADEC’s criterion of 1.0.

Table 8-1  Cumulative Risk Determination

Chemical of Concern DRO GRO Benzene Toluene Ethylbenzene Xylenes
Table B.1 Soil Cleanup Level (mg/kg)1

Ingestion 10,250 1,400 290 20,300 10,000 203,000
Inhalation 12,500 1,400 9 180 89 81
One-Tenth Table B.1 Cleanup Level (mg/kg)
Ingestion NA NA 29 2,030 1,000 20,300
Inhalation NA NA 0.9 18 8.9 8.1
Highest Site Concentration (mg/kg)2 5,980 398 0.522 2.36 20.6 78.8
Site Concentration > 1/10 Table Criteria? NA NA No No Yes Yes 
Carcinogenic/Non-carcinogenic (C/NC)? - - - - NC NC
Risk-Based Concentration  (RBC, mg/kg)3

Ingestion - - - - 10,100 203,000
Inhalation - - - - 4,500 -
Health Quotient (HQ)4

Ingestion - - - - 2 x 10-3 0.3 x 10-3

Inhalation - - - - 5 x 10-3 -
Health Index (HI) = Σ all HQs = 7.3 x 10-3

Note 1 – Table B.1 Cleanup Level based on “Under 40-Inch Zone”.
Note 2 – Highest Site Concentration obtained from confirmation sample analytical results listed in Table 6-1.
Note 3 - RBC based on “Under 40-Inch Zone” found in Appendix B of ADEC Cumulative Risk Guidance.
Note 4 – HQ = Site concentration/applicable RBC
NA – ADEC does not include DRO, GRO and RRO in cumulative risk calculations.

9.0   CONCLUSIONS AND RECOMMENDATIONS

The following subsections present conclusions and recommendations for NOAA Sites 1 and 2 based on corrective 
actions performed in 2006 and 2007.

9.1	 CONCLUSIONS
Petroleum-contaminated soil has been removed from NOAA Sites 1 and 2 to the extent practicable.  Contaminat-
ed soil remains in a strip, starting at about 3 feet bgs, running along the north side of the community’s sewer sys-
tem, and at one location just to the south of the sewer system at 10.5 feet bgs (sample location SG01-CS-053-105, 
Figure 10).  Further excavation toward the sewer line would endanger it.  Contaminated soil remains along the 
earthen barrier, starting at about 4 feet bgs, in the western end of Site 1 where it slopes toward the Bearing Sea 
(Figures 9 and 10).  This buffer was left in place between Bering Sea and the site excavation to reduce the po-
tential for storm seas breaching the excavation and carrying fill material and contamination to sea, a scenario of 
concern to the community.  Contaminated soil also remains at refusal, between 7.5 and 13 feet bgs, in the western 
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end of the excavation; and from 14 feet bgs to the water table at 15 feet bgs primarily in the western half of the 
excavation (Figure 10).  Further soil removal vertically is not practicable because of the presence of either hard 
basalt or the water table.
Confirmation sample analytical results show that the remaining soil contaminant concentrations are well below 
the ADEC cleanup criteria for inhalation and ingestion (see Tables 6-1 and 8-1).  The cumulative cancer risk for 
remaining contaminants does not exceed 1 x 10-5, and the cumulative non-carcinogenic hazard index is 7.3 x 10-3, 
well below ADEC’s criterion of 1.0.
The depth to the water table in the vicinity of Sites 1 and 2 is approximately 15 feet bgs.  Due to its shallow depth 
and the history of these sites, it is likely that the groundwater became contaminated with petroleum products soon 
after fuel storage operations began in the 1950’s.  The removal of 14,280 cubic yards of PCS from these sites, 
most of what was present, should largely mitigate further introduction of contaminants to the groundwater.  Dur-
ing PCS excavation, the water table was exposed in test pits to keep track of its depth.  These test pits were left 
open as the excavation progressed, and no more than product sheen was observed accumulated on the exposed 
water.  Environmental investigations have shown that the groundwater in vicinity of Sites 1 and 2 is not potable 
due to elevated TDS concentrations as a result of sea water intrusion.  Hydrogeological investigations have deter-
mined that contaminated groundwater in this area will not be drawn into the community’s drinking water wells, 
even under maximum pumping conditions.  Given the lack of free product greater than sheen on the water table, 
the elevated TDS concentrations in the groundwater, and the lack of threat the contaminated groundwater poses to 
the community drinking water, further direct groundwater cleanup action, such as extraction wells, is not warrant-
ed and not practicable.  NOAA has committed to long-term groundwater monitoring to determine the effective-
ness of the cleanup actions undertaken at Sites 1 and 2.

9.2	 RECOMMENDATION
NOAA requests written confirmation from ADEC that all appropriate corrective actions have been completed for 
mitigating petroleum contamination at NOAA Sites 1 and 2 on St. George Island, Alaska, and that ADEC grants 
a conditional closure not requiring further remedial action from NOAA.  NOAA understands ADEC will/may 
require additional containment, investigation, or cleanup if subsequent information indicates that the level of con-
tamination that remains does not protect human health, safety, or welfare, or the environment.
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Request for Conditional Closure 
Inactive Gas Station  

TPA Site 3/Site 3 
St. George Island, Alaska

Site:  Inactive Gas Station, also known as the Old Gasoline Station, Two-Party Agreement (TPA) Site 3, and Na-
tional Oceanic and Atmospheric (NOAA) Site 3.  The site is referred to as the “site” herein.
Location:  St. George Island, Alaska is approximately 800 miles southwest of Anchorage in the Bering Sea.  On 
the island, the site is located on the waterfront of the City of St. George (the City) approximately 200 feet from the 
Bering Sea.  It is on Zapadni Road between the machine shop and the carpenter shop and across from the munici-
pal shop/offices (Latitude of 56° 36’ 12” N and Longitude of 169° 32’ 49.5” W; Figures 1 and 2).  
Legal Property Description:  The Inactive Gas Station is located in Lot 8 of Tract 43, Qawax Subdivision, which 
lies within Section 29, Township 41 South, Range 129 West of the Seward Meridian, Alaska, as shown on the plat 
of rectangular net survey, officially filed February 15, 1985 (Figure 2).  The location of the gas station was known 
as Tract 65 prior to its subdivision in 1985.  Tom Benson of Centrum was the surveyor for the subdivision, and 
Rolland Schmitten, N.W. Regional Director of NOAA’s National Marine Fisheries Service, and Max Malavan-
sky approved the survey in December of 1985.  On April 25, 1986 Lot 8 was transferred by quit claim deed from 
NOAA to the City.  The City owns the surface and subsurface estate.
Type of Release:  Spilling, leaking, and dumping of petroleum products during fueling activities and station 
operations. 

History and Background:  
Two 1,000-gallon underground storage tanks (USTs), a fuel shed, and a dispensing island were located at the Inac-
tive Gas Station.  One UST was used for gasoline and the other for diesel.  The gasoline UST was installed in the 
1970s; the installation date for the diesel UST is not documented (E&E 1993).  These tanks were operated under 
Alaska Department of Environmental Conservation (ADEC) UST facility ID number 3047 until taken out of op-
eration in the 1990s when a new fuel facility at Zapadni Bay became operational (Polarconsult 1997a).  The tanks 
supplied fuel for motor vehicles and fishing vessels.  

Summary of Site Investigations:
Ecology and Environment, Inc. – Preliminary Assessment (1992)
Ecology and Environment, Inc. (E&E) conducted a preliminary assessment based on available files and literature, 
interviews with local officials and residents, and a site visit from October 5 through 8, 1992 (E&E 1993).  At 
the time of the visit, fill and vent pipes for the gasoline UST were observed west of the filling station.  E&E was 
unable to locate fill and vent pipes for the diesel UST.  Stained soil was not evident.  E&E recommended further 
investigation to determine the nature and extent of contamination.
Woodward-Clyde – Expanded Site Inspection (1994)
Woodward-Clyde performed an expanded site inspection on St. George to identify the nature and extent of soil 
and groundwater contamination (Woodward-Clyde 1995).  Woodward-Clyde completed two test pits, TP-3 and 
TP-4, to the northwest and north of the Inactive Gas Station, respectively.  TP-3 was completed at a drainage 
between the Machine Shop and the Inactive Gasoline Station where a surface sheen had been observed.  The first 
6 inches of soil in this test pit was stained.  Soil in both TP-3 and TP-4 exhibited a fuel odor.  
Samples from each test pit were analyzed for DRO, GRO, toluene, ethylbenzene, total xylenes, polychlorinated 
biphenyls (PCBs), and total petroleum hydrocarbons (TPH) at a field laboratory.  Results indicated the presence 
of DRO above its ADEC Method Two cleanup level (250 mg/kg) in samples collected from 4 and 9.5 ft below 
ground surface (bgs), with a maximum detection of 340 mg/kg.  No other analytes were detected above their 
ADEC Method Two cleanup levels.
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A sample from TP-3 was analyzed at an off-site fixed laboratory for DRO, GRO, TPH, toluene, ethylbenzene, 
total xylenes, halogenated volatile organics, PCBs, and metals (arsenic, cadmium, chromium and lead).  Results 
indicated the presence of DRO above its ADEC Method Two cleanup level in a sample collected from 0.5 ft bgs.  
The concentration of DRO in this sample was 1,500 mg/kg.  No other analytes were detected above their ADEC 
Method Two cleanup levels. 
Woodward-Clyde recommended the removal of USTs from the Inactive Gasoline Station.
Columbia Environmental Sciences, Inc. – Site Reconnaissance (2000)
In June and August 2000, Columbia Environmental Sciences, Inc. (CESI) conducted site reconnaissance activities 
for several sites on St. George Island.  At TPA Site 3, CESI observed that no traces of the site’s operational history 
were present.  CESI noted that the ground had been extensively reworked and covered with scoria; there was no 
obvious staining.
Tetra Tech EM, Inc – Site Characterization (2001)
In August and October 2001, Tetra Tech EM, Inc (Tetra Tech) conducted characterization sampling of TPA Site 3.  
Tetra Tech advanced five soil borings and collected samples from each boring.  Fourteen samples were screened 
using Petroflag, and 11 samples were submitted to a fixed laboratory for DRO, GRO, RRO, VOC, semivolatile 
organic compounds (SVOC) and metals analyses (Figure 3; Tetra Tech 2003). 
DRO was detected above its ADEC Method Two cleanup level of 250 mg/kg in two fixed-laboratory samples.  A 
sample collected from the 2 to 4 ft bgs interval at location TPA3-GP3 contained 940 mg/kg DRO, and a sample 
collected from the 2 to 4 ft bgs interval at location TPA3-GP4 contained 4,400 mg/kg DRO.  These sample loca-
tions are in the same vicinity as Polarconsult sample points SS 035, SS 042, and SS 049 located along the north-
ern extent of the 1997 Polarconsult excavation (see Summary of Cleanup Actions below and Figure 5).  This area 
is adjacent to the municipal sewer system, and thus, NOAA considers further excavation of this area not practi-
cable. 
VOCs were not detected above ADEC cleanup levels with the exception of 0.13 mg/kg benzene in a sample 
collected from the 0 to 2 feet bgs interval at location TPA3-GP3, and 0.09 mg/kg tetrachloroethylene (PCE) in a 
sample collected from the 2 to 4 feet bgs interval at the same location.  Current ADEC cleanup levels are 0.02 mg/
kg for benzene and 0.03 mg/kg for PCE.  As discussed above, TPA3-GP3 is located adjacent to the sewer sys-
tem, and thus further excavation in the area is not practicable.  Furthermore, the benzene concentration is below 
ADEC’s 1991 cleanup level of 0.5 mg/kg, and the PCE concentration is only slightly above the ADEC Method 
Two cleanup level for migration to groundwater and is well below cleanup levels based on ingestion and inhala-
tion (160 and 80 mg/kg, respectively).  There is no known source for PCE in this area.
At sample location TPA3-GP2, lead was found at 612 mg/kg in the sample depth interval 4 to 6 ft bgs.  This con-
centration is above the residential cleanup level of 400 mg/kg lead (ADEC 2003).  All other metals were found to 
be within St. George’s background levels.
Fixed laboratory analysis indicated GRO, RRO, and SVOC concentrations were all below ADEC Method Two 
cleanup levels.
Tetra Tech EM, Inc – Groundwater Sampling (2003/2004)
During 2001 and 2003, groundwater-monitoring wells were installed in the City oceanfront area to support water 
quality monitoring, water level logging and flow gradient modeling, plume size determination, and product re-
moval/groundwater treatment (Tetra Tech 2005a).  Data collected from wells in the vicinity of TPA Site 3 indicate 
that groundwater flow in the area of the Inactive Gas Station is to the west-southwest.  Four quarters of groundwa-
ter monitoring beginning in August 2003 found light non-aqueous phase liquids (LNAPL) in wells TPA1-MW-1 
and TPA8-MW-12, with a thickness of 1 foot above groundwater.  A thin layer of LNAPL in well TPA1-MW-4 
inhibited the sampling of this well.  Additionally, DRO, GRO, and benzene in well TPA1-MW-3 and DRO and 
GRO in well TPA1-MW-2 were detected above ADEC Table C cleanup levels.  DRO, GRO, and benzene were 
not detected in down gradient well VIL-MW3.  Spills and leakage from the Inactive Gas Station may have con-
tributed to groundwater contamination in the City’s waterfront area, however the LNAPL plumes are centered at 
and most likely attributable to historic operations at TPA Site 1 (Former Diesel Tank Farm) and TPA Site 8 (Ac-
tive Power Plant).  Groundwater contours and monitoring results are presented in Figure 4.
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Summary of Applied Cleanup Levels:
With ADEC approval, NOAA employed ADEC Method Two cleanup criteria, except for benzene and total BTEX, 
when evaluating site conditions relative to the need for remedial action (18 AAC 75.341(c); ADEC 2003).  The 
TPA allows NOAA to apply the 1991 State of Alaska cleanup levels (ADEC 1991), which NOAA did for benzene 
and total BTEX.  Cleanup criteria were applied to the maximum extent practicable (18 AAC 75.325(f), 18 AAC 
75.990).

Summary of Cleanup Actions:
In July and August 1997, NOAA’s contractor, the St. George Tanaq Corporation (Tanaq), and its subcontractor, 
Polarconsult Alaska Inc. (Polarconsult), removed the two 1,000-gallon USTs from TPA Site 3.  Inspection of the 
tanks and associated piping indicated that, although the tanks were in operable condition, the various piping con-
nections were improperly made and probably contributed to constant leakage of diesel fuel and gasoline when in 
use (Polarconsult 1997a).  As a result, Tanaq and Polarconsult removed the fueling shack, dispensing station, and 
approximately 1,624 cubic yards of contaminated soil from the site (Polarconsult 1997a, Polarconsult 1997b).  
Removal of contaminated soils from around the UST locations continued until sample results indicated cleanup 
levels had been met, equipment refusal was reached, or it was determined that further digging might undermine 
the municipal sewer system on the north side of the excavation.  Samples taken to direct soil removal and docu-
ment final contamination levels indicated that although most of the contamination associated with the site was 
removed, some was left in place at the bottom of the excavation and in the vicinity of the municipal sewer system.  
Twenty-three confirmation samples and one duplicate were analyzed for DRO, GRO, lead, and BTEX.  Figure 5 
shows the final extent of excavation and the location of confirmation samples with an indication of those exceed-
ing the site cleanup levels.  Table 1 presents the confirmation sample results.  The maximum DRO concentration 
known to remain is 17,600 mg/kg.  The maximum GRO concentration known to remain is 7,720 mg/kg.  BTEX 
above ADEC Method Two cleanup levels was left in place at one sample location (SS 038), with concentrations of 
3.2 mg/kg benzene, 51.8 mg/kg toluene, 21.0 mg/kg ethylbenzene, 117 mg/kg total xylenes.  Following comple-
tion of excavation activities, the excavation was backfilled.  An impermeable plastic sheet was placed over the 
excavation and covered with scoria to reduce surface water infiltration.  
On June 9, 2004, the St. George Chadux Corporation and its subcontractor, Tetra Tech, returned to TPA Site 3 
to remove the lead-contaminated soil identified by Tetra Tech in 2001 (Tetra Tech 2005b).  This soil was located 
southwest of the 1997 excavation, near the northeast corner of the Old Machine Shop (Figures 3 and 5).  The 
excavation was advanced to a maximum depth of 6 ft bgs, and a total of approximately 6 cubic yards of soil was 
removed.  One confirmation sample and one field duplicate were collected (Table 2, Figure 5).  Analytical data in-
dicate that concentrations of total lead in soils remaining in place are below the ADEC Method Two cleanup level 
of 400 mg/kg.  Two samples and one duplicate were collected from the excavated soils.  Analytical data indicated 
that concentrations of both total lead and leachable lead are below the respective cleanup levels (Table 2).  The 
excavated soil was placed in flexible intermediate bulk containers and shipped off island for disposal at Columbia 
Ridge Landfill in Arlington, Oregon in October 2004.  The excavation was backfilled with clean material from the 
local scoria pit known as the red pit. 

Recommended Action:
In accordance with paragraph 59 of the Two Party Agreement (NOAA 1996), NOAA requests written confirma-
tion that NOAA completed all appropriate corrective action, to the maximum extent practicable, at the Inactive 
Gas Station, TPA Site 3/Site 3 in accordance with the Agreement and that ADEC grant a conditional closure not 
requiring further remedial action from NOAA.  NOAA understands ADEC will/may require additional contain-
ment, investigation, or cleanup if subsequent information indicates that the level of contamination that remains 
does not protect human health, safety, or welfare, or the environment.

References:
Alaska Department of Environmental Conservation (ADEC).  1991.  Interim Guidance for Non-UST Contami-
nated Soil Cleanup Levels, Contaminated Sites Program.  July 17, 1991.
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Pollution Control Regulations.  State of Alaska.  Amended through January 30.
Ecology and Environment, Inc. (E&E).  1993.  Preliminary Assessment of National Oceanic and Atmospheric 
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George Island, Alaska.  July 6.
Woodward-Clyde.  1995.  Expanded Site Inspection St. George Island, Alaska.  Woodward-Clyde, Anchorage, 
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Tables and Figures

Table 1.  1997 Removal Action – Confirmation Sample Summary, Inactive Gas Station, TPA Site 3/Noaa Site 3, 
St. George Island, Alaska

Sample  
Number

Sample Depth 
(feet)

Diesel-Range  
Organics (mg/kg)

Gasoline-Range 
Organics (mg/kg)

Benzene  
(mg/kg)

Total BTEX 
(mg/kg)

Lead  
(mg/kg)

SS 033 14.6 664 352 0.4 41 1.7
SS034 15.2 U U U 0 1.3
SS 035 4.3 2430 100 0.4 9 248.0
SS 036 8.1 5 U U 0 3.4
SS 037 4.4 5 U U 0 3.7
SS 038 14.1 477 768 3.2 193 2.7
SS 039 9.8 U U U 0 1.2
SS 040 4.6 900 U U 0 2.6
SS 041 12.0 5 U U 0 1.4
SS 042 6.1 1040 114 U 5 1.1
SS 043 13.0 21 4 U 0 3.0
SS 044 6.5 U U U 0 4.8
SS 045 9.2 14 U U 0 1.6
SS 046 4.1 4 U U 0 1.2
SS 047 5.7 U U U 0 2.5
SS 048 10.5 17 U U 0 4.6
SS 049 3.5 2160 120 U 5 1.8
SS 050 12.2 763 34 U 1 5.1
SS 051 3.5 2350 143 U 6 1.3
SS 229 6.9 1970 - - - 4.0
SS 230 6.9 17600 - - - 19.6
SS 231 6.9 2100 6440 367 4437 23.4
SS 232 6.9 2950 7720 161 3019 146.0
SS 233 10.0 952 68 0.3 10.2 16.6
Cleanup Level 250a 300a 0.5b 15b 400a, c

Notes:
mg/kg	 milligram per kilogram
BTEX	 benzene, toluene, ethylbenzene, xylene
U	 Indicates sample was analyzed by not detected.
-	 Indicates sample was not analyzed.
a	 Alaska Department of Environmental Conservation (ADEC) Method Two cleanup level, under 40-inch zone, migra-

tion to groundwater pathway
b	 1991 ADEC cleanup levels; under the Two Party Agreement, NOAA is directed to apply 1991 ADEC cleanup levels, 

however, NOAA has attempted to remove contamination to within the current cleanup levels where applicable to the 
maximum extent practicable.

c	 According to ADEC Method Two, lead cleanup levels must be determined based on site-specific land use.  NOAA is 
using the residential cleanup level (400 mg/kg).

Results in bold exceed cleanup levels.
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Table 2.  2004 Removal Action - Analytical Data Summary, Inactive Gas Station, TPA Site 3/Noaa Site 3, 
St. George Island, Alaska

Sample Number Lead 
(mg/kg)

TCLP Lead 
(mg/L)

Confirmation Samples
SG03-CS-001-060 122 --
SG03-CS-001-250 a 161 --

Characterization Samples
SG03-CH-001 16.4 0.1 U
SG03-CH-001-250 b 17.4 0.1 U
SG03-CH-002 219 0.159
ADEC Method Two Cleanup Level 400 c 5 d

Notes:
ADEC	  Alaska Department of Environmental Conservation 
mg/kg	  Milligram per kilogram 
mg/L	  Milligram per liter 
--	  Not analyzed 
TCLP	  Toxicity Characteristic Leachate Procedure 
TPA	  Two-Party Agreement 
U	  The analyte was analyzed for, but not detected above the sample reporting limit 
a	  Duplicate of sample number SG03-CS-001-060 
b	  Duplicate of sample number SG03-CH-001 
c	  According to ADEC Method Two, lead cleanup levels must be determined based on site-specific land use.  NOAA is 

using the residential cleanup level (400 mg/kg). 
d	  Maximum allowable concentration for the toxicity characteristic obtained from 40 Code of Federal Regulations 

261.24.  Analyses for leachable lead were conducted in accordance with TCLP using EPA SW-846 Method 1311 and 
6010. 
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Page 1 of 10 

Introduction 
 

This project involved the partial closure of a 50 year old, open burning dump located on 

Tract 38B, a 5.78 acre parcel within Section 36, Township 41 South, Range 130 West, Seward 

Meridian, Alaska.  The closure design and construction were performed by the City of St. 

George under a Cooperative Agreement with the National Oceanographic and Atmospheric 

Administration (NOAA) pursuant to Public Law 104-91.  The work was performed in 

accordance with State of Alaska solid waste regulations and was completed in the fall of 2001. 

 

Project Summary 

A chronology of the project follows: 

• In 1996 NOAA invited the City of St. George to submit an application to participate 

with NOAA in a Cooperative Agreement to close the community dump. 

• On August 5, 1996 the City submitted an application to NOAA with an estimated 

total cost of $2.2 million. 

• Subsequent negotiation of the scope of work between the City of St. George and 

NOAA resulted in award of Cooperative Agreement Number NA77AB052 in the 

amount of $1,738,358, with a specified performance period of August 1, 1997 

through February 28, 1999.  The scope of work generally included four activities: 

1) Preparing engineering plans and obtaining the necessary regulatory approvals 

to close the dump. 

2) Executing the construction required to close the dump, including purchase 

and mobilization of a bulldozer, wheel loader and three dump trucks. 

3) Construction of barriers to control access to the closed dump. 

4) Reporting activities required by regulatory and funding agencies including a 

final closeout report. 
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• In September 1997 the City purchased five pieces of “good used” construction 

equipment, with funds from the Agreement.  This equipment included: 

• John Deere 644G wheel loader 

• Caterpillar D-6H bulldozer 

• 3 ea GMC General 10/12CY dump trucks 

The equipment was barged to St. George, arriving on November 17, 1997. 

• Also in the fall of 1997 negotiations began for purchase of scoria, to cover the dump, 

from the Aleut Corporation’s red scoria pit. (Scoria is a vesicular cindery lava that is 

commonly ripped and used as fill on St. George Island). 

In addition, mechanics began repairing the undercarriage on the City’s Caterpillar D-

8 bulldozer, for use in ripping and stockpiling scoria cover material. 

• Engineers performed a topographic survey of the dump and completed a draft closure 

plan, work plan and outline specifications for performing the work.  Five copies of 

these work products were transmitted to NOAA with instructions to forward two 

copies to the Alaska Department of Environmental Conservation (ADEC), so the 

agency reviews could occur simultaneously.  The transmittal to NOAA occurred on 

December 19, 1997. 

• Plan review comments were received from NOAA and ADEC in February 1998. 

• The City of St. George revised the plans per the Agency comments in March 1998.  

Soon thereafter ADEC’s Solid Waste Program Coordinator confirmed that the revised 

closure plans satisfactorily addressed the Department’s February 1998 technical 

review comments. 

• In a March 24, 1998 teleconference with NOAA and the City of St. George, ADEC 

stated that it “may approve the closure plan on its technical merits; however an 

alternative solid waste management system must be in place prior to construction 
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(implementation) of the dump closure”.  NOAA took the position that it was not 

responsible for establishing a new solid waste management system for St. George 

Island.  The teleconference ended with a promise of a follow-up letter from ADEC’s 

Commissioner to NOAA.  The project was at an impasse! 

• On June 3, 1998 ADEC Commissioner Michelle Brown sent a formal letter to Terry 

D. Garcia, Assistant Secretary for Oceans & Atmosphere, US Department of 

Commerce, NOAA.  The letter stated “it would be irresponsible of ADEC to allow 

the existing landfill (dump) to be closed without alternative solid waste systems in 

place”. 

• As of December 1998 neither ADEC nor NOAA moved from positions taken on 

March 24th.  No construction had taken place.  On December 17, 1998 NOAA’s 

position softened slightly when the Agency indicated that it might consider “some 

measures toward landfill redevelopment” if disposal of 10,000 cubic yards of 

petroleum contaminated soil could be incorporated into the dump closure plan. 

• The St. George City Council expressed skepticism about the practicality of that 

suggestion on December 30, 1998. 

• The original Cooperative Agreement expired on February 28, 1999 and NOAA 

proceeded to closeout the award, with $1.2 million of the original $1.7 million 

unspent. 

• In the spring of 1999 John Lindsay became NOAA’s program manager for Pribilof 

Projects and opened a dialogue with the City and ADEC to seek resolution of the 

stalemate.  NOAA was interested in disposing of petroleum-contaminated soil in 

conjunction with the dump closure. The City was interested in resuming work on the 

project.  St. George City Administrator Max Malavansky offered to revise the dump 

closure plans to accommodate placement of petroleum-contaminated and/or 
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remediated soil, beneath an impermeable top cap, if NOAA could obtain ADEC 

approval to do so.  ADEC stated that if petroleum contaminated soils are involved, it 

would require monitoring wells around the perimeter of the closed dump.  

NOAA also sought to obtain ADEC’s permission to partially close the dump, 

acknowledging that final closure would occur after new solid waste management 

systems were in place.  The responsibility for funding the construction of the new 

systems was not established.  It was understood among the parties that if ADEC 

allowed partial closure of the dump, the City would be allowed to renegotiate the 

scope of the Cooperative Agreement, the Agreement would be reinstated and work 

would resume. 

• On July 6, 1999 John Lindsay inspected the St. George community dump with St. 

George City Engineer, P.E. Chuck Eggener and Ken Valder, P.E. of TetraTech, a 

contractor to NOAA.  Lindsay decided that NOAA would propose partial dump 

closure, without installation of monitoring wells, for consideration by ADEC. 

• On July 7, 1999, after review of the City’s construction capabilities, John Lindsay 

agreed in principle to allow the City of St. George to conduct a partial dump closure, 

if the closure requirements could be worked out with ADEC. 

• On August 23, 1999, ADEC, knowing that NOAA sought approval to incorporate 

disposal of petroleum contaminated soil as part of the dump closure, and having 

suspicion that carbon tetrachloride might have been disposed of in the dump at some 

time in the past, said it would require NOAA to conduct contaminant fate and 

transport modeling before the State would set the final dump closure requirements.  

ADEC felt that contaminant transport modeling would help quantify the potential 

threat to groundwater. 
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• Also on August 23, 1999, ADEC again told NOAA that it will not be released from 

liability for the dump, even if it is partially closed, until new solid waste management 

systems are constructed and in use on St. George Island. 

• In September 1999, NOAA program manager John Lindsay began working with 

NOAA’s contracting department to explore requirements for reinstating the 

Cooperative Agreement with the City of St. George. 

• In October 1999 NOAA contracted with South Carolina Research Associates (SCRA) 

to delineate the perimeter of the dump.  The City of St. George subcontracted with 

SCRA to dig exploratory pits around the perimeter of the dump and to resurvey the 

dump.  That work was completed in October 1999. 

• NOAA engaged TetraTech to do the contaminant fate and transport modeling.  

TetraTech collected soil samples on the perimeter of the dump in October 1999. 

• On October 27, 1999 NOAA advised the City that it could request a “no cost” 

extension of the Cooperative Agreement for landfill closure, even though the closure 

requirements had not yet been defined.  The City made that request on November 4, 

1999. NOAA subsequently reinstated the Cooperative Agreement and extended the 

completion date to December 31, 2001. 

• During November and December 1999 and January and February 2000 the City of St. 

George provided information to TetraTech for contaminant fate and transport 

modeling.  Representatives from ADEC, NOAA, City of St. George, TetraTech, 

USGS and St. George Tanaq Corporation reached agreement on the final modeling 

parameters on January 14, 2000. 

• On January 27, 2000 NOAA advised the City that under the assumptions and 

parameters agreed upon at the January 14, 2000 meeting, the contaminant fate and 

transport model predicted concentrations of lead and arsenic in leachate from the 
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closed dump that exceed the state’s maximum contaminant levels (MCL’s) for 

groundwater. 

• On January 28, 2000 representatives from ADEC, NOAA, City of St. George, 

TetraTech, USGS and Tanaq met to review the modeling results.  The committee 

decided that the initial assumptions regarding the quantity of lead and arsenic in the 

dump were too conservative, and that the assumed solubilities of these elements were 

also too high.  The committee changed the modeling assumptions for lead and arsenic 

and directed TetraTech to rerun the model. 

• On February 2, 2000 ADEC Solid Waste Program Coordinator Laura Ogar advised 

the parties that the changes made in the modeling assumptions brought the lead and 

arsenic concentrations in the leachate below the MCL’s for groundwater.  She 

indicated that ADEC would entertain a revised dump closure plan that incorporated 

24 inches of soil cover over the refuse, provided a vegetative growth could be 

established on the top surface.  No monitoring wells would be required. 

• Between February and June 2000 several discussions took place among the parties 

(ADEC, NOAA, TetraTech, and the City) regarding material to be used for the top 

cover. Use of remediated soil from NOAA’s “dirt burner” was impractical because it 

was too powdery and would not support vegetative growth.  Scoria, a volcanic rock, 

appeared to be the only material readily available on the Island for covering the 

dump. ADEC took the position that scoria is not technically soil, passes water easily 

and would not support vegetative growth. An exhaustive search along the island’s 

road system failed to identify a source of “soil” for cover material. As a result, 

NOAA requested a cost estimate from the City of St. George to incorporate an 

impermeable geosynthetic clay liner (GCL) as part of the top cover. GLC needs to be 

padded, covered and ballasted to be an effective barrier to percolating water.  
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Engineers feared placing sharp pieces of scoria over the GCL would puncture the 

liner.  The City, therefore, conducted a test to see if scoria could be reduced to 1-inch 

or smaller pieces by crushing it under the tracks of a heavy bulldozer.  The 

experiment failed.  

• The City later identified a source of beach sand that, after screening, would be 

suitable for use as “paddling” above the geosynthetic clay liner. 

• In June of 2000, the City completed final design drawings and outline specifications 

for the “interim closure” of the St. George dump in accordance with the final criteria 

agreed upon by ADEC, NOAA, and the St. George City Council.  The closure 

program included: 

1) Removing vehicle hulks and large metal objects from the dump for later off-

island disposal by NOAA. (As of the date of this report, the metals are stored 

in a quarry near the dump on St. George Island.) 

2) Grading and reshaping the refuse in preparation for installation of the top 

cover. 

3) Placing a compacted scoria “leveling course”, with a minimum thickness of 6 

inches, above the graded refuse. 

4) Installing geotextile padding over the leveling course. 

5) Placing a geosynthetic clay liner on top of the padding. 

6) Covering the GCL with a minimum of 8 inches of screened beach sand. 

7) Covering the beach sand with a minimum of 10 inches of compacted scoria. 

8) Signage and drainage improvements. 

The top layer of scoria would not be vegetated, but would be graded to drain.  Marker 

posts would be placed along the perimeter of the closed dump. An informational sign 

would be erected at the entrance to the facility. Access would be restricted except to 
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the southeast corner of the facility, which would continue to be operated as a sanitary 

landfill until new solid waste management systems has been commissioned on St. 

George Island.  Upon opening of the new facilities, NOAA would be required by 

ADEC to complete the closure of the southeast quadrant of the original dump. 

• In July 2000 ADEC approved the Interim Dump Closure Plans and authorized 

NOAA/City of St. George to close the dump (except for the southeast corner of the 

facility).  Petroleum contaminated soil from NOAA’s thermal remediation operation 

would not be used in the dump closure. 

• Also during July 2000 the City developed a construction schedule for interim dump 

closure. The schedule called for grading and stockpiling of cover material during the 

fall of 2000 with placement of the GCL and top cover in 2001. 

• In August 2000 the City developed a budget and cash flow forecast for the proposed 

construction. 

• On September 12, 2000 the long awaited preconstruction conference took place on St. 

George Island.  Participants included NOAA representatives John Lindsay, Dennis 

Hall and Nina Garfield.  Mayor Alvin Merculief, City Administrator Max 

Malavansky, and City Finance Director Martha Malavansky represented the City of 

St. George. The City’s engineering consultant, CE2 Engineers, Inc., was represented 

by design engineer Chuck Eggener, P.E., general superintendent Brian Aklin and on-

site supervisor Errol Kister. 

• Work began on the dump closure on September 13, 2000 with crews removing 

vehicle hulks and large metal objects from the refuse, for future off-island disposal by 

NOAA.  The metal objects were temporarily stored in an adjacent quarry. 

• Reshaping and contouring of the refuse began on September 15, 2000.  
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• On September 16, 2000 additional workers began extracting beach sand from City 

owned tidelands in the vicinity of the Harbor Master Building and stockpiling it near 

the dump.  Scoria was also ripped and stockpiled. 

• Work continued until winter shutdown on November 2, 2000.  During the six weeks 

of fall construction City crews separated large metal objects from the refuse, graded, 

shaped and compacted the refuse; placed scoria leveling course, some of which was 

obtained from a city owned stockpile on the landfill site; and mined, transported and 

stockpiled over 7,000 cubic yards of beach sand, for future use in padding the GCL.  

Crews also ripped and stockpiling scoria at the “red pit”, placing some of that 

material in a stockpile near the dump. 

• The construction equipment was serviced and repaired during winter shutdown. 

• During February 2001 the City received bids on the geotextile padding and the GCL. 

CE2’s Bob Lee was chosen to replace Errol Kister as the on-site supervisor for the 

2001 construction season. 

• In March 2001 the City received bids for barge transport of dump closure materials 

from Seattle, Washington to St. George. 

• In April 2001 CE2 surveyors completed construction staking.  Repairs continued on 

the construction equipment. 

• In May 2001 crews resumed ripping and stockpiling scoria and grading and shaping 

the refuse in preparation for installation of the impermeable top cap.  The barge 

arrived from Seattle and the geotextile padding and geosynthetic clay liner were 

unloaded and staged near the dump.  Scoria was spread and compacted over the 

shaped refuse.  Mining and stockpiling of beach sand also continued. 

• Late in May 2001 crews began installing geotextile fabric to pad the bottom side of 

the GCL. 
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• During June 2001 crews continued placing geotextile padding and began installing 

GCL under the direction of a factory trained installer.  The GCL was covered with 8 

inches of screened beach sand and ballasted with 10-inches of scoria.  Monuments 

were set on the perimeter of the closed dump. 

• During July 2001 crews placed boulders to channel traffic to the “temporary landfill” 

which was established in the southeast corner of the partially closed dump.  A fence 

was erected on the north, south, and west sides of the temporary landfill. A sign was 

erected on the west side of the site to document the relative positions of the perimeter 

markers and to identify the site as a closed dump. 

• In August 2001 crews completed dump closeout construction activities, cleaned up the 

staging areas, smoothed and graded the red scoria pit, and demobilized. 

• In December 2001 a post-construction survey of the red scoria pit was performed to 

determine final extraction quantities for royalty payment to the Aleut Corporation.  

As-built drawings were also completed and the project was closed out.  A “reduced” 

set of as-built drawings is attached along with photos taken before and after 

construction. 
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PRE-CLOSURE PHOTO LOOKING NORTH ALONG THE WORKING FACE OF THE DUMP. 

PRE-CLOSURE PHOTO LOOKING SOUTHEAST TOWARD THE WORKING FACE OF 

THE DUMP. 
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THE CLOSED DUMP VIEWED FROM THE SOUTH.  NOTE THE FENCED INTERIM 

LANDFILL OPERATION IN THE SOUTHEAST QUADRANT OF THE FACILITY 

INFORMATION SIGN ON THE WEST SIDE OF THE CLOSED DUMP. 
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EASTERLY SLOPE OF THE CLOSED DUMP.  NOTE BOUNDARY MARKER POST AT 

THE TOE OF THE SLOPE. 

CLOSEUP OF A BOUNDARY 

MARKER POST 
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DRAINAGE DITCH ALONG THE NORTH SIDE OF THE CLOSED DUMP 

SCRAP METAL REMOVED FROM THE DUMP AND TEMPORARILY STORED 

IN AN ADJACENT QUARRY FOR FUTURE OFF-ISLAND DISPOSAL. 
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SOLID WASTE PROGRAM
555 CORDOVA STREET
ANCHORAGE, ALASKA 99501
http://www.state.ak.us/dec/home.htm

Telephone: (907)269-7590
Fax: (907) 269-7655

July 17, 2000
RECEIVED

Mr. Chuck Eggener, P.E.
CE2 Engineers
PO Box 232946
Anchorage, Alaska 99523

Jul 2 4 2000

Re: ADEC Approval of City of St. George, 2000 Interim Municipal Solid Waste Dump Closure Plan;

Dear Mr. Eggener,

The Alaska Department of Environmental Conservation (ADEC) has reviewed the 2000 Interim Municipal
Solid Waste Dump Closure Plan, submitted by CE2 Engineers on June 30, 2000. The closure plan for the
existing landfill is shown to include grading and compaction of the existing waste, possible removal of
perimeter metal debris and vehicles, placement of bedding material suitable for installation of the
geosynthetic clay (GCL) top cap, and soil cover on top of the GCL of adequate thickness in order to
protect the liner. ADEC approves the plan with the following comments:

1.) The treated, petroleum contaminated soils from the NOAA project would be suitable for use as bedding
material (with cover) within the cap once pcs treatment limits have been shown to be met.

2.) The cover over the GCL must be of adequate thickness in order to protect the GCL. The cap designer
shall determine the thickness based on manufacturer recommendations.

3.) The surface of the landfill cap must be constructed in a manner appropriate for proposed future
activities. The cap must be revegetated or otherwise appropriately completed. If future vehicle storage is
proposed at the site then the surface of the landfill cap must provide a wearing surface suitable for driving
and vehicle storage/transportation.

4.) The GCL was not a requirement of the Department, however if it is to be placed, it should be
constructed in accordance with all manufacturers recommendations, including a statement certifying the
suitable preparation of the bedding material prior to placement of the GCL liner.

Please call me at 269-7590 if you have any questions or need additional information.

Solid Waste Program Coordinator
Logar@envircon.state.ak.us

Cc: John Lindsay, NOAA
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NOAA Site 5   
TPA Site 5: Ocean Dump Site

St. George Island, Alaska, Request for No Further Action,  
Ocean Dump Site, TPA Site No. 5........................................................................161

Letter from Louis Howard to John Lindsay RE: St. George Island Request for No 
Further Action Ocean Dump Site TPA Site No. 5, Dated February 19, 2003. Dated 
March 11, 2003.....................................................................................................167
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St. George Island, Alaska 
Request for No Further Action 

Ocean Dump Site 
TPA Site No. 5

Site:  Ocean Dump Site, Two-Party Agreement (TPA) Site Number 5
Location: St. George Island, Alaska (located between latitude 56°30’ and 57°40’ north and longitude 169°25’ and 
169°50’ west).  This site is located at base of an approximately 50-foot, vertical cliff northeast of the City of St. 
George.
Type of Release:  solid waste, primarily metal debris and equipment, including two large track vehicles 
History:  The historical waste types and quantities disposed of in the ocean dump are unknown.

Summary of Site Investigations:
A 1992 preliminary assessment of this site found two large vehicles and other metal debris located at the bottom 
of the cliff.  Visual contamination was not evident at the time of the site visit.  Due to the location of the debris, 
the site is not readily accessible by land.

Summary of Clean up Actions:
Solid waste, mainly metal debris and equipment, was removed from the beach in accordance with a May 1997 
work plan prepared by Polarconsult Alaska, Inc. and approved by the Alaska Department of Environmental Con-
servation.

Recommend Action:
In accordance with paragraph 59 of the Two Party Agreement (1996), NOAA requests written confirmation that 
all corrective action has been completed at the site in accordance with the Agreement and that no further action is 
required (“No Further Action Letter”).

References:
Ecology and Environment.  Preliminary Assessment of National Oceanic and Atmospheric Administration Sites, 
Pribilof Islands, Alaska.  February 1993.
Woodward-Clyde Consultants, Inc.  Phase 1B Environmental Assessment, St. George Island, Alaska.  March 
1994.
December 2000 letter from Polarconsult to Mr. Hall (NOAA) addressing Polarconsults findings during the 1997 
environmental activities at the Ocean Dump Site.  (1390.pdf)
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Figure 3.  TPA Site 5, the Ocean Dump Site, before clean up.  

Figure 3.  TPA Site 5, the Ocean Dump Site, after clean up (July 2002).   
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NOAA Site 6   
TPA Site 6: Open Pits Site

Request for Conditional Closure Open Pits Site, TPA Site 6/NOAA Site 6,  
St. George Island, Alaska......................................................................................171

Letter from Louis Howard to John Lindsay RE: Draft Corrective Action Report 
Open Pits Two-Party Agreement Site 6, St. George, Alaska January 26, 2004. 
Dated March 3, 2004.............................................................................................185

Notice of Residual Soil Contamination at Two Party Agreement Site 6,  
St. George Island, Alaska  
(Lot 42, Tract 52)..................................................................................................187
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Request for Conditional Closure 
Open Pits Site, TPA Site 6/NOAA Site 6 

St. George Island, Alaska

Request for Conditional Closure 

Site: Open Pits Site, also known as Two-Party Agreement (TPA) Site 6/National 
Oceanic and Atmospheric Administration (NOAA) Site 6.  The site will be referred to as 
the Open Pits Site herein.

Location: St. George Island, Alaska is approximately 800 miles southwest of Anchorage 
in the Bering Sea (Figure 1).  The site is located east of the City of St. George and may be 
accessed from the road to the east rookery approximately 1,000 feet after passing the 
school heading east (Figure 2).   

Legal Property Description:  TPA Site 6 is located within Tract 52, in Section 29, 
Township 41 South, Range 129 West of the Seward Meridian, Alaska, from a Bureau of 
Land Management land survey filed February 15, 1985 (Figure 2).  It is centered at 
Latitude 56° 36’ 065” North, Longitude 169° 32’ 18” West.  The Aleut Corporation owns 
the subsurface estate.  The surface estate is owned by the City of St. George.  

History and Background:
The Open Pits Site is the location of a former quarry that covers an area of approximately 
2 acres.  Aerial photographs from 1948 and 1967 depict the area being used as a quarry.
Since 1967 and up until the time that NOAA began environmental investigations on St. 
George, the site had been used for the disposal of solid waste, including domestic trash, 
coal, building materials, pipe, tires, scrap metal, concrete structures, drums, lead acid 
batteries, heavy equipment, and fuel storage tanks (NOAA 2003; Woodward-Clyde 
1995).

Type of Release:  Petroleum products may have leaked from heavy equipment, drums, or 
above ground storage tanks that had once been discarded at the site.  Lead contamination 
could have been released from lead acid batteries. 

Summary of Site Investigations: 

Expanded Site Inspection, Woodward-Clyde 1993:  In 1993, an inventory and bulking 
operation was conducted by Woodward-Clyde to remove government-owned drums, 
propane cylinders, and batteries from various locations on the island (Woodward-Clyde, 
1994). Forty drums and six automotive batteries were inventoried and removed from the 
Open Pits Site.  One vehicle and one abandoned crane were inspected and determined to 
be free of fluids.  Four drums containing waste material were sampled and characterized.  
Chlorinated solvents and polychlorinated biphenyls (PCBs) were not detected in drum 
samples collected from the site and analyzed in an off site laboratory. 

Initial Assessment, Hart Crowser 1996:  In 1996, Hart Crowser conducted an initial site 
assessment with soil sample collection, the results of which are presented in the 
Expanded Site Inspection report (Hart Crowser, 1997).  Thirteen test pits (TP) were 
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excavated in the investigation (Figure 3).  Thirty-nine soil samples were submitted to a 
field laboratory for petroleum hydrocarbon analysis; 12 for PCB and pesticide analysis; 
and six for benzene, toluene, ethylbenzene, and total xylenes (BTEX) analysis.  One of 
the samples was found to have gasoline range organics (GRO) at a concentration of 80 
milligrams per kilogram (mg/kg), and diesel range organics (DRO) were detected in 11 of 
the samples at up to 6,800 mg/kg.  Residual range organics were detected in eight of the 
samples at up to 2,100 mg/kg.  BTEX, PCBs, pesticides, and metals were eliminated as 
contaminants of concern.  Hart Crowser recommended excavation and removal of 620 
cubic yards (yd3) of contaminated soil. 

St. George Tanaq Debris Cleanup, 1997:  In 1997, debris cleanup activities were 
conducted by St. George Tanaq Corporation (Polarconsult, 1997).  These activities 
involved the collection and off-island disposal of solid waste, machinery, scrap pipe, and 
other metal debris from the site.  Evidence of petroleum contamination was observed 
under a wrecked crane during its removal from the site. 

Tetra Tech Groundwater Monitoring, 2002, 2003, 2004:  Groundwater monitoring for 
GRO, DRO, and volatile organic carbons was conducted at the Open Pits Site in 2002, 
2003 and 2004 at two monitoring wells as shown in Figure 4 (Tetra Tech 2005).  A third 
monitoring well at the Inactive/Abandoned Diesel Tank Farm, TPA Site 23, is shown on 
Figure 4 to provide groundwater results from a well upgradient of the Open Pits Site.  No 
contaminants have been detected in these wells with analyses that achieved detection 
limits below the 18 AAC 75.345 Table C cleanup levels. 

Summary of Applied Cleanup Levels: 
The TPA allows NOAA to apply cleanup levels using the methods described in the 1991 
non-underground storage tank (UST) regulations (ADEC 1991).  However, with ADEC 
approval, NOAA elected to use current regulations (ADEC 2003) to address soil cleanup, 
except for benzene for which NOAA applied the 1991 cleanup level of 0.5 mg/kg.  
NOAA presented the applied cleanup methods in the Open Pits Site corrective action 
plan (Polarconsult 2002).  In summary, the current State of Alaska Oil and Hazardous 
Substances Pollution Control Regulations (Title 18 of the Alaska Administration Code 
[AAC] 75) provides four methods to determine soil cleanup levels at petroleum-
contaminated sites. Method One involves the use of Table A1 of 18 AAC 75.341(a) to 
calculate a cleanup level and can only be applied to sites where the groundwater does not 
contain hazardous substances associated with the site.  Method Two, discussed at 18 
AAC 75.341(c), employs two separate tables, including one for individual contaminants 
(Table B1) and one for petroleum hydrocarbon contaminants (Table B2).  Method Three, 
discussed at 18 AAC 75.340(e), allows substitution of site-specific data for selected 
parameters used in the Method Two equations.  Method Four, discussed at 
18 AAC 75.340(f), requires the development and subsequent ADEC approval of a 
site-specific risk assessment (ADEC 2003). 
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NOAA selected Method Two to determine cleanup levels for DRO, RRO, and BTEX at 
the Open Pits Site.  Figure 3 shows the locations of soil samples and results that exceeded 
the Method Two cleanup levels prior to cleanup actions. 

Summary of Cleanup Actions: 
Polarconsult conducted an excavation of petroleum contaminated soil (PCS) at three 
locations at the Open Pite Site in 2002 (Polarconsult 2004), following the approved 
corrective action plan (Polarconsult 2002) (Figure 3). Although Hart Crowser had 
estimated in 1997 that only 620 cubic yards (yd3) of PCS remained on site, Polarconsult 
removed a total volume of 2,149 yd3 (Polarconsult 2004).  An additional 361 yd3 of clean 
overburden was also excavated in the process, later used as clean fill.  The cleanup 
actions at the three locations are discussed below. 

Southeast Subsite:  Polarconsult’s excavation in the vicinity of TP-6 identified visibly 
contaminated soil exhibiting a strong diesel odor (Figure 5).  Polarconsult evaluated soil 
on-site with a photoionization detector (PID) in an effort to estimate if the soil exceeded 
the site cleanup levels.  Recovery of contaminated soil continued downward and outward 
until soil exceeding the cleanup levels was no longer evident, as determined by field 
screening.  A total volume of 22 yd3 of PCS was removed.  

Crane Subsite:  Polarconsults’s excavation in the former area of the wrecked crane 
identified visibly contaminated soil with a strong diesel odor (Figure 6).  Polarconsult 
continued recovery of PCS downward and outward until soil exceeding the cleanup levels 
was no longer evident, as determined by field screening, or until refusal occurred in 
competent red scoria at a depth of 5 feet bgs.  Polarconsult observed that contamination 
continued vertically downward into the competent red scoria, but it could not be removed 
with the available equipment.  After completing the removal of PCS, one confirmation 
sample exceeded the current Method Two cleanup level for Diesel, and one exceeded the 
current Method Two cleanup level for benzene, but this second sample did not exceed the 
1991 Method Two benzene cleanup level used for the site.  A total volume of 132 yd3 of
contaminated soil was removed. 

Coal Subsite:  Polarconsult’s initial recovery activities at the Coal Subsite involved the 
removal and segregation of loose anthracitic coal.  The coal was transported to the Long-
term PCS Stockpile and placed in a separate location from petroleum-contaminated soil.
Polarconsult began excavating in the area around TP-8 suspected to be contaminated with 
petroleum as reported by Hart Crowser, 1997 (Figure 7).  However, Polarconsult did not 
find elevated levels of contamination, and refusal was encountered at 2 feet bgs instead of 
8 feet bgs as expected.  These discrepancies probably resulted from difficulties in 
relocating the TP-8 site.

In an effort to find the known contaminated soil, Polarconsult excavated a new series of 
test pits.  Polarconsult encountered visibly contaminated soil exhibiting a strong diesel 
odor northwest of the location originally believed to be TP-8.  Observation indicated that 
the petroleum contamination continued downward into the competent basalt where it 
could not be removed with the available equipment.  In the softer scoria, excavation was 
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continued beyond the planned stopping depth of 15 feet bgs in an effort to reach the 
deepest extent of contamination.  Recovery of contaminated soil continued vertically and 
horizontally until soil exceeding the cleanup levels was no longer evident as determined 
by field screening, until refusal occurred, or until the excavation extended beyond the 
limit of the excavator at about 21 feet bgs (Figure 7).  Refusal occurred in competent 
basalt at several locations.  A total volume of 1,995 yd3of contaminated soil was 
removed. 

Following the corrective action plan (CAP), Polarconsult backfilled the three Open Pits 
Site subsites in late 2002, to the original contours that existed at the beginning of the 
project (Polarconsult 2004).  The excavations were partially backfilled with 361 yd3of
clean overburden that had been removed from the excavations, analyzed, and shown not 
to exceed the cleanup levels for petroleum compounds.  The remaining volume of the 
excavations was filled with treated PCS from NOAA’s enhanced thermal conduction 
treatment system.  Since completion of the project, no erosion of the backfilled sites has 
occurred and NOAA believes that the site restoration goals of the project have been met 
as defined in the CAP. 

Recommended Action: 
In accordance with paragraph 59 of the TPA (NOAA 1996), NOAA requests written 
confirmation that NOAA completed all appropriate corrective action to the maximum 
extent practicable at the Open Pits Site, TPA Site 6, NOAA Site 6, St. George Island, 
Alaska. NOAA requests ADEC grant a conditional closure that will not require further 
remedial action from NOAA.  NOAA understands ADEC will require additional 
containment, investigation, or cleanup if subsequent information indicates that the level 
of residual contamination does not protect human health, safety, or welfare, or the 
environment. 

References: 
Alaska Department of Environmental Conservation (ADEC).  1991.  Interim Guidance 

for Non-UST Contaminated Soil Cleanup Levels. Contaminated Sites Program.  
July 17. 

ADEC.  2003.  18 AAC 75, Articles 3 and 9. Oil and Hazardous Substances Pollution 
Control Regulations.  State of Alaska.  Effective date January 30, 2003. 

Hart Crowser. 1997. Expanded Site Inspection of St. George Island, Pribilof Islands, 
Alaska.  January. 

National Oceanic and Atmospheric Administration (NOAA).  1996.  Pribilof Islands 
Environmental Restoration Two Party Agreement, Attorney General’s Office File 
No. 66 1-95-0126.  January 26, 1996. 

NOAA. 2003. Personal conversation between David B. Winandy, NOAA Contracting 
Officers Technical Representative, and David Ausman of Polarconsult Alaska, 
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Conditional Closure Request  
Ballfield/Former Landfill 
TPA Site7/NOAA Site 7  

St. George Island, Alaska

Site:  Ballfield/Former Landfill, also known as St. George Island Two Party Agreement (TPA) Site 7 and as Na-
tional Oceanic and Atmospheric Administration (NOAA) Site 7. 
Location: St. George Island, Alaska is approximately 800 miles southwest of Anchorage in the Bering Sea (Fig-
ure 1).  TPA Site 7 is located in the southern portion of the City of St. George at 56° 36’ 2.08’’ N latitude, 169° 32’ 
49.41” W longitude (Figure 2).  
Legal Property Description:  TPA Site 7 is in Tract 52, Township 41 South, Range 129 West, Section 29 of the 
Seward Meridian, Alaska, as shown on the plat of rectangular net survey, officially filed February 15, 1985 (Fig-
ure 2). 
Type of Release:  TPA Site 7 is the location of an historic landfill.  Known releases from unknown sources con-
sisted of lead and diesel range organics (DRO) contaminated soil located less than two feet below the surface of 
the landfill cover material.
History and Background:  The Ballfield/Former Landfill is owned by the City of St. George. Ownership of this 
property was transferred from the federal government to the City in the 1980’s.  Dates and time frames of the for-
mer landfill operation, landfill closure and subsequent conversion to recreational use are not documented.  Aerial 
photographs taken in 1948 (landfill active) and 1967 (landfill inactive and covered) show that the landfill was 
taken out of operation within this time span (NOAA 2003).  Consequently, the landfill was closed prior to prom-
ulgation of regulatory standards for municipal solid waste landfills.  The site is currently used for recreation, and 
city residents have constructed a basketball court in a portion of the area.  

Summary of Site Investigations and Closure Actions

Site Investigations  
In 1992, Ecology and Environment, Inc. (E&E) conducted a preliminary assessment of Pribilof Island sites that 
included interviews of residents and site visits.  For TPA Site 7, they recorded concerns about an oily substance 
occasionally seen seeping from the elevated sides of the ballfield during summer months, and noted metal debris 
in the area surrounding the site.  The assessment report recommended a site investigation with soil and water 
sampling (E&E 1993).
In 1993, Woodward-Clyde (WC) conducted an environmental assessment that included the removal of three 
partially buried drums from the landfill area.  Two of the drums were found empty, the third contained rusty water 
(Woodward-Clyde 1994).
In 1994, Woodward-Clyde, conducted an expanded site inspection to determine the lateral extent of the buried 
landfill waste, search for buried transformers, and determine if contaminants in concentrations above applicable 
requirements had migrated outside the landfill boundaries.  They collected surface and subsurface soil samples 
from nine test pits, and sediment samples from the drainage area west of the landfill.  WC also conducted an elec-
tromagnetic search for buried transformer carcasses.  With one exception, inorganic analyses indicated concentra-
tions lied within normal background ranges.  One sediment sample had a lead concentration at 140 milligram per 
kilogram (mg/kg), which is above background, but below the Alaska Department of Environmental Conserva-
tion (ADEC) Method Two cleanup level of 400 mg/kg (ADEC 2004).  Organic analyses were all below levels 
of concern with the exception of DRO at two locations.  However, chromatogram patterns indicated a biogenic 
rather than fuel origin for the DRO detected in all soil samples, therefore the report concluded that DRO was not a 
contaminant of concern.  WC did not find any transformers, nor detect any polychlorinated biphenyl (PCB) in any 
collected samples.   Woodward-Clyde recommended no further action be taken at TPA Site 7 (Woodward-Clyde 
1995).
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In 1997, based on the Woodward-Clyde findings, NOAA requested and ADEC granted a “No Further Action Site” 
designation for the Ballfield/Former Landfill Site (ADEC 1997).
In 1998, under contract to the St. George Tanaq Corporation, Polarconsult Alaska, Inc. (Polarconsult) excavated 
a test pit and installed a shallow well point within the former landfill boundaries.  Field notes taken during the 
pit excavation do not mention detection of petroleum odor or staining, and they took no soil samples.  Analysis 
of a well water sample returned a DRO concentration of 3.2 milligram per liter (mg/l), which is above the ADEC 
groundwater cleanup criterion of 1.5 mg/l (ADEC 2004).  Polarconsult recommended additional site investigation 
to further characterize contamination nature and extent (Polarconsult 1998).
In 1999, the St. George Tanaq Corporation presented the Polarconsult data to the St. George Restoration Advisory 
Board.  ADEC, after review of the data, reopened the site, as allowed by provisions of the TPA, and requested ad-
ditional site characterization (ADEC 1999).
In 2000, Columbia Environmental Sciences, Inc. (CESI) conducted a site reconnaissance and noted a strong 
chemical/petroleum odor near a leachate pool, a strong sheen, and some sediment and vegetation covered with 
and orange-red stain (CESI 2001).
In 2001, Tetra Tech EM, Inc. (Tetra Tech) conducted a site investigation during which they advanced 21 test 
borings to refusal within the landfill, and installed five monitoring wells around the landfill.  Tetra Tech collected 
soil and perched water samples from the borings; sediment and surface water samples from the drainage area 
south and west of the landfill; and groundwater samples from the wells. They analyzed soil and sediment samples 
for metals, gasoline range organics (GRO), DRO, residual range organics (RRO), pesticides, PCBs, and volatile 
and semi-volatile organics (VOC and SVOC).  Water samples were analyzed for GRO, DRO, VOC, SVOC, and 
metals.  Additionally, Tetra Tech collected background soil samples from six undeveloped locations on St. George 
Island to determine natural background metal concentrations.  Analytical results indicated nearly all contaminant 
concentrations lied within natural background ranges and/or below regulatory cleanup levels.  However, Tetra 
Tech found DRO and lead concentrations above cleanup levels in soil and perched water at several sample loca-
tions; and methylene chloride, a common laboratory contaminant, was detected in a single perched water sample 
(Tetra Tech 2003).
Tetra Tech detected DRO at four soil core locations, at sample depths greater than six feet below ground surface 
(bgs).  At one core location, TPA7-GP21 (Figure 3), DRO was detected in soil at a concentration of 6,500 mg/kg 
within the two to eight foot bgs sample interval.  Tetra Tech also detected DRO in water above the ADEC ground-
water cleanup level in perched water samples taken from three soil core locations within the landfill (Tetra Tech 
2003).
At TPA7-GP18 (Figure 3), Tetra Tech detected lead in soil at 444 mg/kg in the soil sample interval zero to two 
feet bgs.  Lead was also detected at concentrations of up to 0.439 mg/l, which is above the ADEC groundwater 
criterion of 0.015 mg/l (ADEC 2004), in perched water samples from three soil core locations within the landfill 
(Tetra Tech 2003).  Lead at 168 micrograms (µg)/L (total) was detected in one leachate (surface water) sample.  
However, the surface water quality criterion for lead is based on a particular site’s water hardness, and is assessed 
in terms of dissolved lead (ADEC 2002a, ADEC 2003b). Therefore, the ADEC surface water quality criterion is 
not applicable to the total lead result obtained from the leachate sample.
Tetra Tech found methylene chloride at 8 µg/l in a single perched water sample; the cleanup level is 5 µg/L.  
Methylene chloride, a common laboratory contaminant, was not detected in any other soil or water samples.
Tetra Tech’s report recommended adding two feet of cover material over the former landfill area, and monitoring 
for DRO and lead in leachate seeps and groundwater (Tetra Tech 2003).
From 2001 through 2004, groundwater samples were drawn from monitoring wells TPA7-MW-1 through TPA7-
MW-5 (Figure 4).  Analytical testing found all potential inorganic and organic contaminants below detection 
levels and/or below ADEC groundwater cleanup criteria (TTEMI 2005).
In 2004, Tetra Tech performed 4-hour (acute lead criterion) and 4-day (chronic lead criterion) composite sampling 
at three leachate seeps along the perimeter of the landfill (Figure 4).  In accordance with ADEC requirements for 
surface waters (ADEC 2002a, ADEC 2003b), samples were analyzed for total aromatic hydrocarbons (TAH), total 
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aqueous hydrocarbons (TAqH), and dissolved lead as a function of water hardness.  Analytical results indicated all 
samples met water quality standards for growth and propagation of fish, shellfish, other aquatic life, and wildlife 
(TTEMI 2005).

Final Corrective Actions
In response to Tetra Tech’s site characterization report (ADEC 2002b, Tetra Tech 2003), ADEC requested that 
NOAA ensure that the final landfill area cover was:

•	 at least 2 feet thick, 
•	 graded to promote drainage without erosion, and 
•	 treated in a manner appropriate to the anticipated, future long-term use of the site.  

These landfill cover criteria conform to ADEC’s requirements for closure of a Class III Municipal Solid Waste 
Landfill (ADEC 2003a).  ADEC also requested limited source removals of the near-surface DRO contaminated 
soil found at sample location TPA7-GP21, and the near-surface lead contaminated soil found at sample location 
TPA7-GP18 (Figure 3).
NOAA incorporated ADEC’s requests in the TPA Site 7 Corrective Action Plan (NOAA 2003).  NOAA began the 
final corrective actions on November 4, 2003, by first removing non-NOAA related debris such as scrap rebar, di-
lapidated bleacher risers and seats, a broken ping pong table, and other miscellaneous junk. NOAA contracted for 
hauling this debris to either the “Grey Pit” scrap pile or to the municipal landfill, if non-metal.  The Grey Pit is an 
area located near the municipal landfill where auto bodies and other non-combustible debris are staged for future 
barging off-island or encapsulation (NOAA 2005a).
On November 5 and 6, 2003, NOAA removed approximately five cubic yards (CY) of lead contaminated soil 
from landfill sample location TPA7-GP18 (Figures 5 and 6).  The contaminated soil was placed directly into su-
persacks, which were labeled, sampled for RCRA characterization, and stored for future off-island disposal.  Six 
soil samples were taken from the excavation for field screening using a commercial test kit (Hybrivet Systems 
“Lead Check For Soil”).  Field screening results indicated no lead concentrations above 400 mg/kg within the 
excavation.  Two lead confirmation samples plus a duplicate were taken for fixed lab analyses.  A perforated liner 
was installed and the excavation backfilled with clean material (NOAA 2005a).
On November 6, 2003, NOAA removed approximately 5 CY of DRO contaminated soil from landfill sample loca-
tion TPA7-GP21 (Figures 5 and 7).  However, after removal of the initial two bucket loads and their placement 
into a dump truck, NOAA observed a blue tile at about 2 feet bgs.  Treating the tile as potential asbestos contain-
ing material (ACM), all subsequent dirt and tile was loaded into supersacks.  The initial two PCS bucket loads 
were inspected and found free of tile, and the PCS was taken to the NOAA Petroleum-Contaminated Soil Stock-
pile (Figure 1).  Metal drums were encountered further down in the excavation; after determining the drums were 
empty, they were removed as necessary and transported to the “Grey Pit”.  At four and one half feet bgs, NOAA 
encountered the perched water table and stopped further excavation work.  Three confirmation samples plus a du-
plicate were taken in the excavation.  The supersacks were stored for future off-island disposal.  A perforated liner 
was installed and the excavation backfilled with clean material (NOAA 2005a). 
Analyses of the three confirmation samples collected from the lead hot spot excavation (Figure 6) indicated a total 
lead concentration at 738 mg/kg in a sidewall sampling location, and 220 mg/kg at the bottom of the excavation.  
Analyses of the four confirmation samples collected from the DRO hot spot excavation (Figure 7) indicated non-
detection of DRO, BTEX, and select PAHs. (NOAA 2005a).  
Landfill cap improvement activities took place from November 6 to November 13, 2003. A Tetra Tech engineer 
placed grade stakes throughout the cover installation area to aid in control of final cover depth.  NOAA improved 
the original landfill cap by placing a minimum of six inches of scoria atop the historic cap to bring cap thickness 
to at least the State minimum standard of two-feet, including over the area with an elevated lead level found in the 
excavation sidewall.  Also, NOAA placed sand in low spots (in some areas up to three feet thick) prior to plac-
ing the six-inch scoria lift.  NOAA mitigated precipitation infiltration by compacting and sloping the cap to direct 
runoff to the periphery of the landfill, which is channeled to mitigate leachate emanating from the landfill. Cover 
material was placed and compacted to raise the ballfield surface to the level of the basketball court’s concrete slab, 
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which further mitigates infiltration. Approximately 1,030 CY of clean fill and cover material were placed, con-
toured and compacted at the site (NOAA 2005a). On the south side of the site, NOAA applied approximately ten 
cubic yards of scoria to create a ramp to a preexisting walkway made of wooden pallets that lead to housing on 
the south side of the marsh. Figure 5 shows the locations of the contaminated soil excavations, and final surface 
contours.

Conclusions and Recommendations:
Conclusions:  TPA Site 7, a historic community landfill, was closed sometime prior to 1967, before regulatory 
control over landfill creation and closures.  Site investigations found that most of the landfill footprint had at least 
two feet of cover material over the buried debris. However, investigations also found two locations in the north-
eastern portion of the landfill with DRO and lead contaminated soil less than two feet below the surface of the 
landfill. 
NOAA excavated the DRO contaminated soil location. Confirmation sample analyses demonstrated that remain-
ing soil had DRO, BTEX and select PAH concentrations below analytical detection levels.  
NOAA also excavated the lead contaminated soil location. Field screening results indicated that remaining lead 
concentrations were below 400 mg/kg.  While confirmation sample analyses found lead at a maximum concentra-
tion of 738 mg/kg in the excavation sidewall, a minimum of two feet of contoured and compacted capping mate-
rial was subsequently installed over this location.
Groundwater and leachate analytical results show infiltration is not causing contaminants to migrate from the 
landfill in concentrations above applicable ADEC requirements (Tetra Tech 2005).  In accordance with NOAA’s 
long-term groundwater monitoring plan (NOAA 2005b) as approved by ADEC (ADEC 2005), the monitoring 
wells associated with TPA Site 7 were decommissioned in September 2005.  Further, the approved plan suspends 
the need for further leachate sampling.  
Although use of this site as a landfill was halted prior to promulgation of solid waste regulations, NOAA has 
substantially met the requirements of 18 AAC 60.390 (Closure Standards for a Class III Municipal Solid Waste 
Landfill) by ensuring the final cover material is at least 24 inches thick, has been graded to promote drainage with-
out erosion, and has been treated in a manner appropriate to the anticipated, future long-term use of the site.  
NOAA submitted a Post Closure Monitoring Plan to ADEC Division of Environment Health, Solid Waste Pro-
gram (Appendix F of NOAA 2005a, submitted July 7, 2005).  The Plan includes:

•	 a five-year program of visual monitoring of the integrity of the landfill cover material; 
•	  NOAA’s intent to record a notice with  the property deed identifying the location of the landfill, and; 
•	 NOAA’s submission of an inspection summary report to ADEC at the end of the post-closure monitoring 

period describing the site conditions.  
NOAA has mitigated the potential for inadvertent exposure to the contaminants remaining in the landfill, further 
excavation of this site is not warranted.  
Recommended Action:  In accordance with paragraph 59 of the Two Party Agreement (NOAA 1996), NOAA 
requests written confirmation that NOAA completed all appropriate and corrective action, to the maximum extent 
practicable, at the Ballfield/Former Landfill, TPA Site 7/NOAA Site 7 in accordance with the Agreement and that 
ADEC grant a conditional closure not requiring further remedial action from NOAA.  NOAA understands ADEC 
will/may require additional containment, investigation, or cleanup if subsequent information indicates that the 
level of contamination that remains does not protect human health, safety, or welfare, or the environment.
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NOAA erroneously included page 12 of 13 and page 13 of 13 in this recorded deed 
notice. These two pages are a figure attributed to Site 4, which are not applicable to this 
parcel or deed notice. For clarity these two pages have been omitted from this document.
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Request for Conditional Closure 
Active Power Plant 

TPA Site 8/Site 8 
St. George Island, Alaska

Site:  Active Power Plant Site, also known as Two-Party Agreement (TPA; NOAA 1996) Site 8 and National Oce-
anic and Atmospheric (NOAA) Site 8.  The Active Power Plant Site is referred to as “the site” herein.
Location:  St. George Island, Alaska is approximately 800 miles southwest of Anchorage in the Bering Sea (Fig-
ure 1).  On the island, the site is located in the City of St. George approximately 70 feet northwest of the power 
plant and adjacent to the City office building (Latitude 56° 36’ 10.28” N, Longitude 169° 32’ 47.06” W; Figure 2).   
Legal Property Description:  The site is located in Lot 14 of Tract 43, Qawax Subdivision, which lies within 
Section 29, Township 41 South, Range 129 West of the Seward Meridian, Alaska, as shown on the plat of rect-
angular net survey, officially filed February 15, 1985 (Figure 2).  The City of St. George owns the surface and 
subsurface estate.
Type of Release:  Diesel fuel leaks, spills, and overflows associated with two underground storage tanks (USTs)

History and Background: 
Two 4,000-gallon diesel fuel USTs were located at the site (Figure 3).  These tanks supplied the power plant 
with fuel and were used for diesel storage exclusively.  The Alaska Department of Environmental Conservation 
(ADEC) UST facility identification number for these tanks is 3047.  
According to a preliminary assessment by Ecology and Environment (E&E), the northern UST was installed in 
1962, and the southern UST was installed in the early 1970s (E&E 1993); although, Woodward-Clyde (1995) 
reported that St. George public works personnel stated the tanks were installed in the early 1980s.  The southern 
tank was used until July 1997.  Until decommissioning, the tanks were fueled regularly, initially by the federal 
government and later by a contracted fuel supplier.
Vent and fill pipes were located directly above the tanks.  The fuel feed and return lines ran underground between 
the tanks and the power plant building.  Prior to the mid 1980s, the northern tank was filled from a fuel distribu-
tion network that ran underground from the diesel tank farm (E&E 1993, Polarconsult 1997a).  After the pipeline 
was suspected to be leaking, tanker trucks were used to fill the USTs (E&E 1993).

Summary of Site Investigations:
Preliminary Assessment 
In October 1992, E&E performed a preliminary assessment at the site, which was known as the “Power Plant 
USTs Site” at that time.  Areas of stained surface soil were identified around the fill and vent pipes on both tanks.  
E&E stated that the tanks did not meet U.S. Environmental Protection Agency or ADEC requirements for leak 
detection, corrosion protection, and spill and overfill protection.  E&E recommended further investigation of the 
petroleum-contaminated surface and subsurface soil to determine the nature and extent of contamination (E&E 
1993).  
Expanded Site Inspection 
During a 1994 expanded site inspection, Woodward-Clyde observed that soil staining was not limited to the 
fill and vent piping, but was widespread around both USTs and the power plant building.  Eight test pits were 
excavated across the site to determine the extent of the contamination in soil (Figure 4).  Fractured basalt bed-
rock was encountered at approximately 4 to 5 feet below ground surface (bgs) in all excavated test pit locations, 
and groundwater was not encountered during excavation activities.  A total of four surface and eight subsurface 
samples were collected from the site.  All samples were submitted to an onsite laboratory for total petroleum 
hydrocarbon (TPH), gasoline-range organics (GRO), diesel-range organics (DRO), volatile organic compounds 
(VOC), polychlorinated biphenyls (PCB), and metals.  Two surface soil and two subsurface soil samples were sent 
to an offsite laboratory for confirmation analyses.  
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All four of the offsite laboratory samples (collected from test pits 1, 4, and 7) contained DRO, with concentrations 
varying from 220 to 3,700 milligrams per kilogram (mg/kg).  The highest DRO concentration found was in test 
pit 4 at 4 feet bgs.  The only other analyte detected in the offsite laboratory samples was tetrachloroethene, which 
was detected in the subsurface from test pits 4 and 7 at concentrations of 0.023 mg/kg and 1.9 mg/kg, respec-
tively.  Samples collected from test pits 4, 7, and 8 and analyzed onsite contained DRO at concentrations varying 
from 180 to 1,000 mg/kg.  GRO, VOCs, and PCBs were not detected in any samples.  Metals, including arsenic, 
cadmium, chromium, and lead were detected at concentrations consistent with the normal ranges of metals found 
in Alaska soil (Woodward-Clyde 1995).  
Woodward-Clyde subcontracted Alaska Storage Tank Testing to conduct a UST integrity test on the active UST.  
The tightness test indicated that the UST and piping met ADEC requirements; leaking from the tank or associated 
piping was not apparent during the integrity test.
Environmental Site Investigation 
Hart Crowser excavated two additional test pits south and southwest of Woodward-Clyde’s test pit 4 (Hart Crows-
er 1997).  Samples were collected from the surface, 4 feet bgs, and at the bottom of the excavated test pits, about 
9 feet bgs.  Six samples were collected and submitted to the field laboratory for diesel, gasoline, and oil analysis.  
Additionally, one sample from each test pit was submitted to the project laboratory for DRO analysis.  Diesel, 
gasoline, and oil were not detected in soil samples collected from the test pits.  

Groundwater Investigations 
In 2001, NOAA installed monitoring wells TPA8-MW-1 through TPA8-MW-9 in the vicinity of the site.  Addi-
tionally, in 2003, monitoring wells TPA8-MW-10 through TPA8-MW-13 were installed (Figure 5).  Groundwater 
sampling was conducted in 2001 and 2002 (for wells installed in 2001); and in August 2003, November 2003, 
January 2004 and May 2004.  Samples were analyzed for DRO, GRO, VOC, semi-volatile organic compounds 
(SVOC), and metals.  Results are summarized below (NOAA 2005, Tetra Tech 2005a).

•	 Free product was observed in wells TPA8-MW-1, TPA8-MW-3, TPA8-MW-5, TPA8-MW-7, TPA8-
MW-8, TPA8-MW-10, and TPA8-MW-12.

•	 Dissolved-phase DRO above the ADEC Table C criterion was found in wells TPA8-MW-2, TPA8-MW-4, 
TPA8-MW-6 (which was dry 4 out of 6 sampling events), and TPA8-MW-11.

•	 Perchloroethylene (PCE) above the Table C criterion was found in well TPA8-MW-2 in one sampling 
event (May 2004).  The source of PCE is unknown.

•	 All analytes were below ADEC criteria in wells TPA8-MW-9 and TPA8-MW-13.

Summary of Applied Cleanup Levels:
Consistent with the TPA, for petroleum-contaminated soil NOAA relied on the interim soil guidance for non-UST 
soil cleanup levels (ADEC 1991) to establish site cleanup levels.  The guidance employed a matrix to generate 
a score corresponding to a cleanup category of A, B, C, or D (18 Alaska Administrative Code [AAC] 78.315).  
The guidance stipulated that category A cleanup levels, the most stringent of the categorical cleanup levels, must 
be applied when groundwater has been impacted by the spill.  Thus, NOAA determined that the applicable site 
cleanup levels are 50 mg/kg GRO, 100 mg/kg DRO, 2,000mg/kg RRO, 0.1 mg/kg benzene, and 10 mg/kg total 
benzene, toluene, ethylbenzene, and total xylenes (BTEX).  Cleanup criteria were applied to the maximum extent 
practicable (ADEC 2003; 18 AAC 75.325(f), 18 AAC 75.990).

Summary of Cleanup Actions:
At the Active Power Plant Site in 1997, Polarconsult removed the two 4,000-gallon USTs and their associated 
piping, excavated contaminated soil, and collected and analyzed confirmation samples (Polarconsult 1997a and 
1997b).  Excavation revealed that the tanks were set in sand, which was discolored and had a strong fuel odor.  
System inspections during tank removal indicated that underground tank piping connections were made improp-
erly, thereby leading to chronic leakage during tank filling operations.  
Excavation around the USTs continued until diesel fuel concentrations subsided or further excavation was imprac-
ticable due to the risk of undermining buildings or the inability to penetrate fractured basalt.  About 1,128 cubic 
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yards of soil were removed from the site.  Excavated soil was placed in an ADEC-approved petroleum-contami-
nated soil stockpile located on NOAA property on the north side of Zapadni Road, about 1 mile west of the City 
of St. George (Polarconsult 1996 and 1997a).  Samples were collected from the excavation sidewalls, bottom, and 
intermediate locations around the site to establish contamination levels. 
Results of confirmation sample analyses are summarized in Table 1.  Polarconsult collected confirmation samples 
for DRO analysis from 31 locations.  Of these, samples from 15 locations exceeded the site cleanup level.  Analy-
sis of BTEX was conducted on two samples.  Results were below the site cleanup levels for benzene and total 
BTEX.  One sample was analyzed for GRO, and results were below the GRO cleanup level.  Polarconsult identi-
fied a large volume of darkly discolored soil just south of the southern UST.  A sample collected from this location 
(SS060) was analyzed for waste oil constituents (arsenic, cadmium, chromium, lead, and halogenated volatile 
organic compounds).  Only chromium was detected (17 mg/kg), and its concentration was below the cleanup level 
in 18 AAC 75.341 (ADEC 2003). 
Following soil removal and sampling, the excavation was backfilled with material from the local scoria a pit.  An 
impermeable plastic sheet was placed over the excavation and covered with scoria to reduce water infiltration 
(Polarconsult 1997a and 1997b). 

Recommended Action:
Because NOAA has removed contaminated soil from the Active Power Plant Site, TPA Site 8/NOAA Site 8, to the 
extent practicable, and NOAA intends to address contaminated groundwater beneath the site under a separate cor-
rective action plan, NOAA requests in accordance with paragraph 59 of the Two Party Agreement (NOAA 1996) 
written confirmation that it completed all appropriate corrective actions, to the maximum extent practicable, for 
contaminated soil at the site in accordance with the Agreement and that ADEC grant a conditional closure not re-
quiring further remedial action from NOAA.  NOAA understands ADEC will/may require additional containment, 
investigation, or cleanup if subsequent information indicates that the level of contamination that remains does not 
protect human health, safety, or welfare, or the environment.
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Tables and Figures

Table 1.  Confirmation Sample Results, Active Power Plant, TPA Site 8, Site 8

a) Results of Soil Samples Analyzed for Diesel 

Sample Number Depth (ft) DRO (mg/kg)
SS 052 10.4 513
SS 053 9.5 75
SS 054 4.5 2930
SS 055 14.4 7900
SS 056 4.9 60
SS 058 3.9 13
SS 060 8.6 807
SS 061 11.1 1660
SS 062 5.9 37
SS 063 9 3620
SS 065 8.3 28
SS 070 14.4 -
SS 071 8.6 -
SS 072 3.1 8180
SS 073 3.7 133
SS 074 5.9 813
SS 075 4.1 1640
SS 076 4.3 8
SS 077 10.1 31
SS 078 6.2 9
SS 079 6.1 1460
SS 080 5.8 7
SS 081 9.9 533
SS 082 4.5 2600
SS 083 4.9 13
SS 084 4.1 946
SS 085 6.9 U
SS 086 5 U
SS 087 7.1 U
SS 088 5.8 21
SS 089 9.5 1560
SS 090 9.5 2580
SS 091 9.8 1410
SS 092 5.5 20
SS 093 3.4 14
Site Cleanup Level 100
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b) Results of Select Soil Samples Analyzed for Additional Constituents

Sample  
Number

Depth 
 (ft)

Lead 
(mg/kg)

Arsenic 
(mg/kg)

Cadmium 
(mg/kg)

Chromium 
(mg/kg) 

GRO 
(mg/kg)

Bezene 
(mg/kg)

Total  
BTEX 

(mg/kg)

RRO 
(mg/kg)

HVO 
(mg/kg)

SS 058 3.9 - - - - - - - U -
SS 060 8.6 U U 0 17 - - - U U
SS 070 14.4 - - - - - U 3.4 - -
SS 071 8.6 - - - - 5.7 U 0.09 - -

Notes:
mg/kg	 milligrams per kilogram
ft	 feet
BTEX	 benzene, toulene, ethylbenzene, xylene
DRO	 diesel-range organics
GRO	 gasoline-range organics
HVO	 halogenated volatile organics
RRO	 residual-range organics
U	 indicates sample was analyzed but not detected
-	 indicates sample was not analyzed
###	 concentration exceeds site cleanup level
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(Lot 3, Tract 43)....................................................................................................269
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Conditional Closure Request  
Old Power Plant 

TPA Site 9/NOAA Site 9  
St. George Island, Alaska

Site:  Old Power Plant (OPP) site, also known as St. George Island Two Party Agreement (TPA) Site 9 and as 
National Oceanic and Atmospheric Administration (NOAA) Site 9. 
Location: St. George Island, Alaska is approximately 800 miles southwest of Anchorage in the Bering Sea (Fig-
ure 1).  TPA Site 9 is in the northwestern portion of the City of St. George at   56° 36’ 9.53’’ N latitude, 169° 32’ 
56.31” W longitude (Figure 2).  
Legal Property Description:  TPA Site 9 is in Lot 3 of Tract 43, Section 29, Township 41 South, Range 129 
West, of the Seward Meridian, Alaska, as shown on the plat of the Qawax Subdivision, officially filed October 
31, 1985.  Excavation of contaminated soil extended to the southwest of Lot 3 into Lot 2 (Figure 2).  St. George 
Tanaq Corporation owns the site.
Type of Release:  The primary release was diesel fuel that spilled or leaked from a fuel storage and supply sys-
tem associated with a former power plant’s diesel generators.  Also present at the site, to a lesser degree, is soil 
contaminated with possible lubricating oil, transformer dielectric fluid, and/or waste crankcase oil as a result of 
purported past disposal practices and leakage.  Lead above the Alaska Department of Environmental Conservation 
(ADEC) soil cleanup criterion was found at two locations; the source is unknown.  
History and Background:  A diesel generator-driven power plant was constructed at TPA Site 9 between 1936 
and 1937 (USBF 1936, 1937).  The plant facilities included 11 aboveground storage tanks (ASTs) used to store 
diesel fuel, gasoline, and lubricating oil, as well as a wood-framed building that housed the generators.  The ASTs 
were located on wooden platforms along the west and southwest sides of the building (Figure 3).  Fuel was sup-
plied to the ASTs, via a gravity fed pipeline, from drums staged at the Former Fuel Storage Area (TPA Site 18), lo-
cated south of the power plant (Scheffer 1948).  By 1964, a new power plant was generating the island’s electric-
ity, and the TPA Site 9 power plant was shut down (Bureau of Commercial Fisheries 1964).  Aerial photographs 
indicate that by 1967 the 11 ASTs and appurtenances had been removed from the site (Bureau of Land Manage-
ment 1967).  The TPA designated this site the “Old Power Plant” (NOAA 1996).  Currently, the OPP building is 
vacant.

Site Investigations:  
In 1992, Ecology & Environment, Inc. (E&E) conducted a preliminary assessment of various sites on St. George 
Island, including the OPP.  Findings from this investigation indicated that ASTs had been removed from the OPP 
during the 1960s (E&E 1993).
In 1995, Hart Crowser, Inc. (Hart Crowser) conducted an expanded site inspection of the OPP.  The inspection in-
cluded the collection of surface and subsurface soil samples to characterize the potential extent of contamination.  
Analytical results from these samples indicated that diesel-range organic compounds (DRO) and residual-range 
organic compounds (RRO) were present at concentrations above cleanup levels established by ADEC.  In addi-
tion, Hart Crowser inspected the beach area below the cliff located north of the OPP building for indications of 
contaminant migration.  The inspection revealed two groundwater seeps along the cliff, but no signs of contami-
nation were noted (Hart Crowser 1997).
In 2001, Tetra Tech EM Inc. (Tetra Tech) conducted a site characterization at the Former Fuel Storage Area (TPA 
Site 18), which included the collection of soil samples within an area later included in TPA Site 9 remedial ac-
tions.  Analytical data from this investigation indicated the presence of DRO contamination, and two locations 
where lead was found at concentrations above the ADEC Method Two residential land use cleanup criterion of 
400 milligrams per kilogram (mg/kg) (Tetra Tech 2002, ADEC 2004).
In 2003, NOAA collected six subsurface soil samples from the north side of the OPP to investigate anecdotal 
reports of waste oil and transformer dielectric dumping at this location.  Samples were analyzed for DRO, RRO 
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and polychlorinated biphenyl (PCB).  Analytical results indicated that all six samples exceeded the ADEC Method 
Two cleanup level for DRO; RRO was detected, but did not exceed the ADEC criterion; and PCB was not detect-
ed in any of the samples (NOAA 2004).
In 2004, Tetra Tech collected PCB confirmation samples from the north side of the OPP.  PCB was not detected in 
any of the confirmation samples (Tetra Tech 2005a).
From 2001 to 2004, Tetra Tech conducted groundwater sampling in the vicinity of the OPP; samples were ana-
lyzed for DRO, gasoline range organics (GRO), volatile organic compounds (VOC), semivolatile organic com-
pounds (SVOC), and metals.  Analytical results indicated that DRO concentrations, at 2.2 milligrams per liter 
(mg/L), had exceeded the ADEC Table C cleanup criterion of 1.5 mg/L (ADEC 2004) in the perched, non-tidally 
influenced groundwater found in monitoring well TPA9-MW1A; however, all contaminant levels were found be-
low ADEC cleanup criteria in the tidally influenced groundwater aquifer monitored by wells TPA9-MW1, TPA9-
MW2, TPA18 MW1, and TPA18-MW2 (Figure 3, Tetra Tech 2005b).

Corrective Actions:
NOAA performed corrective actions in accordance with 18 AAC 75, Articles 3, 6, and 9.  In June 2004, approxi-
mately 17 cubic yards of soil was excavated from the two locations where the 2001 Tetra Tech investigation found 
lead above the ADEC cleanup criterion.  Confirmation sampling verified that remaining lead concentrations in the 
soil where below ADEC requirements (Tetra Tech 2005a).
Excavation of petroleum-contaminated soil (PCS) at the OPP began on July 22, 2004 and was completed on 
August 4, 2004 (Tetra Tech 2005a).  Initial areas of excavation were selected based on contamination identified 
during previous investigations, while the extent of excavation was determined based on thin-layer chromatogra-
phy (TLC) screening sample analyses as well as visual and olfactory observations.  During this corrective action, 
PCS was removed in three noncontiguous excavations because of the presence of an active sewer line and the 
OPP building (Figure 4).  Excavation was conducted to the maximum extent practicable.  The extent of each ex-
cavation was expanded vertically and laterally in all directions until TLC screening sample analyses indicated that 
concentrations of contaminants were below ADEC Method Two cleanup levels, or until the presence of obstruc-
tions (e.g., utilities, structures, or equipment refusal) prevented further excavation.
The south excavation extended southwesterly from the southwest portion of the OPP building and was bordered to 
the northwest by the active sewer line, to the northeast by the OPP building, and to the southeast by Zapadni Road 
(Figures 4 and 5).  Depths of excavation in this area varied from approximately 1 foot below ground surface (bgs) 
in the southwest portion to 10 feet bgs closer to the OPP building.  Refusal was encountered throughout the area 
because of bedrock and large boulders.  Twenty-four confirmation samples were collected from the south excava-
tion; this total includes 11 samples collected from the bottom and 13 samples collected from the sidewalls.
The northwest excavation extended from north of the OPP building to the southwest, and was bordered to the 
north by a cliff and to the southeast by the active sewer line (Figures 4 and 6).  Depths of excavation in this area 
varied from 1 to 5 feet bgs.  Refusal was encountered throughout the excavation because of bedrock and large 
boulders.  In addition, excavation in the northernmost portion of this area was limited because of erosion and 
stability concerns associated with the cliff that slopes steeply down to the Bering Sea.  Thirty-two confirmation 
samples were collected from the northwest excavation; this total includes 14 samples collected from the bottom 
and 18 samples collected from the sidewalls.
The northeast excavation extended along the north and east sides of the OPP building.  This area was bordered 
to the south and west by the OPP building, to the north by the active sewer line and to the east by Zapadni Road 
(Figures 4 and 7).  Depths of excavation in this area varied from 1.5 to 3 feet bgs.  Refusal was encountered 
throughout the excavation because of bedrock and large boulders.  Thirteen confirmation samples were collected 
from the northeast excavation; this total includes 4 samples collected from the bottom and 9 samples collected 
from the sidewalls.
Confirmation samples were analyzed for DRO, RRO, benzene, toluene, ethylbenzene, xylene, polynuclear aro-
matic hydrocarbons and PCB.  Analytical results indicated that DRO remained in soils at concentrations above its 
ADEC Method Two cleanup levels in each of the excavations, primarily within the immediate vicinity of the OPP 
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building.  RRO contamination above its ADEC Method Two cleanup level remains in one location.  No other con-
taminants were found above applicable cleanup requirements.  Figures 5 through 7 show the sampling locations, 
analytical results above ADEC cleanup criteria, and excavation limiting factors.  
Approximately 1,230 cubic yards of PCS was excavated from the OPP site, and transported directly to the ADEC-
approved NOAA petroleum-contaminated soil stockpile located off Zapadni Road to the west of the City of St. 
George (Figure 1).  Thirteen characterization samples were collected from PCS hauled to the stockpile for fixed 
laboratory analyses.
The excavations were backfilled with clean material when either TLC screening sample analyses indicated 
contaminant concentrations below ADEC Method Two cleanup levels, or further excavation was not practicable 
(Tetra Tech 2005a).  Fill material was compacted by using the excavator bucket and track-walking the excavator 
over the area, or by using a bulldozer to spread and compact the material.  The OPP site was restored to its origi-
nal grade, erosion control matting was placed over the disturbed areas, and a mixture of native seed and fertilizer 
was spread to promote the re-growth of vegetation.  Backfilling and site restoration activities were completed on 
August 5, 2004. 
Conclusion:  The ADEC Method Two, Table B2, Under 40 Inch Zone, cleanup criteria for DRO and RRO are as 
follows:

Inhalation  
(mg/kg)

Ingestion  
(mg/kg)

Migration to groundwater 
(mg/kg)

DRO 10,250 12,500 250
RRO 10,000 22,000 11,000

As indicated in Figures 5 through 7, most remaining soil contamination at TPA Site 9 exists in concentrations well 
below the ADEC inhalation and ingestion criteria, and only moderately above the migration to groundwater cri-
terion.  Various obstructions make further excavation of contaminated soil impracticable.  Groundwater sampling 
has indicated that perched groundwater (approximately 10 ft bgs, Tetra Tech 2003) in the area has been impacted 
by DRO; the main groundwater aquifer has not been contaminated (Tetra Tech 2005b).  Potential future impact to 
groundwater has been mitigated with the excavation of approximately 1,230 cubic yards of PCS.  
Recommended Action:  In accordance with paragraph 59 of the Two Party Agreement (NOAA 1996), NOAA 
requests written confirmation that NOAA completed all appropriate and corrective action, to the maximum extent 
practicable, at the Old Power Plant, TPA Site 9/NOAA Site 9 in accordance with the Agreement and that ADEC 
grant a conditional closure not requiring further remedial action from NOAA.  NOAA understands ADEC will/
may require additional containment, investigation, or cleanup if subsequent information indicates that the level of 
contamination that remains does not protect human health, safety, or welfare, or the environment. 
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Figures
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National  Administration,
Host Agency serving:

 of the Census
Economic Development Administration

 Trade Administration
 Agency

Office  the Inspector General
 of 

 Support 
7600 Sand  Way N.E.

 Cl5700
Seattle, Washington 

July 15, 1997

 Ray 
Contaminated Site Remediation Program
Site Remediation Section
Alaska Department  Environmental Conservation

 Street
Anchorage, AK 99501

Subject: St. George Island, Former  Storage Area

Dear Ray,

Paragraph 59 of the  and ADEC Two-Party Agreement allows us
to request written confirmation that all corrective action has
been completed at a site. I am requesting written confirmation
that no further action is required for the Former 
Storage Area on St. George Island. It is numbered as Site  in
the Two-Party Agreement.

This site was investigated, and the results are documented in the
St. George Expanded Site Investigation of January 1997. This
report reviewed the findings and associated regulations, and
recommended no further action be taken on the site.

I appreciate your assistance in this matter, and look forward to
your response. If you have any questions, I can be reached at

Sincerely,

Pribilof Project Manager

NOAA General Counsel
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DEPT. OF ENVIRONMENTAL CONSERVATION

DIVISION OF SPILL PREVENTION & RESPONSE

CONTAMINATED SITES REMEDIATION PROGRAM

555 CORDOVA STREET, SECOND FLOOR

ANCHORAGE, AK 9950 1-26 17

TONY KNOWLES, GOVERNOR

TELEPHONE: (907) 269-7659
FAX: (907) 269-7649

http://www.state.ak.usdec/home/htm

August 18, 1997

Ms. Mary Moloseau Goetz, P.E.
U.S. Department of Commerce
Western Administrative Support Center
7600 Sand Point Way, NE
BIN Cl5700
Seattle, Washington 98 115-0070

Re: Approval to close Former Kerosene/AST Storage Area, St. George Island

Dear Ms. Goetz:

The Department has reviewed your letter request of July 15, 1997 and has the following comments:

. The Department concurs that this site qualifies as a level C site

. The Department has, by previous correspondence, accepted the Expanded Site Investigation
conducted by Hart Crowser (dtd June 1996) as acceptable data and representative for soil
contamination.

In accordance with paragraph 59 of the NOAA/ADEC Two-party Agreement, this Department
accepts site number 10 (Former Kerosene/AST Storage Area) as a site having met the criteria
established for determination as a “No Further Action” site. Levels of contamination at this site are
below maximum contamination levels for a level C site and the Department does not require further
analyses. This letter constitutes approval to list site 10 as a “No Further Action Site” only and should
not be construed or implied for any other site.

Sincerely,

Ray Dronenburg
Project Manager

R D : e l

cc: Attorney General’s Office, Anchorage
Tanaq Corporation

 printed on recycled paper b y C.D.
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NOAA Site 11   
TPA Site 11: Cottage C UST

Letter from John Lindsay to Louis Howard RE: Cottage C (TPA Site 11), St. 
George Island. Dated January 20, 2004................................................................307

Letter from Louis Howard to John Lindsay RE: Cottage C (TPA Site 11) St. 
George Island, January 20, 2004. Dated February 5, 2004...................................309
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NOAA Site 12   
TPA Site 12: Former Hangar Building

St. George Island, Alaska, Request for No Further Action, Former Hangar 
Building TPA Site No. 12.....................................................................................313

Letter from to John Lindsay RE: St. George Island Request for No Further Action 
Former Hangar Building Site No. 12, dated February 19, 2003. Dated March 11, 
2003......................................................................................................................321



312 St. George Closure Documents



313Appendix I: NOAA Site 12

St. George Island, Alaska 
Request for No Further Action 

Former Hangar Building 
TPA Site No. 12

Site:  Former Hangar Building, Two-Party Agreement (TPA) Site Number 12

Location: St. George Island, Alaska (located between latitude 56°30’ and 57°40’ north and longitude 169°25’ and 
169°50’ west).  The site is located at Tract V, Airport Subdivision, Seward Meridian, Alaska.  The Former Hangar 
Building is approximately 1 mile west of the City of St. George and is immediately to the north of Zapadni Bay 
Road (Fig. 1).
Type of Release:  cleaning solvents, paint-related materials, stained soil, propane tanks, abandoned vehicles

History:  
The Former Hangar Building is badly deteriorated.  The state Department of Transportation currently owns the 
building, and the site is used by the community as a disposal site for propane tanks.  Prior to cleanup and removal 
actions, the building contained miscellaneous containers of cleaning solvents and paint-related materials.  The soil 
surrounding the building was stained, and there were abandoned federal vehicles on the property.

Summary of Site Investigations:
An assessment conducted during the fall of 1993 inventoried a total of 142 drums, 63 of which contained waste 
material (Fig. 2).  Some drums were actively leaking.  The soil surrounding these was stained, and several areas 
were completely saturated with oil.  Six drums were found inside the hangar along with five 5-gallon and two 
1-gallon containers of wastes.  Fifty-six propane cylinders, seven automotive batteries, four vehicles, two com-
pressor units, and one generator were also found on the site.  
In 1996 and 1997, an investigation was conducted to characterize and remove the contaminated soil previously 
identified.  A soil sample was collected from an area saturated with oil and analyzed for metals, diesel-range 
organics (DRO), residual-range organics (RRO), gasoline-range organics (GRO), benzene, toluene, ethylbenzene, 
and total xylenes (BETX), and polychlorinated biphenyls (PCB) constituents.  DRO and RRO were found at 
concentrations above their preliminary cleanup levels.  Following excavation of soil, confirmation samples were 
collected from the perimeter of the excavation and analyzed for DRO and RRO.  Results indicated that concentra-
tions were within the preliminary cleanup levels for these contaminants.

Summary of Cleanup Actions:
All drums and other waste containers, propane cylinders, automotive batteries, compressors, vehicles, and the 
generator identified during the 1993 assessment were removed from the site (Fig. 3).  In 1997, discolored soil was 
excavated to a depth of approximately five feet. 

Recommend Action:
In accordance with paragraph 59 of the Two Party Agreement (1996), NOAA requests written confirmation that 
all corrective action has been completed at the site in accordance with the Agreement and that no further action is 
required (“No Further Action Letter”).

References:
Polarconsult Alaska, Inc.  Environmental Site Investigation, St. George Debris Cleanup and UST Decommission-
ing, Pribilof Islands Environmental Restoration Project.  November 1997.  
Woodward-Clyde Consultants, Inc.  Phase 1B Environmental Assessment, St. George Island, Alaska.  March 
1994.
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Letter from Ray Dronenburg to Mary Moloseau Goetz, P.E. RE: Closure for 
Makushin Pit Site, St. George Island. Dated August 18, 1997.............................347
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DEPT. OF ENVIRONMENTAL CONSERVATION

DIVISION OF SPILL PREVENTION & RESPONSE

CONTAMINATED SITES REMEDIATION PROGRAM

555 CORDOVA STREET, SECOND FLOOR
ANCHORAGE, AK 99501-2617

August 18, 1997

Ms. Mary Moloseau Goetz, P.E.
U. S. Department of Commerce
Western Administrative Support Center
7600 Sand Point Way, NE
BIN Cl5700
Seattle, Washington 98 1154070

Re: Closure for Makushin Pit Site, St. George Island

Dear Ms. Goetz:

TONY KNOWLES, GOVERNOR

TELEPHONE: (907) 269-7659
FAX: (907) 269-7649

http://www.state.ak.us/dec/home/htm

REC'D AUG 211997

The Department has reviewed your letter request of July 15, 1997 requesting closure for the
above referenced site and has the following comments:

. Sampling as conducted by Hart Crowser and reported in the Expanded Site Investigation
report of June 1996 indicates that no petroleum contamination was detected at this site
(Site 13, Attachment A to the Two Party Agreement)

The Department agrees that “No Further Action” is required at this site and hereby assigns site 13
that status. This assignment is specifically for site 13 and no implication that any other site
would be covered by this assignment should be taken.

RD:el

cc:

Sincerely,

 R y Dronenburg
Project Manager

Attorney General’s Office, Anchorage
Tanaq Corporation

 printed on recycled paper b y C.D.
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NOAA Site 14   
TPA Site 14: Oil Drum Dump

Request for Conditional Closure, Oil Drum Dump, TPA 14/Site 14, St. George, 
Alaska...................................................................................................................351

Notice of Residual Soil Contamination at Two Party Agreement Site 14, St. 
George Island, Alaska  
(Lot 2)...................................................................................................................361

Notice of Residual Soil Contamination at Two Party Agreement Site 14, St. 
George Island, Alaska  
(Section 36, Township 41 South, Range 130 West of the Seward Meridian, 
Alaska)..................................................................................................................367
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Request for Conditional Closure 
Oil Drum Dump 
TPA 14/Site 14 

St. George Island, Alaska

Site:  Oil Drum Dump, also known as Two-Party Agreement (TPA) Site 14 and National Oceanic and Atmospher-
ic (NOAA) Site 14
Location:  St. George Island, Alaska is approximately 800 miles southwest of Anchorage in the Bering Sea.  On 
the island, the Oil Drum Dump is located 2.5 miles southwest of the City of St. George.  The site is located on the 
landfill access road, approximately 1 mile southeast of Zapadni Road (56° 35’ 9.33” N latitude, 169° 35’ 49.03 W 
longitude; Figure 1).  
Legal Property Description:  The Oil Drum Dump is located in Section 36, Township 41 South, Range 130 
West, of the Seward Meridian, Alaska, as shown on the plat of rectangular net survey, officially filed February 
15,1985 (Figure 2).  The St. George Tanaq Corporation owns the surface estate, and The Aleut Corporation owns 
the subsurface estate.  
Type of Release:  Debris– including fuel storage tanks, propane cylinders, 55-gallon drums, and vehicle skel-
etons– and stained soil presumed to have resulted from leaking debris contents. 
History and Background:  This site was used for disposal of debris, including drums, decommissioned fuel stor-
age tanks, and other metallic vessels.  Historically, the western portion of the site contained six large aboveground 
storage tanks from the Former Diesel Tank Farm, TPA Site 1 (Tetra Tech 2000a).  

Summary of Site Investigations:
Investigations conducted at the Oil Drum Dump Site include the following.  
1992 Preliminary Assessment by Ecology & Environment, Inc. (E&E)
The E&E assessment reported a noticeable amount of surface debris, including propane tanks, drums, abandoned 
fuel storage tanks, metal debris, and vehicle remains.  The report noted soil staining near abandoned tanks and 
drums.  The contents in two of the 14 tanks on site were sampled, and field screening indicated the liquid in the 
tanks was water (E&E 1993).
1992 Environmental Assessment by Harding Lawson Associates (HLA)
HLA inventoried a total of 14 fuel storage tanks, leaving them in place.  One hundred twenty (120) propane tanks 
also were inventoried and marked with paint for future reference and removal (HLA 1993).  
1993 Environmental Assessment by Woodward-Clyde Consultants, Inc. (Woodward-Clyde)
Woodward-Clyde inventoried and removed 72 drums.  Soil surrounding one group of 36 drums on the south end 
of the site was stained and several of the drums were actively leaking.  Twenty-eight (28) drums contained waste 
material.  Woodward-Clyde also inventoried 288 propane cylinders, two automotive batteries, three vehicles, and 
a truck trailer.  The propane cylinders and batteries were removed from the site (Woodward-Clyde 1994).
1997 Site Investigation by Polarconsult Alaska, Inc. (Polarconsult)
Polarconsult (1997a) conducted soil sampling to identify potential areas of soil contamination.  Twenty-two shal-
low soil samples were collected, composited into five samples (four project samples and one quality control du-
plicate sample), and analyzed for heavy metals, diesel-range organics (DRO), and residual-range organics (RRO).  
Additionally, five discrete samples were analyzed for gasoline-range organics (GRO) and benzene, toluene, ethyl-
benzene, and total xylenes (BTEX).  Two of the five discrete samples were collected from locations where organic 
vapors were detected using an organic vapor monitor.  Samples composited from around a former drum cache 
west of the road (composite group 2) contained 8,160 mg/kg DRO and 39,900 mg/kg RRO (Table 1, Figure 3), 
exceeding Method One (category B) cleanup levels applied by Polarconsult.  Results of a duplicate sample, com-
posite group 5, corroborated these results.  None of the discrete samples analyzed for GRO and BTEX exceeded 
their Method One (category B) cleanup levels.  
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2000 Environmental Site Investigation by Polarconsult Alaska, Inc.
Test pits sampled in 1997 were located, re-sampled, and individually analyzed (rather than as composites) for 
DRO, RRO, and BTEX.  Other locations were also sampled in an effort to characterize the extent of the contami-
nation (Table 2, Figure 3).  According to Polarconsult, soil contamination coincided with test pits excavated in 
discolored soil (Polarconsult 2001).    

Groundwater Characteristics:
No groundwater monitoring wells have been installed at the Oil Drum Dump, but groundwater beneath the site 
is estimated to occur at a depth of 250 feet (Tetra Tech 2000b).  The site is located 2.4 miles from the St. George 
municipal drinking water wells.  Tetra Tech EM Inc. (Tetra Tech) conducted a vadose zone modeling study for the 
St. George municipal landfill, located only 400 yards northwest of the Oil Drum Dump.  In this study, Tetra Tech 
concluded that the thickness of the fractured basalt portion of the vadose zone and the distance of the landfill to 
the public water supply wells would be expected to significantly dilute and attenuate groundwater contamination.  
The City of St. George, which is responsible for the drinking water field, and ADEC accepted this interpretation. 

Summary of Applied Cleanup Levels:
NOAA has chosen to apply ADEC Method Two cleanup criteria, discussed at 18 AAC 75.341(c) (ADEC 2000) at 
this site.  The most stringent cleanup level among the ingestion, inhalation, and migration to groundwater path-
ways has been applied for the site cleanup criteria.  Under the TPA, for benzene NOAA had the option to cleanup 
to the less stringent State of Alaska cleanup level in effect in 1991 (ADEC 1991).  Cleanup criteria were met to 
the maximum extent practicable (18 AAC 75.325 (f), 18 AAC 75.990).

Summary of Cleanup Actions:
Cleanup actions were conducted during site investigations in 1993, 1996, 1997, and 2000.  In October 1993, a 
NOAA contractor removed 72 drums, 288 propane cylinders, and other potentially hazardous items (Woodward-
Clyde 1994).  Polarconsult removed remaining debris, including several large tanks and small surface debris, 
during December 1996 and March 1997 (Polarconsult 1997b).  
In June 2000, numerous discontinuous patches of visibly stained soil were excavated.  Further excavation was 
conducted in July 2000 using a more powerful excavator (Polarconsult 2001).  Soil was excavated to approxi-
mately 11 feet below ground surface (bgs) near sample location SS251 before fractured, vesicular red basalt 
impeded further excavation.  Near sample location SS250, contaminated soil was removed to about 4 feet bgs, 
where refusal was encountered.  A total of 101 cubic yards of contaminated soil was removed throughout 2000 
excavation activities at the Oil Drum Dump site (Figure 4).  The soil was transported to the NOAA petroleum-
contaminated soil (PCS) stockpile for on-island treatment in NOAA’s enhanced thermal conduction system.  
Following excavation, soil samples were collected for field and laboratory (confirmation) analysis (Table 3, Figure 
4).  In the fixed laboratory, samples were analyzed for DRO, RRO, and BTEX.  DRO was detected above its most 
stringent Method Two cleanup level of 250 mg/kg at two sampling locations.  At sample location SS250, DRO 
was detected at a concentration of 3,350 mg/kg.  At sample location SS251, DRO was detected at a concentration 
of 1,320 mg/kg.  RRO was also detected above its most stringent Method Two cleanup level of 10,000 mg/kg in 
sample SS250, with a concentration of 12,500 mg/kg RRO.  These samples were collected from excavation bot-
toms where refusal (i.e., basalt) was met, and further excavation was not feasible.  BTEX did not exceed Method 
Two cleanup levels.  

Recommended Action:
In accordance with paragraph 59 of the Two Party Agreement (NOAA 1996), NOAA requests written confirma-
tion that NOAA completed all appropriate corrective action, to the maximum extent practicable, at the Oil Drum 
Dump, TPA Site 14/Site 14 in accordance with the Agreement and that ADEC grant a conditional closure not re-
quiring further remedial action from NOAA.  NOAA understands ADEC will/may require additional containment, 
investigation, or cleanup if subsequent information indicates that the level of contamination that remains does not 
protect human health, safety, or welfare, or the environment.
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Tables and Figures

Table 1. Summary of 1997 Site Characterization Results 

Sample # Depth  
(ft bgs)

Max 
OVM 
(ppm)

Pb  
(mg/kg)

As  
(mg/kg)

Cd  
(mg/kg)

Cr  
(mg/kg)

DRO  
(mg/kg)

RRO  
(mg/kg)

GRO  
(mg/kg)

Benzene  
(mg/kg)

Total 
BTEX  

(mg/kg)
Group 1 a 1.7 0 3.09 NDb 0.0805 30 ND ND NAe NAe NAe

Group 2 a 1.3 4 4.37 NDb 0.168 29.1 8,160 39,900 NAe NAe NAe

Group 3 a 1.2 0 3.61 NDb 0.114 30.8 18.3 83 NAe NAe NAe

Group 4 a 1.2 0 4.36 NDb 0.139 27.9 11.4 ND NAe NAe NAe

Group 5a,c 1.3 4 4.04 NDb 0.156 29 6,090 30,000 NAe NAe NAe

SS 152 d 2.0 0 NAe NAe NAe NAe NAe NAe NDb NDb NDb

SS 153 d 1.5 2 NAe NAe NAe NAe NAe NAe 4.86 NDb NDb

SS 154 d 1.5 4 NAe NAe NAe NAe NAe NAe NDb NDb NDb

SS 158 d 1.5 0 NAe NAe NAe NAe NAe NAe NDb NDb NDb

SS 162 d 2.0 0 NAe NAe NAe NAe NAe NAe NDb NDb NDb

Notes:
a	 Samples are composites of several subsamples analyzed for all constituents but GRO and BTEX.  
b	 Analyte was not detected above its practical quantitation limit. 
c	 Composite sample group 5 is a field duplicate of composite sample group 2.
d	 Sample was a discrete sample analyzed only for GRO and Benzene/BTEX.
e	 Sample not analyzed for the listed contaminant.

Table 2. Summary of 2000 Site Characterization Results

Sample ID Depth (ft bgs) Benzene (mg/kg) DRO (mg/kg) RRO (mg/kg)
SS 234 2.6 ND a ND a ND a

SS 235 1.5 ND a ND a 109
SS 236 2.7 ND a ND a ND a

SS 237 1.5 ND a ND a ND a

SS 238 1.9 ND a ND a 4,020
SS 239 1.0 ND a ND a ND a

SS 240 1.7 ND a 898 11,200
SS 241 1.6 ND a ND a 175
SS 242 2.5 ND a ND a ND a

SS 243 1.8 ND a ND a 26
SS 244 4.6 ND a 780 14,500
SS 245 2.4 ND a ND a 4,000
SS 246 1.1 ND a 21 1,160

Notes:
a	 Sample was not detected above its practical quantitation limit.
Shading indicates that soil at and near the sample location was removed and remediated by NOAA’s enhanced thermal con-

duction system.



355Appendix I: NOAA Site 14

Table 3. Summary of 2000 Site Remediation Confirmation Results

Sample ID Depth (ft bgs) Benzene (mg/kg) DRO (mg/kg) RRO (mg/kg)
SS 247 2.5 NDa 65 472
SS 248 3.0 NDa 63 352
SS 249 2.9 NDa 117 693
SS 250b 4.2 NDa 3,350 12,500 
SS 251b 10.9 NDa 1,320 8,360
Cleanup Level -- 0.5 250 10,000

Notes:
a	 Benzene was not detected above its practical quantitation limit of 0.0155
b	 Sample collected from excavation bottom at refusal.
Concentrations in bold italics exceeded the most stringent Method Two cleanup levels.
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